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MNQUMA LOCAL MUNICIPALITY 
 

BID NUMBER: MNQ/SCM/107/21-22 

 

TENDER DOCUMENT 
 

CONSTRUCTION OF NTSESHE COMMUNITY HALL 
 (GCC 2015) 

 

VOLUME 1 
 

A Tender for Category 3 GB or Higher CIDB Registered Contractors 
 

ISSUED & PREPARED BY: 

Mnquma Local Municipality 
Corner King & Mthatha Street 

Butterworth 
4960 

For Technical Contact Details For SCM Contact Details 

Contact Person:   Ms Z. Mbusi 
Telephone:   047 050 1254 
Fax:    047 491 0195 

Contact Person:  Ms N Mnini 
Telephone:    047 050 1150 
Fax:    047 491 0195  

 

Registered Name of Tenderer:  

TRADING NAME OF TENDERER:  

Registration No. of Entity:  

Contact Person:  

E-mail Address:  
Telephone No.:  

Mobile No.:  
CIDB CRS 
Number(s) : 

 
Fax No:   
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THE TENDER 
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Part T1:  Tendering procedures 

 
T1. TENDER NOTICE AND INVITATION TO TENDER 
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           MBD 1 

PART A 

INVITATION TO BID 

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF MUNICIPALITY/ MUNICIPAL ENTITY) 

BID NUMBER: MNQ/SCM/107/21-22 CLOSING DATE: 20/06/2022 CLOSING TIME: 12H00 

DESCRIPTION CONSTRUCTION OF NTSESHE COMMUNITY HALL 

THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM (MBD7). 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX 

SITUATED AT (STREET ADDRESS 
 

 

Mnquma Local municipality 

Corner King & Mthatha Street 

Butterworth 

4960 

SUPPLIER INFORMATION 

NAME OF BIDDER  

POSTAL ADDRESS  

STREET ADDRESS  

TELEPHONE NUMBER CODE  NUMBER  

CELLPHONE NUMBER  

FACSIMILE NUMBER CODE  NUMBER  

E-MAIL ADDRESS  

VAT REGISTRATION NUMBER  

TAX COMPLIANCE STATUS TCS PIN:  OR CSD No:  

B-BBEE STATUS LEVEL VERIFICATION 

CERTIFICATE 

[TICK APPLICABLE BOX] 

 

 Yes 

 No 

B-BBEE STATUS 

LEVEL SWORN 

AFFIDAVIT   

 Yes   

 No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED 

IN ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 
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ARE YOU THE ACCREDITED 

REPRESENTATIVE IN SOUTH AFRICA 

FOR THE GOODS /SERVICES /WORKS 

OFFERED? 

Yes                         No  

 

[IF YES ENCLOSE PROOF] 

 

ARE YOU A FOREIGN 

BASED SUPPLIER 

FOR THE GOODS 

/SERVICES /WORKS 

OFFERED? 

 

Yes No 

 

[IF YES, ANSWER PART B:3 

] 

 

TOTAL NUMBER OF ITEMS OFFERED  TOTAL BID PRICE R 

SIGNATURE OF BIDDER ……………………………… DATE  

CAPACITY UNDER WHICH THIS BID IS 

SIGNED  

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO: TECHNICAL INFORMATION MAY BE DIRECTED TO: 

DEPARTMENT 

Supply Chain 

Management DEPARTMENT Infrastructure 

CONTACT PERSON N. Mnini CONTACT PERSON Z. Mbusi 

TELEPHONE NUMBER 047 050 1150 TELEPHONE NUMBER 047 050 1254 

FACSIMILE NUMBER N/A FACSIMILE NUMBER N/A 

E-MAIL ADDRESS nmnini@mnquma.gov.za E-MAIL ADDRESS zmbusi@mnquma.gov.za 

  

mailto:nmnini@mnquma.gov.za
mailto:zmbusi@mnquma.gov.za
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PART B 

TERMS AND CONDITIONS FOR BIDDING 

  

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT BE 
ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR  ONLINE 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2017, THE GENERAL CONDITIONS OF CONTRACT (GCC) AND, IF 
APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS.  

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY SARS 
TO ENABLE   THE ORGAN OF STATE TO VIEW THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR THE TAX COMPLIANCE STATUS (TCS) CERTIFICATE OR PIN MAY ALSO BE MADE VIA E-FILING. 
IN ORDER TO USE THIS PROVISION, TAXPAYERS WILL NEED TO REGISTER WITH SARS AS E-FILERS THROUGH 
THE WEBSITE WWW.SARS.GOV.ZA. 

2.4 FOREIGN SUPPLIERS MUST COMPLETE THE PRE-AWARD QUESTIONNAIRE IN PART B:3.  

2.5 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID.  

2.6 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE   TCS CERTIFICATE / PIN / CSD NUMBER. 

2.7 WHERE NO TCS IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER DATABASE (CSD), 
A CSD NUMBER MUST BE PROVIDED.  

3. QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

3.1. IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)?                  YES   NO 

3.2. DOES THE ENTITY HAVE A BRANCH IN THE RSA?                    YES   NO 

3.3. DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?                                 YES   NO 

3.4. DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA?                                  YES   NO 

3.5. IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION?                                  YES   NO  

 

IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX 
COMPLIANCE STATUS SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT 
REGISTER AS PER 2.3 ABOVE. 

 

NB: FAILURE TO PROVIDE ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID INVALID. 

NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE. 

 

SIGNATURE OF BIDDER:     …………………………………………… 

CAPACITY UNDER WHICH THIS BID IS SIGNED:  …………………………………………… 

DATE:       …………………………………………... 

http://www.sars.gov.za/
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BID NOTICE 

 PROJECT DESCRIPTION  

Mnquma Local Municipality hereby invites experienced contractors for the construction of the following projects: 

Bid Number Project Name  Compulsory Briefing Closing Date and 
Time 

CIDB Grading 

MNQ/SCM/107/21-22 Construction of Ntseshe 
Community Hall 

Date: 26/05/2022 

Time: 10:am 

Date: 20/06/2022 

Time: 12H00 

3GB or Higher 

Evaluation Process:  The evaluation will be conducted in Three (03) stages namely: 

 

Stage 1: “Administrative compliance” 

Bidders that do not meet the  Administrative compliance  (Compliance with mandatory and other bid requirements)  

   will not be eligible for further evaluation and will be deemed as non-responsive. 

Stage 2: “Pre – Qualification Process”   

1. EXPERIENCE:  

 

 Bidder must submit  four (4)  Signed reference letters/ Completion certificates for  building construction projects  

as proof of professional Experience. 

NB: Practical completion and appointment letters will not be considered. 

2. KEY STAFF COMPETENCE:(must be working for the Bidding company) 

      2.1 Site Agent/Project Manager 

 Academic Qualification: ND/QS: Building Environment, or ND: Construction Management. Experience of five (05) 

years in building construction projects  

       2.2 General foreman 

 Academic Qualification: Grade 12 or equivalent qualification. Experience of five (05) years in building construction 

projects  

       2.3 Occupational Health and Safety Officer 

 Grade 12 or equivalent qualification / Occupational Safety and Health certificate  and  Experience  five (05) years in 

building construction projects. 

NB: It is compulsory for bidders to submit detailed CVs with certified copies of the required professional 

qualifications not older than 03 months. Copy of a certified copy will not be considered 

CONSTRUCTION TOOLS / EQUIPMENT 

 Bomag or pedestrian roller 

 Concrete mixer 

 TLB 

 Tipper Truck 
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NB: Proof of ownership with or signed letter of intent (with the Letterhead) to lease with copies of registration must 

be submitted for each equipment or tool. 

3. NHBRC 

 

NB: Failure to comply with the above Pre-Qualification will lead to disqualification and bidders will not proceed to the next stage 

(Financial Evaluation). 

Stage 3: “Financial Evaluation”  

Financial evaluation will be based on the Price only as per the form of Offer. 

All enquiries must be directed to the following email addresses: 

Technical - Ms. Zanele Mbusi (Acting Manager Civil Services) at 047 050 1254 email: zmbusi@mnquma.gov.za and Ms. 

Nontathu Mnini (Manager: SCM) at (047) 050 1150 email: nmnini@mnquma.gov.za 

REQUIRED DOCUMENTS: 

Potential bidders are urged to submit the following 

attachments when submitting their proposals, failure to do so 

will lead to disqualification.  

 Valid CIDB Contractor Grading 

 Full CSD Report (Not older than one Month) 

 Fully Completed and signed Tender Forms I.e. Form of 

Offer, all returnable MBDs (Part of the document). Return 

all returnable documents to the employer after 

completing them entirely by writing legibly in non-

erasable ink. 

 Only the original tender document will be accepted. 

 In the case of partnerships/ consortiums/ joint venture 

agreement, signed agreement must be submitted with the 

tender document (attached to Schedule 2)); and all 

parties/partners to the partnership/ consortium/joint 

venture agreement must be registered on the central 

supplier database. 

OBTAINING OF TENDER DOCUMENTS: 

Tender documents for this project are downloadable at the 

municipal website: www.mnquma.gov.za and on eTender 

portal: http://etenders.gov.za/ 

TENDER SUBMISSION AND OPENING 

Tenders/Proposals must be submitted by hand at Bid Box, 

Corner King and Mthatha Street, Butterworth. 4960  

Tenders should be sealed, endorsed on the envelope with:  

 

CONDITIONS OF ACCEPTANCE: 

 The Municipality is under no obligation to accept any 

proposal/tender and reserves the right to accept the 

whole or any part of the proposal/tender. No 

proposal/tenders will be considered from persons in 

the service of the state.  

 The bidder or any of its directors/shareholders is not 

listed on the Register of Tender Defaulters in terms 

of the Prevention and Combating of Corrupt Activities 

Act of 2004 as a person prohibited from doing 

business with the public sector;  

 The bidder has not abused the Employer’s Supply 

Chain Management System; or failed to perform on 

any previous contract and has been given a written 

notice to this effect. 

 No late, incomplete, unsigned faxed, couriered, and 

emailed tenders will be accepted 

 The tender offer submitted shall remain valid, 

irrevocable and open for written acceptance by the 

Mnquma Local Municipality for a period of 90 days 

from the closing date. 

 The award of the tender may be subjected to price 

negotiation with the preferred tenderers. 

 The municipality reserves the right to extend the 

tender period by notice in the press and on the 

municipality’s official website www.mnquma.gov.za 

 

NB: Preferred bidders will be required to furnish the 

municipality with: 

 CK/ Company registration, Certified ID Copies not 

later than three (03) month 

 Tax Compliance Status PIN 

 Certificate issued by the municipality or any other 

municipality to which he may be indebted to the 

effect that he and, in the event of the bidder being a 

company, also any of its directors, is not indebted to 

the municipality or any other municipality or 

municipal entity for rates, taxes and/or municipal 

mailto:zmbusi@m
mailto:nmnini@mnquma.gov.za
http://www.mnquma.gov.za/
http://etenders.gov.za/
http://www.mnquma.gov.za/
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 BID NO.  MNQ/SCM/107/21-22 

  PROJECT NAME: CONSTRUCTION OF NTSESHE 

COMMUNITY HALL 

service charges which are in arrear for a period more 

than three months and that no dispute exists 

between such bidder and municipality or municipal 

entity concerned in respect of any such arrear 

amounts. Bidders who reside within the Mnquma 

Local Municipality (MLM) jurisdiction will be verified 

with MLM Revenue Section. 

 

 

S. MAHLASELA 

MUNICIPAL MANAGER 
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T1.2 Tender Data 

The conditions of tender are those contained in the latest edition of SANS 10845-3, Construction Procurement 
– Part 3: Standard conditions of tender. 
 
SANS 10845-3 makes several references to the Tender Data for details that apply specifically to this tender. 
The Tender Data shall have precedence in the interpretation of any ambiguity or inconsistency between it and 
the provisions of SANS 10845-3.  
 
Each item of data given below is cross-referenced to the clause in SANS 10845-3 to which it mainly applies. 
 

Clause 

number 
Tender Data 

3.1 The Employer is Mnquma Local Municipality 

3.2 The tender documents issued by the employer comprise the following documents: 

THE TENDER 

Part T1:  Tendering procedures 

  T1..1 -  Tender notice and invitation to tender 

  T1.2-  Tender data 

Part T2 : Returnable documents 

  T2..1 -  List of returnable documents 

  T2.2 -  Returnable schedules 

THE CONTRACT 

Part C1:  Agreements and Contract data  

  C1. Form of offer and acceptance 

  C1..2 -  Contract data 

  C1..3 -  Performance Bond 

  Part C2:  Pricing data 

  C2.1 -  Pricing assumptions 

  C2.2 -  Bill of Quantities 

Part C3:  Scope of work 

  C3   -   Scope of work 

Part C4: Site information 

  C4   -   Site information 
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3.4 The employer’s agent  

Name: Project Management Unit 

Address: Mnquma LM, Corner King & Mthatha street, Butterworth, 4960 

Tel: 047 050 1254 

 

3.4 The language for communications is English 

3.6 The competitive negotiation procedure shall be applied. 

 Option of the proposal procedure using the two stage-system is not to be used. 

4.1 Only those tenderers who are registered with the CIDB, or are capable of being so prior to the evaluation of submissions, 

in a contractor grading designation equal to or higher than a contractor grading designation determined in accordance 

with the sum tendered, or a value determined in accordance with Regulation 25 (1B) or 25(7A) of the Construction 

Industry Development Regulations, for a CONSTRUCTION OF NTSESHE COMMUNITY HALL class of construction work, 

are eligible to have their tenders evaluated. 

 

Joint ventures are eligible to submit tenders provided that: 

 

1. every member of the joint venture is registered with the CIDB; 
 

2. the lead partner has a contractor grading designation in the required or higher class of construction work; and 
 

3. the combined contractor grading designation calculated in accordance with the Construction Industry Development 

Regulations is equal to or higher than a contractor grading designation determined in accordance with the sum 

tendered for a CONSTRUCTION OF NTSESHE COMMUNITY HALL class of construction work or a value determined 

in accordance with Regulation 25 (1B) or 25(7A) of the Construction Industry Development Regulations. 

 4.7 The arrangements for a compulsory clarification meeting are as stated in the Tender Notice and Invitation to Tender.  

 

Tenderers must sign the attendance list in the name of the tendering entity. Addenda will be issued to and tenders will 

be received only from those tendering entities appearing on the attendance list. 

4.10 Tenderers are required to state the rates in Rand 

4.12 No  alternative tender offers will be considered 

 Each tender offer communicated on paper shall be submitted as an original. 

tel:047
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4.13.5 

4.15 

The employer’s details and address for delivery of tender offers and identification details that are to be shown on each 

tender offer package are:  

Each tender shall be enclosed in a sealed envelope, bearing the correct identification details and shall be placed in the 

tender box located at the foyer of; 

Mnquma Local Municipality 

Corner king & Mthatha Street, Butterworth, 4960 

Identification details:  Tender reference number, Title of Tender and the closing date and time of the tender 

4.13.4 The tenderer is required to submit with his tender the following certificates: 

1. A tax compliant pin or an original Tax Clearance Certificate issued by the South African Revenue Services;    

2.Full CSD report not older than 3 months 

3. Fully completed and signed form of Offer 

4. Proof of CIDB registration 

4.13.5 A two-envelope procedure is not required. 

4.13.5 Only the “ORIGINAL tender document is to be submitted as a tender package. 

4.13.6 Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

4.15 The closing time for submission of tender offers is as stated in the Tender Notice and Invitation to Tender. 

4.16 The tender offer validity period is 90 days. 

4.20 The tenderer is required to submit with his tender a letter of intent from an approved insurer undertaking to provide 

the Performance Bond to the format included in Part C1.3 of this procurement document 

5.1 The Employer will respond to requests for clarification received up to seven (7) working days before the tender closing 

time.  

5.2 The employer shall issue addenda until five (5) days working days before tender closing time. 

5.3 Tenders will be opened immediately after the closing time for tenders at the foyer next to the Tender box, at 12H00. 



13  

5.4 Tender offers will only be accepted if: 

 

a) the tenderer is registered on the Central Supplier Database (CSD) for the South African government ( 
see https://secure.csd.gov.za/ ) unless it is a foreign supplier with no local registered entity 

b) the tenderer is in good standing with SARS according to the Central Supplier Database; 
c) the tenderer is registered with the Construction Industry Development Board in an appropriate contractor 

grading designation; 
d) the tenderer or any of its directors/shareholders is not listed on the Register of Tender Defaulters in terms 

of the Prevention and Combating of Corrupt Activities Act of 2004 as a person prohibited from doing 
business with the public sector;  

e) the tenderer has not: 
         i)   abused the Employer’s Supply Chain Management System; or 

         ii)  failed to perform on any previous contract and has been given a written notice to this effect;       

f) the tenderer has completed the Compulsory Declaration and there are no conflicts of interest which may 

impact on the tenderer’s ability to perform the contract in the best interests of the employer or potentially 

compromise the tender process; 

g) the tenderer is registered and in good standing with the compensation fund or with a licensed 

compensation insurer;  

h) the employer is reasonably satisfied that the tenderer has in terms of the Construction Regulations, 

2003, issued in terms of the Occupational Health and Safety Act, 1993, the necessary competencies 

and resources to carry out the work safely.  

i)      the tender offer is within a stipulated threshold percentage as stated under contract data 

5.5 The number of paper copies of the signed contract to be provided by the employer is one (1). 

 The additional conditions of tender are: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

https://secure.csd.gov.za/
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            Part T2: Returnable documents 
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T.2.1   List of returnable documents  
 

1     Documentation to demonstrate eligibility to have tenders evaluated 
 

 CIDB certificate 

 Certified Original copies of qualifications 

 Signed MBD Forms 

 Fully completed Form of Offer 

 Fully completed BOQs 

 Full CSD report and it must not be older than 3months from the date of bid closing 
 

Note: Failure to provide these documents will result in the tender not being evaluated 

 

2    Returnable Schedules required for tender evaluation purposes  
 
The tenderer must complete the following returnable schedules as relevant: 
 

 Record of Addenda to Tender Documents 

 Proposed amendments and qualifications 

 Compulsory Declaration 

 Municipal declaration and returnable documents 

 Certificate of Authority for Joint Ventures, if applicable 

 Annual Financial Statements Declaration  

 Evaluation schedule 1: 

3    Other documents required for tender evaluation purposes 
 
The tenderer must provide the following returnable documents:  
 

 Suitable annual financial statements for the preceding financial year within 12 months of the financial 
year end 

 A letter if good standing from the Compensation Fund or a licensed insurer as contemplated in the 
Compensation for Occupational Injuries and Diseases Act 1993 (Act No. 130 of 1993) 
 

4      Returnable Schedules that will be used for tender evaluation purposes and be incorporated into the 
contract 

The tenderer must complete all returnable documents provided i.e. MBD Forms 
 

C1.1 Offer portion of Form of Offer and Acceptance 

C1.2 Contract Data (Part 2) 

  C2.2 Bill of Quantities 

  Scope of Work  
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Record of Addenda to tender documents 
 

We confirm that the following communications received from the Employer before the submission of this tender 
offer, amending the tender documents, have been taken into account in this tender offer: 

 Date Title or Details 

1.    

2.    

3.    

4.    

5.    

6.    

7.    

8.    

9.    

10.    

Attach additional pages if more space is required. 

Signed  Date  

Name  Position  

Tenderer  



Proposed amendments and qualifications 
 

The Tenderer should record any deviations or qualifications he may wish to make to the tender documents in this 
Returnable Schedule. Alternatively, a tenderer may state such deviations and qualifications in a covering letter to his 
tender and reference such letter in this schedule. 

 

The Tenderer’s attention is drawn to clause 5.8 of SANS 10845-3 regarding the employer’s handling of material 
deviations and qualifications. 
 

Page Clause or item Proposal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

Signed  Date  
 
 
 

Name  Position  
 
 
 
 

Tenderer  
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                                                  Compulsory Declaration 

The following particulars must be furnished. In the case of a joint venture, separate declaration in respect of each 
partner must be completed and submitted. 

Section 1: Enterprise Details 

 

Name of enterprise:    

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  
 

Postal address  
 

 

Section 2:    Particulars of companies and close corporations  
 

Company / Close Corporation registration number  
 

Section 3:    SARS Information  
 

Tax reference number  

VAT registration number:  State Not Registered if not registered for VAT 

 

Section 4:    CIDB registration number   
 

CIDB Registration number (if applicable)  

  

Section 5:  National Treasury Central Supplier Database 

 

Supplier number  

Unique registration reference number   
 

Section 6: Particulars of principals 

principal: means a natural person who is a partner in a partnership, a sole proprietor, a director of a company established in terms of 
the Companies Act of 2008 (Act No. 71 of 2008) or a member of a close corporation registered in terms of the Close Corporation Act, 
1984, (Act No. 69 of 1984). 

 

Full name of principal Identity number Personal tax reference number 
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Attach separate page if necessary 

 

Section 7: Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any principal is currently or has been within the last 12 months 
in the service of any of the following:  

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

 

   a member of an accounting authority of any national     or 
provincial public entity 

    an employee of Parliament or a provincial legislature 

 

If any of the above boxes are marked, disclose the following: 

Name of principal Name of institution, public office, board or organ 

of state and position held 

Status of service 

(tick appropriate column) 

Current Within last 

12 months 

    

    

    

    

    

*insert separate page if necessary 

Section 8:   Record of family member in the service of the state 

family member: a person’s spouse, whether in a marriage or in a customary union according to indigenous law, domestic partner in 
a civil union, or child, parent, brother, sister, whether such a relationship results from birth, marriage or adoption 
 

Indicate by marking the relevant boxes with a cross, if any family member of a principal as defined in section 5 is 
currently or has been within the last 12 months been in the service of any of the following: 

 a member of any municipal council 

 a member of any provincial legislature 

 a member of the National Assembly or the 
National Council of Province 

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

   an employee of any provincial department, national or 
provincial public entity or constitutional institution 
within the meaning of the Public Finance Management 
Act, 1999 (Act 1 of 1999) 

   a member of an accounting authority of any national     
or provincial public entity 

    an employee of Parliament or a provincial legislature 

 

Name of family member Status of service 
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Name of institution, public office, board or 

organ of state and position held 

(tick appropriate column) 

Current Within last 12 

months 

    

    

    

    

*insert separate page if necessary 

Section 9: Record of termination of previous contracts with an organ of state 

Was any contract between the tendering entity including any of its joint venture partners terminated during the past 5 

years for reasons other than the employer no longer requiring such works or the employer failing to make payment in 

terms of the contract.  

  Yes                No   (Tick appropriate box) 

If yes, provide particulars (interest separate page if necessary) 

Section 10: Declaration 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the tendering entity confirms that 

the contents of this Declaration are within my personal knowledge, and save where stated otherwise in an attachment 

hereto, are to the best of my belief both true and correct, and:  

i)   neither the name of the tendering entity or any of its principals appears on: 

     a)  the Register of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act 

of 2004 (Act No. 12 of 2004) 

     b)   National Treasury’s Database of Restricted Suppliers (see www.treasury.gov.za) 

ii)  neither the tendering entity of any of its principals has within the last five years been convicted of fraud or corruption 

by a court of law (including a court outside of the Republic of South Africa); 

iii) any principal who is presently employed by the state has the necessary permission to undertake remunerative work 

outside such employment (attach permission to this declaration);  

iv) the tendering entity is not associated, linked or involved with any other tendering entities submitting tender offers 

v) has not engaged in any prohibited restrictive horizontal practices including consultation, communication, agreement, 

or arrangement with any competing or potential tendering entity regarding prices, geographical areas in which goods 

and services will be rendered, approaches to determining prices or pricing parameters, intentions to submit a tender 

or not, the content of the submission (specification, timing, conditions of contract etc.) or intention to not win a tender; 

vi)  has no other relationship with any of the tenderers or those responsible for compiling the scope of work that could 

cause or be interpreted as a conflict of interest; 

vii) neither the tenderer or any of its principals owes municipal rates and taxes or municipal service charges to any 

municipality or a municipal entity and are not in arrears for more than 3 months; 

viii) SARS may, on an on-going basis during the term of the contract, disclose the tenderer’s tax compliance status to 

the Employer and when called upon to do so, obtain the written consent of any subcontractors who are 

subcontracted to execute a portion of the contract that is entered into in excess of the threshold prescribed by the 

National Treasury, for SARS to do likewise. 
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Signed 

 

 

 

 

Date 

 

Name  Position  

Enterprise name  

 
NOTE 1 The Standard Conditions of Tender contained in SANS 10845-3 prohibits anticompetitive practices (clause 3.1) and requires that 
tenderers avoid conflicts of interest, only submit a tender offer if the tenderer or any of his principals is not under any restriction to do 
business with employer (4.1.1) and submit only one tender either as a single tendering entity or as a member in a joint venture (clause 
4.13.1). Clause 5.7 also empowers the Employer to disqualify any tenderer who engages in fraudulent and corrupt practice. Clause 3.1 
also requires tenderers to comply with all legal obligations. 

NOTE 2: Section 30(1) of the Public Service Act, 1994, prohibits an employee (person who is employed in posts on the establishment of 
departments) from performing or engaging remunerative work outside his or her employment in the relevant department, except with the 
written permission of the executive authority of the department. When in operation,  Section 8(2) of the Public Administration Management 
Act, 2014, will prohibit an employee of the public administration (i.e. organs of state and all national departments, national government 
components listed in Part A of Schedule 3 to the Public Service Act, provincial departments including the office of the premier listed in 
Schedule 1 of the Public Service Act and provincial departments listed in schedule 2 of the Public Service Act, and provincial government 
components listed in Part B of schedule 3 of the Public Service Act) or persons contracted to executive authorities in accordance with the 
provisions of section 12A of the Public Service Act of 1994 or persons performing similar functions in organs of state from conducting 
business with the State or to be a director of a public or private company conducting business with the State. The offence for doing so is 
a fine or imprisonment for a period not exceeding 5 years or both. It is also a serious misconduct which may result in the termination of 
employment by the employer. 
 
NOTE 3: Regulation 44 of Supply Chain Management regulations issued in terms of the Municipal Finance Management Act of 2003 
requires that organs of state and municipal entities not award a contract to a person who is the service of the state, a director, manager 
or principal shareholder in the service of the state or who has been in the service of the state in the previous twelve months.  
 
NOTE: 4: Regulation 45 of Supply Chain Management regulations requires a municipality or municipal entity to disclose in the notes to 
the annual statements particulars of any award made to a close family member in the service of the state. 
 
NOTE:  5 Corrupt activities which give rise to an offence in terms of the Prevention and Combating of Corrupt Activities Act of 2004) 
include improperly influencing in any way the procurement of any contract, the fixing of the price, consideration or other moneys stipulated 
or otherwise provided for in any contract and the manipulating by any means of the award of a tender. 

NOTE: 6 Section 4 of the Competition Act of 1998 prohibits restrictive horizontal practice including agreements between parties in a 
horizontal relationship which have the effect of substantially preventing or lessening competition, directly or indirectly fixing prices or 
dividing markets or constitute collusive tendering. Section 5 also prohibits restrictive vertical practices. Any restrictive practices that are 
suspicious will be reported to the Competition Commission for investigation and possible imposition of administrative penalties.  
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Municipal declaration and returnable documents 

The following particulars must be furnished in relation to tenders for municipalities and municipal entities where: 

a)         consultancy services are required; and 

b)       Goods, services or a combination thereof where the estimated total of the prices exceeds R 10 million 
including VAT. 

In the case of a joint venture, separate municipal declarations and returnable documents shall be submitted in 
respect of each partner. 

Section 1: Enterprise Details 

Name of enterprise:    

Contact person:  

Email:  

Telephone:  

Cell no  

Fax:  

Physical address  
 

Postal address  
 

  

Section 2: Declaration for consultancy services: 

The enterprise has been awarded the following consultancy services by an organ of state during the last five 
years. 

Name of organ of state Estimated  
number of 
contracts 

Nature of service,., 
quantity surveying  

Service similar 
to required 
service (yes / 
no) ? 

    

    

    

    

    

    

Attach separate page as necessary 
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Section 3 Goods, services or a combination thereof where the estimated total of the prices exceeds R 10 
million including VAT 

I / we certify that  

1)  (tick one of the boxes): 

   □      the enterprise is not required by law to prepare annual financial statements for auditing  

   □      the enterprise is required by law to have audited annual financial statements and attached the audited 

financial statements for the past three financial years, or since the establishment as the enterprise 
was established within the past three years 

 

2)        the enterprise and its directors has / have no undisputed commitments for municipal services towards a 
municipality or other service provider in respect of which payment is overdue for more than 30 days  all 
municipal accounts are paid up to date); 

3)        source of goods and / or  services : 

           (tick one of the boxes and insert percentages if applicable): 

       □     goods and  / or services are sourced only from within the Republic of South Africa  

       □                  % of the total cost of goods and / or services will be sourced from outside the Republic 

of South Africa and the percentage of payment from the municipality or municipal entity which is 

expected to be transferred out of the Republic is           .  % 

I furthermore confirm that the following contracts were awarded to the enterprise by an organ of state during the 
last five years and attached particulars of any material non-compliance or dispute concerning the execution of 
such contracts: 

Name of organ of state Estimated 
number of 
contracts 

Nature of contracts  

   

   

   

   

   
 

Attach separate page as necessary 

I, the undersigned who warrants that I am duly authorised on behalf of the tendering entity, hereby declare that 
the contents of this Declaration are within my personal knowledge, and save where stated otherwise are to the 
best of my belief both true and correct 
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Annual Financial Statements Declaration  
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the respondent, confirms that: 

1)     The enterprise’s financial year end is . . . . . . . . . . . . . . .  

 

2)     The enterprise’s financial statements have been prepared in accordance with the provisions of the Companies Act of 
2008 or the Close Corporation Act of 1984, as applicable 

 

3) The enterprise has compiled its financial accounts [tick one box]: 

 

       internally                                                                        independently 
 

4)  The following statement applies to the enterprise [tick one box and provide relevant information] 

 

                    enterprise has had its financial statements audited;  

 

                       name of auditor  . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

                    enterprise is required by law to have an independent review of  its financial statements  

 

                         name of independent reviewer  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

5)                   enterprise has not had its financial statements audited and is not required by law to have an independent 
review or audit of such statements The attached income statement and balance sheet is a true extract from the financial 
statements complying with applicable legislation for the preceding financial year within 12 months of the financial year 
end. 

 

[Attach the income statement and the balance sheet contained in the financial statement] 

 

6)  The annual turnover for the last financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

 

7)   The total assets as at the end of the last financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 

8)    The total liabilities as at the end of the financial year is R . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

 
I hereby declare that the contents of this Declaration are within my personal knowledge, and save where stated otherwise 
are to the best of my belief both true and correct. 
 
 

Signed   Date  

Name   Position  

Tenderer  
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Certificate of Authority for Joint Ventures 
 

This Returnable Schedule is to be completed by joint ventures. 

 

We, the undersigned, are making this submission in Joint Venture and hereby authorise Mr/Ms . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . , authorised signatory of the company . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , acting in the capacity of lead partner, to sign all documents 

in connection with the tender offer and any contract resulting from it on our behalf.   

NAME OF FIRM ADDRESS DULY AUTHORISED 

SIGNATORY 
Lead partner 

 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature. . . . . . . . . . . . .  

Name …….. 

Designation 
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 MBD 4 

 

DECLARATION OF INTEREST 

 

1. No bid will be accepted from persons in the service of the state. 
2. Any person, having a kinship with persons in the service of the state, including a blood relationship, may 

make an offer or offers in terms of this invitation to bid.  In view of possible allegations of favouritism, 
should the resulting bid, or part thereof, be awarded to persons connected with or related to persons in 
service of the state, it is required that the bidder or their authorised representative declare their position 
in relation to the evaluating/adjudicating authority and/or take an oath declaring his/her interest.  

 
 
3 In order to give effect to the above, the following questionnaire must be completed and submitted 

with the bid. 
 
3.1 Full Name:   ………………………………………………………………………… 
 
3.2 Identity Number:     ………………………………………………………………… 
 
3.3 Company Registration Number:   ………………………………………………… 
 
3.4 Tax Reference Number:    ………………………………………………………… 
 
3.5 VAT Registration Number:   ……………………………………………………… 
 
NB: Please tick the applicable box 
 

3.6 Are you presently in the service of the state                                                       YES / NO   
                                                       

 3.6.1 If so, furnish particulars. 
 
             ……………………………………………………………… 

                                                           
 
 MSCM Regulations: “in the service of the state” means to be – 

(a) a member of – 
(i) any municipal council; 
(ii) any provincial legislature; or 
(iii) the national Assembly or the national Council of provinces; 
 

(b) a member of the board of directors of any municipal entity; 
(c) an official of any municipality or municipal entity; 
(d) an employee of any national or provincial department, national or provincial public entity or constitutional institution within the 

meaning of the Public Finance Management Act, 1999 (Act No.1 of 1999); 
(e) a member of the accounting authority of any national or provincial public entity; or 
(f) an employee of Parliament or a provincial legislature. 
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             ……………………………………………………………… 
 
3.7 Have you been in the service of the state for the past                                         YES / NO 
          twelve months? 
 
3.7.1 If so, furnish particulars. 
 

……………………………………………………………… 
 
……………………………………………………………… 

 
3.8 Do you, have any relationship (family, friend, other) with 

persons in the service of the state and who may be involved 
with the evaluation and or adjudication of this bid? 

 
3.8.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
                    
            
3.9 Are you, aware of any relationship (family, friend, other) 

between a bidder and any persons in the service of the 
state who may be involved with the evaluation and or 
adjudication of this bid? 

 
3.9.1 If so, furnish particulars 
 

……………………………………………………………. 
 
……………………………………………………………. 

 
 
 

 
YES / NO 

 
 
 
 
 
 
 
 
 
 
 

YES / NO 
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3.10 Are any of the company’s directors, managers, principal                                        YES / NO 
  shareholders or stakeholders in service of the state?                       
 
3.10.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
3.11 Are any spouse, child or parent of the company’s directors,                                   YES / NO 

managers, principal shareholders or stakeholders in service 
of the state? 

 
3.11.1 If so, furnish particulars. 
 
 ……………………………………………………………… 
 
 ……………………………………………………………… 
 
 
 
 

CERTIFICATION 
 

 
I, THE UNDERSIGNED (NAME)     ……………………………………………………………………… 

 
CERTIFY THAT THE INFORMATION FURNISHED ON THIS DECLARATION FORM IS CORRECT.  
 
I ACCEPT THAT THE STATE MAY ACT AGAINST ME SHOULD THIS DECLARATION PROVE TO BE  
 
FALSE.   
 
 
--------------------------------------                                          ----------------------------------- 
Signature                                                 Date 
 
 
 
………………………………….                                         …..………………………………. 
 
Position                       Name 
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                               MBD 7.1 
 
 

CONTRACT FORM - PURCHASE OF GOODS/WORKS 
 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SUCCESSFUL BIDDER (PART 1) AND THE 
PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE 
SUCCESSFUL BIDDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED 
CONTRACTS FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE BIDDER) 
 
1. I hereby undertake to supply all or any of the goods and/or works described in the attached bidding 

documents to (name of institution)………..…………………………. in accordance with the requirements 
and specifications stipulated in bid number………..……….. at the price/s quoted.  My offer/s remain 
binding upon me and open for acceptance by the purchaser during the validity period indicated and 
calculated from the closing time of bid. 

 
2. The following documents shall be deemed to form and be read and construed as part of this agreement: 
 

(i) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Technical Specification(s); 
- Declaration of interest; 
- Declaration of bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract; 

(ii) General Conditions of Contract; and 
(iii) Other (specify) 
 

3. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 
rate(s) quoted cover all the goods and/or works specified in the bidding documents; that the price(s) 
and rate(s) cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and 
calculations will be at my own risk. 

 
4. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fulfilment of this contract. 
5. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
6. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  …………………………………………. 
 
CAPACITY  …………………………………………. 

 
SIGNATURE  …………………………………………. 
 
NAME OF FIRM …………………………………………. 

 
DATE   …………………………………………. 

 
 
 
 
 
 
 
 
 
 

WITNESSES 

 

1 …….…………… 

 

2. …………………… 
 

DATE: ……………………. 
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                                                                                                              MBD 7.1 

 
CONTRACT FORM - PURCHASE OF GOODS/WORKS 

 
PART 2 (TO BE FILLED IN BY THE PURCHASER) 

 
 

1. I……………………………………… in my capacity as…………………………………………………...….. 
accept your bid under reference number ………………dated………………………for the supply of 
goods/works indicated hereunder and/or further specified in the annexure(s). 

 
2. An official order indicating delivery instructions is forthcoming. 
 
3. I undertake to make payment for the goods/works delivered in accordance with the terms and conditions 

of the contract, within 30 (thirty) days after receipt of an invoice accompanied by the delivery note. 
 
 

ITEM 
NO. 

PRICE  (ALL APPLICABLE TAXES INCLUDED) BRAND 
DELIVERY 

PERIOD  

    

 
 
4. I confirm that I am duly authorized to sign this contract. 
 
 
SIGNED AT ………………………………………ON……………………………….. 
 
 
NAME (PRINT) ……………………………………. 
 
SIGNATURE ……………………………………. 

 
OFFICIAL STAMP 
 

 

 

 

 

 

  

WITNESSES 

 

1. ……………………… 
 

2. ……………………… 
 

DATE ………………………. 
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            MBD 7.2 
 
 
 

CONTRACT FORM - RENDERING OF SERVICES 
 
THIS FORM MUST BE FILLED IN DUPLICATE BY BOTH THE SERVICE PROVIDER (PART 1) AND THE 
PURCHASER (PART 2).  BOTH FORMS MUST BE SIGNED IN THE ORIGINAL SO THAT THE SERVICE 
PROVIDER AND THE PURCHASER WOULD BE IN POSSESSION OF ORIGINALLY SIGNED CONTRACTS 
FOR THEIR RESPECTIVE RECORDS. 
 

PART 1 (TO BE FILLED IN BY THE SERVICE PROVIDER) 
 
7. I hereby undertake to render services described in the attached bidding documents to (name of the 

institution)……………………………………. in accordance with the requirements and task directives / 
proposals specifications stipulated in Bid Number………….……….. at the price/s quoted.  My offer/s 
remain binding upon me and open for acceptance by the Purchaser during the validity period indicated 
and calculated from the closing date of the bid. 

 
8. The following documents shall be deemed to form and be read and construed as part of this agreement: 
 

(iv) Bidding documents, viz 
- Invitation to bid; 
- Tax clearance certificate; 
- Pricing schedule(s); 
- Filled in task directive/proposal; 
- Declaration of interest; 
- Declaration of Bidder’s past SCM practices; 
- Certificate of Independent Bid Determination; 
- Special Conditions of Contract;  

(v) General Conditions of Contract; and 
(vi) Other (specify) 
 

9. I confirm that I have satisfied myself as to the correctness and validity of my bid; that the price(s) and 
rate(s) quoted cover all the services specified in the bidding documents; that the price(s) and rate(s) 
cover all my obligations and I accept that any mistakes regarding price(s) and rate(s) and calculations 
will be at my own risk. 

 
10. I accept full responsibility for the proper execution and fulfilment of all obligations and conditions 

devolving on me under this agreement as the principal liable for the due fullfiment of this contract. 
 
11. I declare that I have no participation in any collusive practices with any bidder or any other person 

regarding this or any other bid. 
 
12. I confirm that I am duly authorised to sign this contract. 
 

NAME (PRINT)  ……………………………. 
 
CAPACITY  ……………………………. 

 
SIGNATURE  ……………………………. 
 
NAME OF FIRM ……………………………. 

 
DATE   ……………………………. 

 
 

 
 
 
 
 
 
 

WITNESSES 

 

1 …….…………………………… 
 

2 ……….………………………… 
 

DATE: …………………………….. 
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MBD 7.2 
 
 

CONTRACT FORM - RENDERING OF SERVICES 
           

PART 2 (TO BE FILLED IN BY THE PURCHASER) 
 
 

4. I……………………………………………. in my capacity as……………………...………………………… 
accept your bid under reference number ………………dated………………………for the rendering of 
services indicated hereunder and/or further specified in the annexure(s). 

 
5. An official order indicating service delivery instructions is forthcoming. 
 
6. I undertake to make payment for the services rendered in accordance with the terms and conditions of 

the contract, within 30 (thirty) days after receipt of an invoice. 
 
 
 

DESCRIPTION OF 
SERVICE 

PRICE  (ALL 
APPLICABLE TAXES 

INCLUDED) 
COMPLETION DATE 

   

 
4. I confirm that I am duly authorized to sign this contract. 
 
 
SIGNED AT ………………………………………     ON       ……………………………….. 
 
 
NAME (PRINT) …………………………………………. 
 
SIGNATURE ………………………………………… 

 
OFFICIAL STAMP 
 

 

 

 

 

  

WITNESSES 

 

1 ….……………………………. 
 

2  
 

3 ………………………………. 
 

DATE: …………………………….. 
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MBD 8 

 

DECLARATION OF BIDDER’S PAST SUPPLY CHAIN MANAGEMENT 

PRACTICES  
 

 

1 This Municipal Bidding Document must form part of all bids invited.   

 

2 It serves as a declaration to be used by municipalities and municipal entities in ensuring 

that when goods and services are being procured, all reasonable steps are taken to combat 

the abuse of the supply chain management system.  

 

3 The bid of any bidder may be rejected if that bidder, or any of its directors have: 

 

a. abused the municipality’s / municipal entity’s supply chain management system or 

committed any improper conduct in relation to such system; 

b. been convicted for fraud or corruption during the past five years; 

c. willfully neglected, reneged on or failed to comply with any government, municipal or 

other public sector contract during the past five years; or 

d. been listed in the Register for Tender Defaulters in terms of section 29 of the Prevention 

and Combating of Corrupt Activities Act (No 12 of 2004). 

 

4 In order to give effect to the above, the following questionnaire must be completed 

and submitted with the bid. 

 

Item Question Yes No 

4.1 Is the bidder or any of its directors listed on the National Treasury’s Database of Restricted Suppliers as 

companies or persons prohibited from doing business with the public sector? 

(Companies or persons who are listed on this Database were informed in writing of 

this restriction by the Accounting Officer/Authority of the institution that imposed the 

restriction after the audi alteram partem rule was applied). 

 

The Database of Restricted Suppliers now resides on the National Treasury’s 

website(www.treasury.gov.za) and can be accessed by clicking on its link at the 

bottom of the home page.  

 

Yes 

 

 

 

No 

 

 

4.1.1 If so, furnish particulars: 

 

 

 

 

4.2 Is the bidder or any of its directors listed on the Register for Tender Defaulters in 

terms of section 29 of the Prevention and Combating of Corrupt Activities Act (No 12 

of 2004)?  

The Register for Tender Defaulters can be accessed on the National Treasury’s 

website (www.treasury.gov.za) by clicking on its link at the bottom of the home 

page.  

 

Yes 

 

No 

 

4.2.1 If so, furnish particulars: 

 

 

 

 

4.3 Was the bidder or any of its directors convicted by a court of law (including a court of 

law outside the Republic of South Africa) for fraud or corruption during the past five 

years? 

 

Yes 

 

No 

 

http://www.treasury.gov.za/
http://www.treasury.gov.za/
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4.3.1 If so, furnish particulars: 

 

 

 

 

Item Question Yes No 

4.4 Does the bidder or any of its directors owe any municipal rates and taxes or 

municipal charges to the municipality / municipal entity, or to any other municipality 

/ municipal entity, that is in arrears for more than three months? 

 

Yes 

 

No 

 

4.4.1 If so, furnish particulars: 

 

 

 

 

4.5 Was any contract between the bidder and the municipality / municipal entity or any 

other organ of state terminated during the past five years on account of failure to 

perform on or comply with the contract? 

 

Yes 

 

No 

 

4.7.1 If so, furnish particulars: 

 

 

 

 

 

 

CERTIFICATION 

 

I, THE UNDERSIGNED (FULL NAME)  …………..……………………………..…… 

 CERTIFY THAT THE INFORMATION FURNISHED ON THIS 

 DECLARATION FORM TRUE AND CORRECT. 

 

 I ACCEPT THAT, IN ADDITION TO CANCELLATION OF A CONTRACT, ACTION 

MAY BE TAKEN AGAINST ME SHOULD THIS DECLARATION PROVE TO BE FALSE. 

 

 

 

 

 ………………………………………...   ………………………….. 

 Signature        Date 

 

 

 

 ……………………………………….   ………………………….. 

 Position        Name of Bidder 
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MBD 9 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

1 This Municipal Bidding Document (MBD) must form part of all bids¹ invited. 

2 Section 4 (1) (b) (iii) of the Competition Act No. 89 of 1998, as amended, prohibits an 

agreement between, or concerted practice by, firms, or a decision by an association of firms, 

if it is between parties in a horizontal relationship and if it involves collusive bidding (or bid 

rigging).² Collusive bidding is a per se prohibition meaning that it cannot be justified under 

any grounds. 

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must 
provide measures for the combating of abuse of the supply chain management system, and 
must enable the accounting officer, among others, to: 

 
a. take all reasonable steps to prevent such abuse; 

 
b. reject the bid of any bidder if that bidder or any of its directors has abused the supply 

chain management system of the municipality or municipal entity or has committed any 
improper conduct in relation to such system; and 

 
c. cancel a contract awarded to a person if the person committed any corrupt or 

fraudulent act during the bidding process or the execution of the contract. 
 
 

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure 

that, when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.  

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9) must 

be completed and submitted with the bid: 

o Includes price quotations, advertised competitive bids, limited bids and proposals. 
o Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be 

expected to compete, secretly conspire to raise prices or lower the quality of goods 

and / or services for purchasers who wish to acquire goods and / or services through 

a bidding process.  Bid rigging is, therefore, an agreement between competitors not 

to compete. 
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MBD 9 

 
CERTIFICATE OF INDEPENDENT BID DETERMINATION 

 

I, the undersigned, in submitting the accompanying bid: 

________________________________________________________________________ 

(Bid Number and Description) 

  

in response to the invitation for the bid made by: 

______________________________________________________________________________ 

(Name of Municipality / Municipal Entity) 

 

do hereby make the following statements that I certify to be true and complete in every respect: 

 

I certify, on behalf of:_______________________________________________________that: 

(Name of Bidder) 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the accompanying bid will be disqualified if this Certificate is found not to be 

true and complete in every respect; 

3. I am authorized by the bidder to sign this Certificate, and to submit the accompanying bid, on 

behalf of the bidder; 

4. Each person whose signature appears on the accompanying bid has been authorized by the 

bidder to determine the terms of, and to sign, the bid, on behalf of the bidder; 

5. For the purposes of this Certificate and the accompanying bid, I understand that the word 

“competitor” shall include any individual or organization, other than the bidder, whether or not 

affiliated with the bidder, who: 

 

(a)  has been requested to submit a bid in response to this bid invitation; 

(b)  could potentially submit a bid in response to this bid invitation, based on their 

qualifications, abilities or experience; and 

(c) provides the same goods and services as the bidder and/or is in the same line 

of business as the bidder 

 

6. The bidder has arrived at the accompanying bid independently from, and without consultation, 

communication, agreement or arrangement with any competitor. However communication 

between partners in a joint venture or consortium³ will not be construed as collusive bidding. 

7.  In particular, without limiting the generality of paragraphs 6 above, there has been no 

consultation, communication, agreement or arrangement with any competitor regarding: 
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(a) prices;       

(b) geographical area where product or service will be rendered (market allocation)   

(c)  methods, factors or formulas used to calculate prices; 

(d)  the intention or decision to submit or not to submit, a bid;  

(e)  the submission of a bid which does not meet the specifications and conditions 

of the bid; or 

(f)        bidding with the intention not to win the bid. 

8. In addition, there have been no consultations, communications, agreements or arrangements 

with any competitor regarding the quality, quantity, specifications and conditions or delivery 

particulars of the products or services to which this bid invitation relates. 

9. The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, 

directly or indirectly, to any competitor, prior to the date and time of the official bid opening or 

of the awarding of the contract. 

 

Note:  Joint venture or Consortium means an association of persons for the purpose of 
combining their expertise, property, capital, efforts, skill and knowledge in an activity for 
the execution of a contract. 

 

10.   I am aware that, in addition and without prejudice to any other remedy provided to combat 

any restrictive practices related to bids and contracts, bids that are suspicious will be reported 

to the Competition Commission for investigation and possible imposition of administrative 

penalties in terms of section 59 of the Competition Act No 89 of 1998 and or may be reported 

to the National Prosecuting Authority (NPA) for criminal investigation and or may be restricted 

from conducting business with the public sector for a period not exceeding ten (10) years in 

terms of the Prevention and Combating of Corrupt Activities Act  No 12 of 2004 or any other 

applicable legislation. 

 

 …………………………………………………   ………………………………… 

Signature        Date 

 

………………………………………………….   ………………………………… 

Position         Name of Bidder 
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THE CONTRACT 
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Part C1:  Agreements and Contract data 
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MNQUMA LOCAL MUNICIPALITY  

CONSTRUCTION OF NTSESHE COMMUNITY HALL 

CONTRACT 
PART 1 (OF 4) : AGREEMENT AND CONTRACT DATA 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Form of Guarantee 

C1.4 Draft Health and Safety Agreement 

C1.5 Pro Forma Disclosure Statement 

C1.6 Pro Forma Adjudication Board Member Agreement 
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C1.1 : FORM OF OFFER AND ACCEPTANCE  

1 OFFER 

The employer, identified in the acceptance signature block, has solicited offers to enter into a contract for the 
procurement of: 

CONSTRUCTION OF NTSESHE COMMUNITY HALL 

The tenderer, identified in the offer signature block, has examined the documents listed in the tender data and 
addenda thereto as listed in the tender schedules, and by submitting this offer has accepted the conditions of 
tender. 

By the representative of the tenderer, deemed to be duly authorized, signing this part of this form of offer and 
acceptance, the tenderer offers to perform all of the obligations and liabilities of the Contractor under the contract 
including compliance with all its terms and conditions according to their true intent and meaning for an amount 
to be determined in accordance with the Conditions of Contract identified in the Contract Data. 

 

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE-ADDED TAX IS: 

......................................................................................................................................................................... 

...............................................................................................................................................................................

............................................................Rand (in words);  R…………… ................................................. (in figures) 

 

This offer may be accepted by the employer by signing the acceptance part of this form of offer and acceptance 
and returning one copy of this document to the tenderer before the end of the period of validity stated in the 
tender data, whereupon the tenderer becomes the party named as the contractor in terms of the conditions of 
contract identified in the contract data. 

 

Signature(s) of authorized agents: .......................................   

Name(s) (in block letters) ..................................................   

Capacity of authorized agents: ............................................   

 

for and on behalf of the Tenderer .......................................................................................................................  
 (Name and address of organization) 

 

Witness: ……………………………..(Full name – in block letters – and signature) 
 (Name) 
 
  ..................................................  
 (Signature) 
 
Date:  ..................................................  
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2 ACCEPTANCE 

By signing this part of this form of offer and acceptance, the employer identified below accepts the tenderer’s 
offer.  In consideration thereof, the employer shall pay the contractor the amount due in accordance with the 
conditions of contract identified in the contract data.  Acceptance of the tenderer’s offer shall form an agreement 
between the employer and the tenderer upon the terms and conditions contained in this agreement and in the 
contract that is the subject of this agreement. 

The terms of the contract are contained in: 

Part C1 : Agreements and contract data (which includes this agreement) 

Part C2 : Pricing data 

Part C3 : Scope of work 

Part C4 : Site Information 

and drawings and documents or parts thereof, which may be incorporated by reference into the above listed 
Parts. 

Deviations from and amendments to the documents listed in the tender data and any addenda thereto, as listed 
in the returnable schedules as well as any changes to the terms of the offer agreed by the tenderer and the 
employer during this process of offer and acceptance, are contained in the schedule of deviations attached to 
and forming part of this agreement.  No amendments to or deviations from said documents are valid unless 
contained in this schedule. 

The tenderer shall, within two weeks after receiving a completed copy of this agreement including the schedule 
of deviation (if any), contact the employer’s agent (whose details are given in the contract data) to arrange the 
delivery of any securities, bonds, guarantees, proof insurance and any other documentation to be provided in 
terms of the conditions of contract identified in the contract data.  Failure to fulfil any of the obligations in 
accordance with those terms shall constitute a repudiation of this agreement. 

Notwithstanding anything contained herein, this agreement comes into effect on the date when the tenderer 
receives one fully completed original copy of this document, including the schedule of deviations (if any).  Unless 
the tenderer (now contractor), within five (5) working days of the date of such receipt, notifies the employer in 
writing of any reason why he cannot accept the contents of this agreement, this agreement shall constitute a 
binding contract between the parties. 

For and on behalf of the Employer: 

 

Signature(s) of authorized agent(s) ...........................................  Date:………………………….. 

Name(s)  Silumko Mahlasela 

Capacity  Municipal Manager 

for the Employer:  Mnquma Local Municipality  
                               P O Box 36, BUTTERWORTH, 4960 
  
Witness: ……………………………..(Full name – in block letters – and signature) 
 (Name) 
 
  ..................................................  
 (Signature) 
 
Date:  ..................................................  
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3 SCHEDULE OF DEVIATIONS 

Notes: 

1. The extent of deviations from the tender documents issued by the employer before the tender closing date is  limited to those 
permitted in terms of the conditions of tender. 

2. A tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such letter, which constitutes 
a deviation as aforesaid, be the subject of agreements reached during the process of offer and acceptance, the outcome of such 
agreement shall be recorded here. 

3. Any other matter arising from the process of offer and acceptance either as a confirmation, clarification or change to the tender 
documents, and which it is agreed by the parties becomes an obligation of the contract, shall also be recorded here. 

4. Any change or addition to the tender documents arising from the above agreements and recorded here, shall also be incorporated 
into the final draft of the contract. 

A tenderer’s covering letter shall not be included in the final contract document.  Should any matter in such 
letter, which constitutes a deviation as aforesaid, be the subject of agreements reached during the process of 
offer and acceptance, the outcome of such agreement shall be recorded here. 

1. Subject  .........................................................................................................................................................  

Details  ..........................................................................................................................................................  

2. Subject  .........................................................................................................................................................  

Details  ..........................................................................................................................................................  

3. Subject  .........................................................................................................................................................  

Details  ..........................................................................................................................................................  

4. Subject  .........................................................................................................................................................  

Details  ..........................................................................................................................................................  

5. Subject  .........................................................................................................................................................  

Details  ..........................................................................................................................................................  

By the duly authorized representatives signing this schedule of deviations, the employer and the tenderer agree 
to and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the returnable schedules, as well as any 
confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the employer during 
this process of offer and acceptance. 

It is expressly agreed that no other matter whether in writing, oral communication or implied during the period 
between the issue of the tender documents and the receipt by the tenderer of a completed signed copy of this 
Agreement shall have any meaning or effect in the contract between the parties arising from this agreement. 

for and on behalf of the Tenderer .......................................................................................................................  
 (Name and address of organization) 

Witness: ……………………………..(Full name – in block letters – and signature) 
 (Name) 
 
  ..................................................  
 (Signature) 
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Date:  ..................................................  
 
 
For and on behalf of the Employer: 

 

Signature(s) of authorized agent(s) ...........................................  Date:………………………….. 

Name(s)  Silumko Mahlasela 

Capacity  Municipal Manager 

for the Employer:  Mnquma Local Municipality  
                               P O Box 36, Butterwort 4960 
  
 

Witness: ……………………………..(Full name – in block letters – and signature) 
 (Name) 
 
 
  ..................................................  
 (Signature) 
 
 
Date:  ..................................................  
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C1.2: CONTRACT DATA (PART 1) 

The General Conditions of Contract for Construction Works, Third Edition, (2015) published by the South African 
Institution of Civil Engineering (SAICE), Private Bag X200, Halfway House, 1685, is applicable to this contract 
and is obtainable from www.saice.org.za  

Copies of these conditions of contract may be obtained on the tenderer’s own cost from the SAICE Tel: 011-
805 5947 

PART 1 : CONTRACT SPECIFIC DATA PROVIDED BY THE EMPLOYER 

The following contract specific data, referring to the General Conditions of Contract for Construction Works, 
Second Edition, 2015, are applicable to this Contract: 

No. Clause Description 

1 1.1.1.13 The Defects Liability Period is six (6) months, measured from the date of the Certificate of 
Completion. 

2 1.1.1.14 The time for achieving Practical Completion is 6 Months, calculated from the Commencement 
Date. 

3 1.1.1.15 Name of Employer is: MNQUMA LOCAL MUNICIPALITY 

4 1.1.1.16 The Employer’s Agent is an employee of the institution, PMU 

5 1.1.1.26 The pricing strategy is: Re-measurement Contract 

6 1.2.1.2 The Employer’s address for receipt of communications and notices is : 

Telephone:             (047)  491 2400 Facsimile:  (047) 491 0195 

Address (Postal) : PO Box 36 Address (Physical): Municipal Building, Cnr King  

 Butterworth and Mthatha Street, Butterworth 

 

The Employer’s Agent’s address for receipt of communications and notices is : 

 

The Project Management Unit; 

Telephone:             (047)  491 2400 Facsimile:  (047) 491 0195 

Address (Postal) : PO Box 36 Address (Physical): Municipal Building, Cnr King  

 Butterworth and Mthatha Street, Butterworth 

 

 2.4.1 “in the event of any ambiguity, conflict or discrepancy between the various contract documents, 
lists and schedules, the order of precedence (from highest to lowest) shall be as follows:  
 

 The form of offer and acceptance 

 Contract forms 

 The contract data 

 General conditions of contract (GCC 2015) 

 Scope of Work 

 Standard specification for JBCC 

 Site Information 

 Bill of quantities  

 The returnable schedules 

http://www.saice.org.za/
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No. Clause Description 

7 3.2.3 The Employer’s Agent shall obtain specific approval from the Employer before executing any 
of his functions or duties according to the following Clauses of the General Condition of 
Contract: 
1. New Clause 3.2.3.1 “For expenditure on the Contract to exceed the Contract Price”; 

2. Existing Clauses: 

3.2.1 - Nomination of person as Employer’s Agent's Representative. 

5.6 – Approval of the programme 

5.7.2 - Work at night as well as by day 

5.8 – Non-working times 

5.12 - Granting of extension of time excluding Clause 5.12.2.2 (Abnormal climatic conditions) 

5.13 - Reduction of penalty for delay. 

5.14.2 - The issue of a Certificate of Practical Completion. 

5.14.4 - The issue of a Certificate of Completion. 

5.16.1 - The issue of a Final Approval Certificate. 

6.3 – Variations in respect of Variations which are not small (R30 000) 

6.6 - Instruction to expend on Provisional and Prime Cost Sums 

6.11 - Adjustment of General Items & Approval of Claims 

8.2.2.2 - Order to repair and make good damage arising from any "excepted" risk. 

8 3.2.4 Occupational Health, Safety – Public Health and the duly appointed H&S Officials has to be 
appointed by the contractor as Client Agents on this contract, in terms of Clause 4(5) of the 
Construction Regulations, 2003 as promulgated in terms of Section 43 of the Occupational 
Health and Safety Act, 1993. The Principal Contractor shall perform a preliminary assessment 
of the project generated H&S plan and submit such to Occupational Health, Safety & Wellness 
– Public Health for legal compliance reassessment & verification / approval prior to any works 
commencing. The duly appointed H&S Officials will be responsible for further monitoring and 
the auditing of the approved H&S plan for legal compliance. 

9 3.4 
Add the following new Sub-Clause 3.4: 

The Employer may, at his sole discretion, provide technical support services to the 

Contractor or Sub Contractor(s).  

The technical team providing such support services will be appointed and remunerated by 

the Contractor. In the case of EPWP Contractor Learnership Programmes, support services 

may be provided by the ISD officer appointed by the contractor. The technical team will 

consist of the Employer’s Agent and a person or persons acting as Training, Construction 

and Materials Managers or Construction Mentor, depending on the services to be provided 

and the scope of the functions to be executed.  

3.4.1 In addition to his duties and functions in terms of 3.2.1, the Employer’s Agent will 

co-ordinate the work of the technical team providing the support services. 
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No. Clause Description 

3.4.2 The Project Manager acts as mentor to the Contractor in respect of the following 

functions, which are described fully in the CESA document, Guideline Contract 

Specific Data C4- Construction Management Services of the Form of Agreement 

for Consulting Services for Labour -Intensive Construction Projects: 

i) Programming the execution of the works. 

ii) Interpretation of drawings, specifications and related contractual matters. 

iii) Workforce structuring, employment and management. 

iv) Guidance to expedite work progress/ improve productivity. 

v) Setting out of works. 

vi) Safety measures and legislation requirements. 

vii) Materials handling. 

viii) Tools and equipment needs. 

ix) Financial matters. 

x) Training requirements. 

xi) Security aspects. 

xii) Quality control systems. 

3.4.3 The Materials/ Project Manager is responsible for the following functions which 

are described fully in the CESA document,  Guideline Contract Specific Data    C5-

Materials Procurement Services of the Form of Agreement for Consulting Services 

for Labour -Intensive Construction Projects on the Contract: 

i) Establishment of stores. 

ii) Determination of store administration procedures. 

iii) Determination of requirements of store staff. 

iv) Employment of store staff. 

v) Staff guidance, supervision and training. 

vi) Acquisition of materials. 

vii) Issue of materials. 

viii) Upholding of an assets register. 

ix)  Insurance of assets. 

 

3.3.4 The main role of the Mentor is to support the Learner Contractor and to impart 

knowledge that will enable the Contractor to compete independently as soon as 
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No. Clause Description 

possible. The Mentor provides a wide range of support and advice functions, 

including but not limited to advice with regard to: 

(i) Finance and dealing with banks 

(ii) Business management 

(iii) Contract management 

(iv) Procurement of materials and other required services 

(v) Technical and engineering 

(vi) Construction Planning and Management 

(vii) Fulfilling of statutory and tax obligations 

(viii) Labour and human resource advice 

 

10 4.3.1 
Add the following to the clause: 

“For conventional construction works the Basic Conditions of Employment Act of 1997 (Act No 

75 of 1997) shall apply and the minimum employment conditions which will apply shall be 

guided by the latest Sectorial Determination: Civil Engineering Sector published from time to 

time. 

Compliance with the National Environmental Management Act (NEMA), Act 107 of 1998. 

Basic Conditions of Employment Act of 1997 (Act No 75 of 1997) as per Government Notice 
R63 of 25 January 2002, shall apply to works described in the Scope of Work as being labour 
intensive and which are undertaken by unskilled or semi-skilled workers.” 

“The Contractor shall comply with the Occupational Health and Safety Specification prepared 

by the Employer in terms of the Construction Regulations, 2003 promulgated in terms of 

Section 43 of the Occupational Health and Safety Act (Act No. 85 of 1993). 

Without limiting the Contractor’s obligations in terms of the Contract, the Contractor shall before 
commencement of the Works or any part thereof, be in the possession of an approved Health 
and Safety Plan.” 

11 4.3.3 
Add the following new clause: 

“Contractor’s Designer 

The Contractor and his designer shall accept full responsibility and liability to comply with the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993) and the Construction Regulations, 

2003 for the design of the Temporary Works and those part of the Permanent Works which the 

Contractor is responsible to design in terms of the Contract” 

12 4.5 
Add the following new Sub-Clauses:  

4.5.5 On the request of the Contractor, the Employer may, at his sole discretion, provide 

a support service to the Contractor in the giving of notices and in obtaining requisite 

consents, permissions and permits. 

4.5.6 On the request of the Contractor and certified by the Employer’s Agent as payable 

by the Contractor, the Employer may, in his sole discretion, advance funds to the 
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Contractor in the form of a cheque in favour of the relevant institution or body, to 

facilitate the Contractor in complying with the provisions of this Clause.  

The Contractor shall provide proof to the Employer’s Agent of all payments effected 

by him. 

The Employer will deduct the sums advanced by the Employer and adjusted in 

accordance with the Contract Price Adjustment Formula or other rise-and-fall 

provision applicable to the Contract, from future payment certificates of the 

Contractor, if such sums are payable by the Contractor in the ordinary course of 

his business.  

The Employer will not advance funds in respect of cyclic sums payable by the Contractor in the 
ordinary course of his business. 

13 4.11.3 
Add the following to Clause 4.11 

Notwithstanding the wording of this Clause, on request of the Contractor the Employer may at 
his sole discretion, provide trade-skills training to the Contractor’s employees to improve their 
competency and efficiency commensurate with the requirements of the Works. 

14 5.3.1 The documentation required before Commencement of the Works are: 

Health and Safety Plan (Refer to Clause 4.3) 

Initial Programme (Refer to Clause 5.6) 

Security (Refer to Clause 6.2) 

Insurance (Refer to Clause 8.6) 

Project team 

15 5.3.2 The Contractor is required, within 14 days of the Commencement Date, to submit the 
documents listed below to the Employer’s Agent for his approval.  
 
Health and Safety Plan 
The Contractor shall deliver his health and safety plan, in terms of Clause 5(1) of the 
Construction Regulations (July 2003). 
 
Initial Programme 
The Contractor shall deliver his Initial Programme of work in term of Clause 5.6 
 
Security 
Submit a guarantee of an Insurance Company or Bank to be jointly and severally bound with 
the Contractor for an amount equal to ten per cent (10%) of the Contract Price.  The wording 
of the Guarantee shall be identical to the pro forma provided in Part C1.3 of this tender 
document. 

Insurance 

Submit copies of receipts of registration, or payment for the premiums for the following 
insurances, as required by the new Clause 8.6 in this Contact Data. 

 
(a) Proof of registration with the Department of Labour as an employer, in terms of the 

Compensation for Occupational Injuries and Diseases Act 1993, as amended 
 
(b) Common Law Liability Insurance for the duration of the Contract Period and with a 

minimum Limit of Indemnity of not less than R1 000 000 for any one accident; 
 
(c) Insurance on an All Risks basis for construction plant, equipment and other things 

(except those intended to incorporation into the works) brought onto the site to the full 
value of such construction plant, equipment and other things; 
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(d) Motor Vehicle Liability Insurance, comprising a minimum of Balance of Third Party motor 

risks, including Passenger Liability, subject to a minimum limit of R2,5 million; 
 
(e) Where the Contract involves manufacturing and/or fabrication of the works or part 

thereof at premises other than the site, the Contractor shall satisfy the employer that all 
materials and equipment for incorporation in the works are adequately insured during 
manufacture and/or fabrication.  In the event of the Employer having an insurable 
interest in such works during manufacture or fabrication, then such interest shall be 
noted by endorsement to the Contractor’s Policies of Insurance. 

 
(f) Imported equipment or component parts or materials to be supplied in terms of this 

Contract which require any process of assembly or finishing in South Africa prior to 
delivery to the site are to be insured by the Contractor up to the commencement of transit 
to site of the assembled or finished equipment, component parts or materials, unless 
special arrangements are made with the Employer. 

 
These insurances shall be maintained in force for the duration of the Contract, including 
any Defects Liability Period and in respect of Sub-Contractors, the Contractor shall be 
deemed to have complied with the provisions of the requirements relating to insurance 
by ensuring that the Sub-Contractors have effected such insurance. 

 

16 5.4.2 The access and possession of Site shall not be exclusive to the Contractor but as set out in the 
Site Information. 
 
The Contractor shall bear all costs and charges for special and temporary rights of way required 
by him in connection with access to the Site. The Contractor shall also provide at his own cost 
any additional facilities outside the Site required by him for the purposes of the Works. 

17 5.8.1 Delete the words “between sunset and sunrise” in the first line and replace with “outside normal 
working hours”.   

Normal working hours shall be those as stated in the applicable Sectoral/Ministerial 
Determination applicable to a 5 (five) day a week 
Non-working days are Saturdays and Sundays and special non-working days are public 
holidays and official builder’s holidays. 

18 5.8.1.5 Add the following additional Clause to Clause 5.8 
“The cost of supervision by the Employer’s Agent or his representatives outside of normal 
(Monday to Friday) working hours in accordance with this Clause, shall be to the Contractor’s 
account”. 

19 5.12.2.2 Add to Clause 5.12.2.2: 

The time period specified as the time for completion includes allowances for those days on 
which it is expected that work, on the critical path items of the works, would be prevented due 
to weather conditions such as wind, rain falling or the subsequent waterlogged condition. Based 
on average weather conditions of wind, rain and sunshine the allowances are: 

 3 working days per month for the months of May to October 

 2 working days per month for the months of November to April 

If the Contractor has been prevented by these weather conditions from working on the critical 
path items of the works, then he must notify the Employer’s Agent or MLM Project Manager in 
writing. The submission shall be made within five calendar days of the resumption of work. The 
Employer’s Agent shall upon considering all the relevant factors determine the extension of 
time to be granted on the basis that an extension of time to the contract will only be granted if 
the total number of days upon which work on the critical items was prevented, exceeds the total 
number of days calculated in terms of the above allowance and considering the official contract 
period as a whole. 

The tendered sums of the appropriate time-related items shall be increased to take account of 
the extensions of time granted. 
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20 5.12.5 
Add the following to Clause 5.12 

5.12.5    Critical Path Provision 

A delay in so far as extension of time is concerned, will be regarded as a delay only if, on a 
claim by the Contractor in accordance with the General Conditions of Contract, the Employer’s 
Agent rules that all progress on an item or items of work on the critical path of the approved 
programme for the execution of the Works by the Contractor, has been brought to a halt. Delays 
on normal working days only, based on a working week, of five normal working days, will be 
taken in account for the extension of time. 

21 5.13.1 The penalty for failing to complete the Works is R 1500 per calendar day 

22 5.16.3 The latent defect period is 2 years. 

23 5.14.5.5 Insurance of the works shall continue until the expiration of the Defects Liability Period, in terms 
of the new Clause 8.6 contained in this Contract Data. 

24 6.2.1 The security to be provided by the Contractor shall be: 
 

 a performance guarantee of ten per cent (10%) of the Contract Sum in the event of 
submissions or five per cent (5%) in the event of deductions, plus 

 retention money amounting to ten per cent (10%) of the Contract Price. 
 
Retention monies due shall be subjected to Clauses 6.10.1.3 and 6.10.3. 
 
The performance guarantee shall be from an approved Insurance Company or Bank to be 
jointly and severally bound with the Contractor, in accordance with the provisions of the Form 
of Guarantee. A Retention Money Guarantee is not permitted. 
 
The wording of the performance guarantee shall be identical to the pro-forma provided under 
Clause C1.3: Form of Guarantee of the Contract Data.” 

25 6.2.2 Replace the entire contents of Clause 6.2.2 with the following: 
 
“If the Contractor fails in his obligations to provide the stated security within the period stated 
in Clause 5.3.2, or if the performance guarantee shall differ from the pro-forma provided 
under Clause C1.3: Form of Guarantee of the Contract Data, the Employer may terminate the 
Contract in terms of Clause 9.2.” 

26 6.2.3 Replace the entire contents of Clause 6.2.3 with the following: 
 
“The Contractor shall ensure that the performance guarantee remain valid and enforceable 
until the issue of the Certificate of Completion.” 

27 6.8.2 Contract Price Adjustment will not apply 

28 6.10.1.5 The percentage advance on materials on site not yet built into the Permanent Works is 80%. 

30 6.10.4 
Replace the wordings “within 7 days” and “within 28 days” in Clause 6.10.4 with the wording 

“within 5 working days: and "within 30 days". 

31 6.10.6.2 
Replace Clause 6.10.6.2 with the following new Clause 6.10.6.2: 

6.10.6.2 No interest shall be payable to the Contractor upon any moneys retained or overdue 

in terms of the Contract. 

32 8.6 
 
8.6.1 
 
 
 

Delete Clause 8.6. and replace with the following: 

Notwithstanding the provisions contained in the General Conditions of Contract regarding 

insurance, and without limiting the obligations, liabilities and responsibilities of the Contractor in 

any way whatsoever and on the understanding that the Contractor is not relieved from his 
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obligations towards the Employer regarding the provision (by the Contractor) of any other 

insurances, the Contractor shall effect and maintain for the duration of the Contract until the expiry 

of the Defects Liability Period, including initial transit to the Contract site 

 Contract Works Insurance (including SASRIA Insurance) and 
 

 Public Liability (Third Party) Insurance 
both in the joint names of the Employer and the Contractor (including all Sub-Contractors whether 
nominated or otherwise), and those on whose behalf the Employer has authority to arrange 
insurance.  The Contractor shall pay for all deductibles incurred as a result of claims made under 
the Contract. 
 

The Policy will be subject to the normal Terms, Exceptions and Conditions applicable to such  
insurance and will provide the following cover: 
 
Section 1 – The Contract Works 
 

(a) The Contract Works to be undertaken in terms of the Insured Contract, including all 
temporary works erected or in the course of erection and all materials for 
incorporation therein. 

 

“Temporary Works” shall mean all constructional aids, equipment or structures  
(not being part of the permanent works) used or intended for use on the Insured Contract 
and which 

 

 (i) do not comprise mobile plant, 
(ii) the Insured does not intend to remove from the Contract Site on completion of 

the Contract, and/or 
(iii) have no residual value at the completion of the Contract (other than scrap 

value) solely due to their specialized nature, 
 

 to the extent that the value has been included in the Contract price. 

 
(b) Surrounding property (as defined in the Policy) not included in nor forming part of the 

property insured under Item 1 above. 
 

Section 2 – Contract Liability 

Indemnity against the insured parties legal liability in the event of accidental death of or injury 
to third party persons and/or accidental loss of or damage to third party property arising directly 
from the execution of the contract. 

THE SUMS INSURED/LIMIT OF LIABILITY 

SECTION 1 – CONTRACT WORKS 

(a) Property insured under Section 1(a) The Contract Works 

The Agreed and Accepted Contract Value (subject to a maximum of R100M) in respect 
of any one Contract plus a maximum of 25% escalation, unless the Insurers’ agreement 
to amend these limits is obtained in writing. 
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(b) Property insured under Section 1(b) Surrounding Property 

R2,500,000 each and every loss 

SECTION 2 - CONTRACT LIABILITY 

Limit of Indemnity R20,000,000 (Twenty Million Rand) for any one occurrence or series of 
occurrences arising out of one event. 

EXCLUDED CONTRACTS 

The following Contracts are specifically excluded from the “blanket” cover arranged by the 
Employer, and insurance cover will not be arranged by the Employer.   The Employer shall 
arrange with the Insurer for specific insurance cover for these contracts, and shall confirm such 
arrangement and all specific Terms & Conditions of such policy with the Contractor in writing. 

1. Any Contract with a Contract Price at award of over R100,000,000 
2. Any Contract with a construction period at award exceeding 24 months 
3. Any Contract with a Maintenance or Defects Liability Period exceeding 12 months 
 
4. Any Contract involving 

4.1 Underground Mine or Colliery Working’ 

4.2 Tunnelling 

4.3 Foul Berthing 

4.4 Stevedoring Work 

4.5 “Wet” work at or about or connected with dams, docks, harbours, piers, breakwaters 

or otherwise involving construction in water 

THE DEDUCTIBLES 

The first amount payable by the Insured in respect of each and every occurrence giving rise 
to a claim under the Policy shall be as follows: 

 

(A) STANDARD BUILDING CONTRACTS 
 

 

 

 

 

 Description Excess 

A1 Contract Value up to R10M R 10,000 

A2 Contract Value above R10M up to R25M R15,000 

A3 Contract Value above R25M R25,000 
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8.6.2 
 
 
 
 
 
 
8.6.3 

 

(B) CIVIL  & ALL OTHER CONTRACTS 

 

 Description Excess 

B1 Contract Value up to R1M 

0.25% of claim minimum  

R10 000 

B2 Contract Value above R1M up to R5M 0.25% of claim, minimum R20,000 

B3 Contract Value above R5M 0.25% of claim, minimum R50,000 

 

(C) LIABILITY RISKS 

 

Liability limit: R20,000,000 

 

Description Excess 

All Contracts R25,000 in respect of loss or damage caused by Fire and damage to 
Underground Services 

R20 000 in respect of all other losses. 

 

(D) SASRIA 

             Rate : 0.0072% 

The Contractor will pay all premiums in connection with the insurance effected by the Contractor. 
 
In the event of any occurrence which is likely to give rise to a claim under the insurance  
arranged by the Employer, the Contractor or sub-Contractor shall 
 
(a) in addition to any statutory requirement or other requirements contained in the 

Conditions of Contract, immediately notify the Employer’s Insurance Brokers by 
telephone or in writing giving the circumstances, nature and an estimate of the loss or 
damage; 

 
(b) complete a Claims Advice Form available from the Insurance Brokers to whom the form 

shall be returned without delay – a copy shall be sent to the Employer’s Agent; 
 
(c) Negotiate the settlement of claims with the Insurers through the Employer’s Insurance 

Brokers, subject to the settlement being approved by the Employer. 
 

The Employer and Insurers shall have the right to make all and any enquiries, either on the 
site or elsewhere, as to the cause and results of any such occurrence and the Contractor 
shall give full facilities for carrying out such enquiries. 
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8.6.4 
 
 
 
8.6.5 
 
 
 
8.6.6 
 
 
 
 
8.6.7 
 
 
 
 
 
8.6.8 
 
8.6.9 
 
 
8.6.10 
 
 
8.6.11 

 
Any amount which becomes payable as a result of a claim by the Contractor under the  
insurance effected by the Employer shall be paid net of the deductibles to the Employer, who shall 
pay the said amount to the Contractor upon rectification, repair or reinstatement of the loss or 
damage, but this provision shall not in any way affect the Contractor’s obligations, liabilities and 
responsibilities in terms of the Contract. 
 
 
Submission of a Tender shall be deemed as acceptance by the Contractor that he is satisfied with 
the scope of the insurances effected by the Employer 
The Contractor and/or Sub-Contractor shall provide, as a minimum, the following: 
 
(a) Proof of registration with the Department of Labour as an employer, in terms of the 

Compensation for Occupational Injuries and Diseases Act 1993, as amended 
 
(b) Common Law Liability Insurance for the duration of the Contract Period and with a 

minimum Limit of Indemnity of not less than R1 000 000 for any one accident; 
 
(c) Insurance on an All Risks basis for construction plant, equipment and other things 

(except those intended to incorporation into the works) brought onto the site to the full 
value of such construction plant, equipment and other things; 

 
(d) Motor Vehicle Liability Insurance, comprising a minimum of Balance of Third Party motor 

risks, including Passenger Liability, subject to a minimum limit of R2,5 million; 
 
(e) Where the Contract involves manufacturing and/or fabrication of the works or part 

thereof at premises other than the site, the Contractor shall satisfy the employer that all 
materials and equipment for incorporation in the works are adequately insured during 
manufacture and/or fabrication.  In the event of the Employer having an insurable 
interest in such works during manufacture or fabrication, then such interest shall be 
noted by endorsement to the Contractor’s Policies of Insurance. 

 
(f) Imported equipment or component parts or materials to be supplied in terms of this 

Contract which require any process of assembly or finishing in South Africa prior to 
delivery to the site are to be insured by the Contractor up to the commencement of transit 
to site of the assembled or finished equipment, component parts or materials, unless 
special arrangements are made with the Employer. 

 
These insurances shall be maintained in force for the duration of the Contract, including 
any Defects Liability Period and in respect of Sub-Contractors, the Contractor shall be 
deemed to have complied with the provisions of the requirements relating to insurance 
by ensuring that the Sub-Contractors have effected such insurance. 

The Contractor may effect, at his own cost, any insurance additional to that effected by the  
Employer which he deems necessary in his own interests.  The Employer reserves the right to call 
for full information regarding such insurances. 
 
The insurances to be provided by the Contractor and Sub-Contractor shall be effected  
with Insurers and on terms approved by the Employer (which approval shall not be unreasonably 
withheld) and the Contractor shall, if required by the employer, produce to the employer the Policy 
or Policies of insurance and the receipts for payment of the current premiums. 
 
If the Contractor fails to effect and keep in force the insurances referred to, then the employer 
 may effect and keep in force any such insurance and pay such premium or premiums as may be 
necessary for that purpose and, from time to time, deduct the amount paid by the Employer from 
any monies due or which may become due to the Contractor or recover same as a debt from the 
Contractor. 
 
where the Contractor is responsible for the appointment of Sub-Contractors, then the  
Contractor shall 
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No. Clause Description 

(a) ensure that potential and appointed Sub-Contractors are aware of the whole content 
of this Special Conditions of Contract Clause; and 

 
(b) ensure the compliance of Sub-Contractors with this Special Conditions of Contract 

clause, where applicable. 
 
The Contractor warrants that he shall give all notices and shall observe all the Terms and  
Conditions and requirements of all insurances applicable to this Contract. 

33 9.1.4 Replace Clause 9.1.4  with the following: 

Up to the time of termination of the contract by either party in terms of this Clause, or until the 
Contractor gives notice in terms of this Clause to terminate the contract and the Contractor is 
precluded from exercising his right to terminate the contract because the Employer agrees to 
bear any resultant additional costs provided for in Clause 9.1.2.2 hereof, the Contractor: 

a) will be entitled to an extension of calendar time for working days lost as may be approved 
by the Employer’s Agent, and 

b) will be reimbursed the cost of delays per working day, where the number of working days 
will be determined pro rata the effect the delays have on the progress of the work as agreed 
with the Employer’s Agent.  Payment in full and final settlement will be made at the rates 
tendered for the payment items specially provided in the Bill of Quantities (Items A2.1 to 
A2.7)  

Where the circumstances described in Clauses 9.1.1 and 9.1.2 are applicable only to a certain 
portion of the contract, the Employer’s Agent will decide after consulting the Contractor, to what 
extent the contract as a whole is affected and whether or not a claim in terms of this Clause 
can be submitted. 

No payment will be made in terms of this Clause after the expiry of the due completion date. 

34 10.1.1.1
.1 

Add the following to Clause 10.1.1.1.1 
 
Should the claim be related to work stoppages by either the EMEs or the local community, no 
extension of time will be granted without a South Africa Police Service case number for threats 
or intimidation against the parties involves. 

35 10.3.2 Amicable settlement in terms of Clause 10.4 shall be contemplated for all disputes prior to 
referring any dispute to adjudication or arbitration.  

36 10.5.1 Dispute resolution shall be by ad-hoc adjudication 

37 10.5.3 The number of Adjudication Board Members to be appointed one (1). 

38 10.7.1 The determination of disputes which are unresolved in terms of Clause 10.5.3 shall be by 
arbitration. 

   

39 11. Add the following additional clause: 
 
Details to be confidential 
 
The Contractor shall treat the details of the Works comprised in this Contract as private and 
confidential (save in so far as may be necessary for the purposes hereof) and shall not publish 
or disclose the same or any particulars thereof in any trade or technical paper elsewhere 
without the prior written consent of the Employer’s Agent. 
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C1.3 : FORM OF PERFORMANCE GUARANTEE (PRO FORMA) 

 

PERFORMANCE GUARANTEE 

For use with the General Conditions of Contract for Construction Works, Third Edition, (2015). 

GUARANTOR DETAILS AND DEFINITIONS 

“Guarantor” mean…………………………………………………………………………………………. 

Physical address………………………………………………………………………………………… 

“Employer” means………………………………………………………………………………………. 

“Contractor” means……………………………………………………………………………………… 

“Employer’s Agent means………………………………………………………………………………. 

“Works” means……………………………………………………………………………………………. 

“Site” means: …………………………………………………………………………………...  

 “Contract” means:  The Agreement made in terms of the Form of Offer and Acceptance 
and such amendments or additions to the Contract as may be agreed 
in writing between the parties. 

“Contract Sum” means:  The accepted amount inclusive of tax of R ………………………………. 

Amount in words:               ………………………………………………………………………………….. 

“Guaranteed Sum” means:  The maximum aggregate amount of R ……………………………….. 

Amount in words ………………………………………………………………………………………….. 

Type of Performance Guarantee: Fixed 

“Expiry Date” means:  Date of issue of the Certificate of Completion 

CONTRACT DETAILS 

Employer’s Agent issues: Interim Payment Certificates, Final Payment Certificate and the Certificate 

Completion of the Works as defined in the Contract. 
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1. FIXED PERFORMANCE GUARANTEE 

1.1. Where a fixed PERFORMANCE Guarantee has been selected. The Guarantor’s liability shall 

be limited to the amount of the Guarantee Sum. 

1.2. The Guarantor’s period of liability shall be from and including the date on which the 

Performance Guarantee is signed, up to and including the Expiry Date, or the date of issue by 

the Employer’s Agent of the Certificate of Completion of the Works, or the date of payment in 

full of the Guaranteed Sum, whichever occurs first. 

1.3. The Employer’s Agent and/or the Employer shall advise the Guarantor in writing of the date 

on which the Certificate of Completion of the Works has been issued. 

2. CONDITIONS APPLICABLE TO FIXED PERFORMANCES GUARANTEES: 

2.1. The Guarantor hereby acknowledges that: 

2.1.1. Any reference in this Performance Guarantee to the Contract is made for the purpose of 

convenience and shall not be constructed as any intention whatsoever to create an accessory 

obligation or any intention whatsoever to create a suretyship. 

2.1.2. Its obligation under this Performance Guarantee is restricted to the payment of money. 

2.2. Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor hereby 

undertakes to pay the Employer the sum certified upon receipt of the documents identified in 

3.2.1 to 3.2.3: 

2.2.1. A copy of a fist written demand issued by the Employer to the Contractor stating that payment 

of a sum certified by the Employer’s Agent in an Interim or Final Payment Certificate has not 

been made in terms of the Contract and failing such payment within seven (7) calendar days, 

the Employer intends to call upon the Guarantor to make payment in terms of 3.2.2; 

2.2.2. A first written demand issued by the Employer to the Guarantor at the Guarantor’s physical 

address with a copy to the Contractor stating that a period of seven (7) days has elapsed since 

the first written demand in terms of 3.2.1 and the sum certified has still not been paid; 

2.2.3. A copy of the aforesaid payment which entitles the Employer to receive payment in terms of 

the Contract of the sum certified in 3.2. 

2.3. Subject to the Guarantor’s maximum liability referred to in 1.1 or 2.1, the Guarantor undertakes 

to pay to the Employer the Guaranteed Sum or the full outstanding balance upon receipt of a 

first written demand from the Employer to the Guarantor at the Guarantor’s physical address 

calling up this Performance Guarantee, such demand stating that: 

2.3.1. The Contract has been terminated due to the Contractor’s default and that this Performance 

Guarantee is called up in terms of 3.3;or 

2.3.2. A provisional or final sequestration or liquidation court order has been granted against the 

Contractor and that the Performance Guarantee is called up in terms of 3.3; and 
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2.3.3. The aforesaid written demand is accompanied by a copy of the notice of 

termination and/or the provisional/final sequestration and/or the provision liquidation court 

order. 

2.4. It is recorded that the aggregate amount of payments required to be made by the Guarantor 

in terms of 3.2 and 3.3 shall not exceed the Guarantor’s maximum liability in terms of 1.1 or 

2.1 

2.5. Where the Guarantor has made payment in terms of 3.3, the Employer shall upon the date of 

issue of the Final Payment Certificate submit an expense account to the Guarantor showing 

how all   monies received in terms of this Performance Guarantee have been expended and 

shall refund to the Guarantor any resulting surplus. All monies refunded to the Guarantor in 

terms of the Performance Guarantee shall bear interest at the prime overdraft rate by the 

Employer’s Bank compounded monthly and calculated from the date payment was made by 

the Guarantor to the Employer until the date of refund. 

2.6. Payment by the Guarantor in terms of 3.2 or 3.3 will only be made within seven (7) calendar 

days upon receipt of the first written demand to the Guarantor.  

2.7. Payment by the Guarantor in terms of 3.3 will only be made against the return of the original 

Performance Guarantee by the Employer. 

2.8. The Employer shall have the absolute right to arrange his affairs with the Contractor in any 

manner which the Employer may consider fit and the Guarantor shall not have right to claim 

his from this Performance Guarantee on account of any conduct alleged to be prejudicial to 

the Guarantor. 

2.9. The Guarantor chooses the physical address as stated above for the service of all notices for 

all purposes in connection herewith. 

2.10. This Performance Guarantee is neither negotiable nor transferable and shall expire in terms 

of 1.1.2 or 2.2, where after no claims will be considered by the Guarantor. The original of this 

Guarantee shall be returned to the Guarantor after it has expired. 

2.11. This Performance Guarantee, with the required demand notices in terms of 3.2 or 3.3, shall 

be regarded as a liquid document for the purposes of obtaining a court order. 

3. Where the Performance Guarantee is issued in the Republic of South Africa the Guarantor hereby 

consents in terms of Section 45 of the Magistrate’s Courts Act No 32 of 1944, as amended, to the 

jurisdiction of the Magistrate’s Court of any district having jurisdiction in terms of Section 28 of the 

said Act, notwithstanding that the amount of the claim may exceed the jurisdiction of the 

magistrate’s Court. 

3.1.  

Signed at ..……………………………………..Date ………………………………… 

Guarantor’s signatory (1) ……………………………………………………………………………………... 



 

Page 60 of 211 
 

  
  

60 

 

Capacity………………………………………………………………………………………………………... 

Guarantor’s signatory (2) 

Capacity ………………………………………………………………………………………………………. 

Witness signatory (1) …………………………………………………………………………………………. 

Witness signatory (2) ………………………………………………………………………………………… 
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C1.4 : HEALTH AND SAFETY AGREEMENT 

 

ARTICLE OF AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL SAFETY 
ACT, 1993 BETWEEN 

SECTION 37(2) MANDATORY H&S AGREEMENT: 

WRITTEN AGREEMENT ON 

OCCUPATIONAL HEALTH AND SAFETY 

In accordance with the provisions of Section 37(2) of the Occupational Health and Safety 

Act 85 of 1993 as amended 

 

AS ENTERED INTO BY AND BETWEEN 

 

________________________________________ 

(Hereinafter referred to as “the Employer”) 

AND 

 

_____________________________________ 

(Hereinafter referred to as “the Mandatory”) 

 

Compensation Fund number: 

 

Common Law Liability  

Insurance in respect of Third 

Parties for the Minimum Sum of R………… 
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1.  Reporting 

The Mandatory and/or his designated person appointed in terms of Section 16 (2) of the 

Occupational Health and Safety Act 85 of 1993 ("the OHS Act") as amended shall report to 

the Site Manager CR6.1  and/or a representative designated by the Employer prior to 

commencing the work at the premises. 

2.  Warranty of compliance 

2.1 In terms of this agreement the Mandatory warrants that he agrees to the arrangements and 

procedures as prescribed by the Employer and as provided for in terms of Section 37 (2) of 

the OHS Act for the purposes of compliance with the Act.  

2.2 The Mandatory acknowledges that this agreement constitutes an agreement in terms of 

Section 37 (2) of the OHS Act, whereby all responsibility for health and safety matters relating 

to the work that the Mandatory and his employees are to perform on the premises shall be the 

obligation of the Mandatory. 

2.3 The Mandatory further warrants that he and/or his employees undertake to maintain such 

compliance with the OHS Act. Without derogating from the generality of above, neither from 

the provisions of the said agreement, the Mandatory shall ensure that the clauses as 

hereunder described are at all times adhered to by himself and his employees. 

3.  Refer:  

 Occupational Health & Safety Act No.85 of 1993 as amended including Regulations 

 Hazards Chemical Substance Regulations of 1995 

 Compensation for Occupational Injuries and Diseases Act 130 of 1993 as amended 

 Hazardous Substance Act 15 of 1973 

 National Environmental Management Act 107 of 1998 

 National Environmental Management: Air Quality Act 39 of 2004 

 National Road Traffic Act No.83 of 1996 

 National Water Act 36 of 1989 

 National Building Regulations and Building Standards Act 103 of 1977 

4.  Mandatory an employer 

The Mandatory shall be deemed to be an employer in his own right while on the Employer’s 

premises.  In terms of Section 16 (1) of the OHS Act, the Mandatory shall accordingly ensure 

that himself, and/or his nominated Chief Executive Officer comply with the requirements of the 

OHS Act. 
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5.  Appointments and training 

5.1 The Mandatory shall appoint competent persons as per Section 16 (2) or CR6.1 of the OHS 

Act. 

5.2 Any such appointed person shall be trained on any occupational health and safety matter and 

the OHS Act provisions pertinent to the work that is to be performed under his responsibility. 

5.3 Copies of any appointments made by the Mandatory shall immediately be provided to the 

Employer. 

5.4 The Mandatory shall further ensure that all his employees are trained on the health and safety 

aspects relating to the work and that they understand the hazards associated with such work 

being carried out on the premises.  

5.5 Without derogating from the foregoing, the Mandatory shall in particular, ensure that all his 

users or operators of any materials, machinery or equipment are properly trained in the use of 

such materials, machinery or equipment. 

5.6 Notwithstanding the provisions of the above, the Mandatory shall ensure that he, his appointed 

responsible persons and his employees are at all times familiar with the provisions of the OHS 

Act, and that they comply with the provisions of the Act. 

6. Supervision, discipline and reporting 

The Mandatory shall ensure that all work performed on the Employer’s premises are done 

under strict supervision and that no unsafe or unhealthy work practices are permitted. 

Discipline regarding health and safety matters shall be strictly enforced against any of his 

employees regarding non-compliance by such employee with any health and safety matters.  

The Mandatory shall further ensure that his employees report to him all unsafe or unhealthy 

work situations immediately after they become aware of the same and that he in turn 

immediately reports these to the Employer and/or his representative. 

7.  Access to the OHS Act 

The Mandatory shall ensure that he has an updated copy of the OHS Act on site at all times 

and that this is accessible to his appointed responsible persons and employees, save that the 

parties may make arrangements for the Mandatory and his appointed responsible persons 

and employees to have access to the Employer’s updated copy/copies of the Act. 
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8.  Cooperation 

8.1 The Mandatory and/or his responsible persons and employees shall provide full co-

operation and information if and when the Employer or his representative inquiries into 

occupational health and safety issues concerning the Mandatory.  

8.2 It is hereby recorded that the Employer and his representative shall at all times be 

entitled to make such inquiry. 

8.3 Without derogating from the generality of the above, the Mandatory and his responsible 

persons shall make available to the Employer and his representative, on request, all 

and any checklists and inspection registers required to be kept by him in respect of 

any of his materials, machinery or equipment 

9.  Work procedures 

9.1  The Mandatory shall be entitled to utilise the procedures, guidelines and other documentation 

as used by the Employer for the purposes of ensuring a healthy and safe working environment. 

9.2 The Mandatory shall then ensure that his responsible persons and employees are familiar with 

and utilise the documents. 

9.3 The Mandatory shall implement safe work practices as prescribed by the Employer and shall 

ensure that his responsible persons and employees are made conversant with and adhere to 

such safe work practices. 

9.4 The Mandatory shall ensure that his employees prior to the obtaining of such a permit do not 

perform work for which the Employer requires a permit. 

10.  Health and safety meetings 

10.1 If required in terms of the OHS Act, the Mandatory shall establish his own health and safety 

committee(s) and ensure that his employees, being the committee members, hold health and 

safety meetings as often as may be required and at least once every three (3) months.   

10.2 The Employer may elect to permit the Mandatory’s health and safety representatives or a 

mandatory representative to attend the Employer’s health and safety committee meetings. 

11.  Compensation registration 

11.1  The Mandatory shall ensure that he has a valid registration with the Compensation 

Commissioner, as required in terms of the Compensation for Occupational Injuries and 

Diseases Act 130 of 1993, and that all payments owing to the Commissioner are discharged.  

11.2  The Mandatory shall further ensure that the cover shall remain in force while any such 

employee is present on the premises. 

12.  Medical examinations 
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The Mandatory shall ensure that all his employees undergo routine medical 
examinations and necessary vaccinations where applicable and that they are medically fit for 
the purposes of the work they are to perform. 

13.  Incident reporting and investigation 

13.1 The Mandatory to the Department of Labour and to the Employer shall report all incidents 

referred to in Section 24 of the OHS Act.  

13.2 The Employer shall further be provided with copies of any written documentation relating to 

any incident. 

13.3 The Employer retains an interest in the reporting of any incident as described above as well 

as in any formal investigation and/or inquiry conducted in terms of Section 32 of the OHS-Act 

into such incident. 

14.  Statutory Obligations of the Mandatory & Contractor 

14.1 The Mandatory shall notify the Employer of any subcontractor he may wish to perform work 

on the Employer’s premises.  

14.2 It is hereby recorded that all the terms and provisions contained in this clause shall be equally 

binding upon the subcontractor prior to the subcontractor commencing with the work.   

14.3 Without derogating from the generality of this paragraph: 

14.3.1 The Mandatory shall ensure that training as discussed under Appointments and training, is 

provided prior to the subcontractor commencing work on the Employer’s premises. 

14.3.2 The Mandatory shall ensure that work performed by the subcontractor is done under strict 

supervision and discipline enforced, as well as reporting of incidents and / or injuries.  

14.3.3 The Mandatory shall inform the Employer of any health and safety hazard and/or issue that 

the subcontractor may have brought to his attention  

14.3.4 The Mandatory shall inform the Employer of any difficulty encountered regarding compliance 

by the subcontractor with any health and safety instruction, procedure and/or legal provision 

applicable to the work the subcontractor performs on the Employer’s premises. 

14.3.5 The Mandatory hereby undertakes to ensure that the health and safety of any other person on 

the premises is not endangered by the conduct and/or activities of all his employees while they 

are on the Employer’s premises i.e. 

 Horseplay, scuffling, fighting, running or throwing of objects. 

 The possession, consumption or offering for consumption to any person of intoxicating 

liquor or habit-forming drugs. 

 

 Any employee suspected of being under the influence of alcohol or other intoxicating 

substance will not be allowed to enter or remain on the Employer’s premises. 
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 The tampering with or misuse of any safety equipment installed or provided to any 

person by an employer or user of machinery. 

 The failure to use any safety equipment at a workplace, or in the course of employment or 

in connection with the use of machinery which is provided by an employer or user of 

machinery. 

 The doing of anything at a workplace or in connection with the use of machinery, calculated 

to threaten the safety of any person. 

 Contractors are required to take all reasonable measures to ensure that the requirements 

of the Act and the regulation are observed by his employees. 

 Contractors must, in the interests of safety, enforce discipline 

15.  Security and access 

15.1 The Mandatory and his employees shall enter and leave the premises only through the 

main gate(s) and/or checkpoint(s) designated by the Employer.  

15.2 The Mandatory shall ensure that employees observe the security rules of the Employer 

at all times and shall not permit any person who is not directly associated with the work 

from entering the premises. 

15.3 The Mandatory and his employees shall not enter any area of the premises that is not 

directly associated with the work. 

15.4 The Mandatory shall ensure that all materials, machinery or equipment brought by him-

self onto the premises are recorded at the main gate(s) and/or checkpoint(s).  A failure 

to do this may result in a refusal by the Employer to allow the materials, machinery or 

equipment to be removed from the premises. 

15.5 The Mandatory shall ensure that no persons carry firearms on the company’s or 

Employer’s premises unless written permission has been obtained from the designated 

person. 

16.  Fire precautions and facilities 

16.1  The Mandatory shall ensure that an adequate supply of fire-protection and first-aid facilities 

are provided for the work to be performed on the Employer’s premises, save that the parties 

may mutually make arrangements for the provision of such facilities. 

16.2  The Mandatory shall further ensure that all his employees are familiar with fire precautions at 

the premises, which include fire-alarm signals and emergency exits, and that such precautions 

are adhered to. 

17.  Hygiene and cleanliness 
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17.1  The Mandatory shall ensure that the work site and surrounding area is at all times 

maintained to a reasonably practicable level of hygiene and cleanliness.  

17.2  In this regard, no loose materials shall be left lying about unnecessarily and the work site shall 

be cleared of waste material regularly and on completion of the work.  

18.  No nuisance 

18.1  The Mandatory shall ensure that neither he nor his employees undertake any activity that may 

cause environmental impairment or constitute any form of nuisance to the Employer and/or 

his surroundings. 

18.2  The Mandatory shall ensure that no hindrance, hazard, annoyance or inconvenience is 

inflicted on the Employer, another Mandatory or any tenants.  Where such situations are 

unavoidable, the Mandatory shall give prior notice to the Employer. 

19.  Intoxication not allowed 

19.1  No intoxicating substance of any form shall be allowed on site.  Any person suspected of being 

intoxicated shall not be allowed on the site.  

19.2  Any person required to take medication shall notify the relevant responsible person thereof, 

as well as the potential side effects of the medication. 

20. Personal protective equipment 

20.1 The Mandatory shall ensure that his responsible persons and employees are provided with 

adequate personal protective equipment (PPE) for the work they may perform and in 

accordance with the requirements of General Safety Regulation 2 (1) of the OHS Act.  

20.2 The Mandatory shall further ensure that his responsible persons and employees wear the PPE 

issued to them at all material times.  

21.  Plant, machinery and equipment 

21.1 The Mandatory shall ensure that all the plant, machinery, equipment and/or vehicles he may 

wish to utilise on the Employer’s premises is/are at all times of sound order and fit for the 

purpose for which it/they is/are intended, and that it/they complies/comply with the 

requirements of Section 10 of the OHS Act. 

21.2 In accordance with the provisions of Section 10 (4) of the OHS Act, the Mandatory hereby 

assumes the liability for taking the necessary steps to ensure that any article or substance that 

it erects or installs at the premises, or manufactures, sells or supplies to or for the Employer, 
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complies with all the prescribed requirements and will be safe and without risks to 

health and safety when properly used. 

21.3 The Mandatory shall further ensure that all plant, machinery and equipment is inspected by a 

competent person as prescribed by legislation & records thereof retained. 

22.  No usage of the Employer’s equipment 

The Mandatory hereby acknowledges that his employees shall not be permitted to use any 

materials, machinery or equipment of the Employer unless the prior written consent of the  

Employer has been obtained, in which case the Mandatory shall ensure that only those 

persons authorised to make use of same, have access thereto. 

23.  Transport / Vehicles 

23.1 The Mandatory shall ensure that all road vehicles used on the premises are in a roadworthy 

condition and are licensed and insured.   

23.2 All drivers shall have relevant and valid driving licences and no vehicle shall carry passengers 

unless it is specifically designed to do so.   

23.3 All drivers shall adhere to the speed limits and road signs on the premises at all times.   

23.4 In the event that any hazardous substances are to be transported on the premises, the 

Mandatory shall ensure that the requirements of the Hazardous Chemical Substances Act of 

1995 are complied with at all times.   

24.  Confined Spaces 

In the event of having to entering confined spaces, work shall not be performed unless defined 
through a Specific Confined Space Work Instruction and detailed by the contractor as to the 
precautionary measures that should be implemented prior to and during the work activities 
required in confined spaces; i.e. 

 Air Sampling 
 Air Monitoring 
 Personal Air Monitoring 
 No employee to enter suffering from claustrophobia 
 Permits 
 Standby present 
 Self-contained breathing apparatus 
 Life line etc. 
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25.  Clarification 

In the event that the Mandatory requires clarification of any of the terms or provisions of this 

agreement, he should contact the Public Health, Safety & Wellness Sub-Directorate of the 

Employer. 

 

26.  Duration of agreement 

This agreement shall remain in force for the duration of the work to be performed by the 

Mandatory and/or, while any of the Mandatory workmen would be present on the Employer’s 

premises. 

27.  Headings 

The headings as contained in this agreement are for reference purposes only and shall not be 

construed as having any interpretative value in them or as giving any indication as to the 

meaning of the contents of the paragraphs contained in this agreement. 

 

Thus done and signed at on  

 

For, and on behalf of the Employer  Date 

 

 

for, and on behalf of the Mandatory  Date 

 

 

Witness  Date 
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C1.5 : DISCLOSURE STATEMENT 

 
PRO FORMA 

Date:______________________ 

Contract:___________________________________________________________________ 

___________________________________________________________________________ 

Contractor:________________________________________________________ 

Employer:_________________________________________________________ 

Engineer:__________________________________________________________ 

 

Dear Sirs 

I am willing and available to serve as ad-hoc Adjudication Board Member in the above mentioned 
Contract. 

In accordance with the General Conditions of Contract for Construction Works Adjudication Board 
Rules relating to the disclosure statements by selected or nominated persons to the adjudication, I 
hereby state that: 

1. I shall act with complete impartiality and know of nothing at this time, which could affect my 
impartiality. 

2. I have had no previous involvements in this project. 
3. I do not have any financial interest in this project. 
4. I am not currently employed by the Contractor, Employer or Engineer. 
5. I do not have any financial connections with the Contractor, Employer or Engineer. 
6. I do have or have not had a personal relationship with any authoritive member of the 

Contractor, Employer or the Engineer which could affect my impartiality. 
7. I undertake to immediately disclose to the parties any changes in the above position which 

could affect my impartiality or be perceived to affect same. 
Should there be any deviation from the foregoing statements, details shall be given. 

I further declare that I am experienced in the work which is carried out under the Contract and in 
interpreting the contract documentation. 

 

Name in full:_______________________________________ 

 

Signature:_________________________________________ 
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C1.6 : ADJUDICATION BOARD MEMBER AGREEMENT 

 
PRO FORMA 

This Agreement is entered into between: 

Adjudication Board Member: 

Name:_________________________________________ 

Physical Address:_____________________________________________________ 

Postal Address:______________________________________________________ 

E-mail Address:__________________________________________________ 

Facsimile Number:_________________________________ 

Telephone Number:_________________________________ 

Mobile Number:__________________________________ 

Contractor: 

Name:_________________________________________ 

Physical Address:_____________________________________________________ 

Postal Address:______________________________________________________ 

E-mail Address:__________________________________________________ 

Facsimile Number:_________________________________ 

Telephone Number:_________________________________ 

Mobile Number:__________________________________ 

Employer: 

Name:_________________________________________ 

Physical Address:_____________________________________________________ 

Postal Address:______________________________________________________ 

E-mail Address:__________________________________________________ 

Facsimile Number:_________________________________ 

Telephone Number:_________________________________ 

Mobile Number:__________________________________ 

The parties entered into a Contract for ___________________________________________ 

_____________________________________________________________(name of project) which provides 
that a dispute under or in connection with the General Conditions of Contract for Construction Works, Second 
Edition 2010 (GCC), must be referred to ad-hoc adjudication. 
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The undersigned natural person has been appointed to serve as Adjudication Board Member and together 
with the undersigned Parties agree as follows: 

1. The Adjudication Board Member accepts to perform his duties in accordance with the terms of the 
Contract, the GCC, Adjudication Board Rules and this Agreement. 

2. The Adjudicator undertakes to remain independent and impartial of the Contractor, Employer and 
Engineer for the duration of the Adjudication Board proceedings. 

3. The Adjudication Board Member agrees to serve for the duration of the Adjudication Board proceedings. 
4. The parties may at any time, without cause and with immediate effect, jointly terminate this Agreement. 
5. Unless the Parties agree, the Adjudication Board Member shall not act as arbitrator or representative of 

either Party in any subsequent proceedings between the Parties under the Contract.  No Party may call 
the Adjudication Board Member as a witness in any such subsequent proceedings. 

6. The standing Adjudication Board’s duties shall end upon the Adjudication Board Member(s) receiving 
notice from the Parties of their joint decision to disband the Adjudication Board. 

7. The Adjudication Board Member shall be paid in respect of time spent upon or in connection with the 
adjudication including time spent travelling: 

1. A monthly retainer of_____________________(amount) for ____________(number of months), and/or 
2. A daily fee of __________________(amount) based on a __________(number) hour day, and/or 
3. A hourly fee of ______________________(amount), and/or 
4. A non-recurrent appointment fee of ________________(amount) which shall be accounted for in the final 

sums payable. 
8. The Adjudication Board Member’s expense incurred in adjudication work shall be reimbursed at cost. 

Upon submission of an invoice for fees and expenses to the Parties, the Employer shall pay the full amount 
within 28 days of receipt of the invoice and shall be reimbursed by the other Party by half the amount so 
that fees and expenses are borne equally by the Parties.  This Agreement is entered into: 

 
Contractor’s signature: _________________________________ 
 
Contractor’s Name:_________________________________________ 
 
Place:____________________________________ 
 
Date:______________________________ 
 
Employer’s signature: _________________________________ 
 
Employer’s Name:_________________________________________ 
 
Place:____________________________________ 
 
Date:______________________________ 
 
Adjudication Board Member’s signature: _________________________________ 
 
Adjudication Board Member’s Name:_______________________________________ 
 
Place:____________________________________ 
 
Date:______________________________ 
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C1.7 : CONFIRMATION OF RECEIPT OF CONTRACT (PRO FORMA) 

 

CONFIRMATION OF RECEIPT 

 

The Tenderer, (now Contractor), identified in the Offer part of this Agreement, hereby confirms receipt 

from the Employer, identified in the Acceptance part of this Agreement, of one fully completed original 

copy of this Agreement, including the Schedule of Deviations (if any) on:  

 

 

The  ..................................... (day) of  ................................ (month)  ...........  (year)  

 

 

At .......................................................................................................................... (place) 

 

 

It is hereby agreed that the official commencement date of the contract will be: 

 

 

The  ..................................... (day) of  ................................ (month)  ...........  (year)  

 

SIGNED ON BEHALF OF/BY THE CONTRACTOR: 

 

 

 NAME  SIGNATURE  CAPACITY 

 

SIGNED BY WITNESS: 

 

 

 NAME  SIGNATURE 
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MNQUMA LOCAL MUNICIPALITY  

TENDER NUMBER:  MNQ/SCM/107/21-22 

NTSESHE COMMUNITY HALL 

CONTRACTPART 2 (OF 4)  : PRICING DATA 

C2.1 Pricing Instructions 

C2.2 Bill of Quantities 

C2.3 Summary Page for Bill of Quantities 
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C2.1 : PRICING INSTRUCTIONS 

C2.1.1 PREAMBLE TO THE BILL OF QUANTITIES 

1) The conditions of contract, the contract data, the specifications (including the project specifications) 
and the issued drawings shall be read in conjunction with the bill of quantities.   

2) The bill comprises items covering the contractor's profit and costs of general liabilities and of the 
construction of temporary and permanent works.   

although the tenderer is at liberty to insert a rate of his own choosing for each item in the bill, he should 
note the fact that the contractor is entitled, under various circumstances, to payment for additional 
work carried out and that the engineer is obliged to base his assessment of the rates to be paid for 
such additional work on the rates the contractor inserted in the bill. Clause 8 of each standardized 
specification, and the measurement and payment clause of each particular specification, read together 
with the relevant clauses of the project specifications, all set out which ancillary or associated activities 
are included in the rates for the specified operations.   

3) Descriptions in the bill of quantities are abbreviated and may differ from those in the standardized 
and project specifications. No consideration will be given to any claim by the contractor submitted on 
such a basis. The bill has been drawn up generally in accordance with the latest issue of civil 
engineering quantities. Should any requirement of the measurement and payment clause of the 
appropriate standardized or project specification(s) be contrary to the terms of the bill or, when 
relevant, to the civil engineering quantities, the requirement of the appropriate standardized, project, 
or particular specification as the case may be, shall prevail.   

4) Unless stated to the contrary, items are measured net in accordance with the drawings without any 
allowance having been made for waste.   

5) The amounts and rates to be inserted in the bill of quantities shall be the full inclusive amounts to 
the employer for the work described under the several items.  such amounts shall cover all the costs 
and expenses that may be required in and for the construction of the work described, and shall cover 
the costs of all general risks, profits, taxes (but excluding value-added tax), liabilities and obligations 
set forth or implied in the documents on which the tender is based.   

6) An amount or rate shall be entered against each item in the bill of quantities, whether or not 
quantities are stated.  An item against which no amount or rate is entered will be considered to be 
covered by the other amounts or rates in the bill.   

The tenderer shall also fill in a rate against the items where the words "rate only" appear in the amount 
column. Although no work is foreseen under these items and no quantities are consequently given in 
the quantity column, the tendered rates shall apply should work under these items actually be required.   

should the tenderer group a number of items together and tender one sum for such group of items, 
the single tendered sum shall apply to that group of items and not to each individual item, or should 
he indicate against any item that full compensation for such item has been included in another item, 
the rate for the item included in another item shall be deemed to be nil.   

 

The tendered rates, prices and sums shall, subject only to the provisions of the conditions of contract, 
remain valid irrespective of any change in the quantities during the execution of the contract.   
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7) The quantities of work as measured and accepted and certified for payment in accordance with the 
conditions of contract, and not the quantities stated in the bill of quantities, will be used to determine 
payments to the contractor. The validity of the contract shall in no way be affected by differences 
between the quantities in the bill of quantities and the quantities certified for payment. Ordering of 
materials is not to be based on the bill of quantities.   

8) For the purposes of this bill of quantities, the following words shall have the meanings hereby 
assigned to them:   

Unit: the unit of measurement for each item of work as defined in the standardized, project  or 
particular specifications 

Quantity: the number of units of work for each item   

Rate: the payment per unit of work at which the tenderer tenders to do the work   

Amount: the quantity of an item multiplied by the tendered rate of the (same) item   

Sum: an amount tendered for an item, the extent of which is described in the bill of quantities, the 
specifications or elsewhere, but of which the quantity of work is not measured in units   

9) The units of measurement described in the Schedule/Bill of Quantities are metric units.  
Abbreviations used in the Schedule/Bill of Quantities are as follows : 

mm = millimetre h = hour 
m = metre kg = kilogram 
km = kilometre t = ton (1 000 
kg) 
m2 = square metre No. = number 
m2.pass = square metre-pass sum = lump sum 
ha = hectare MN = Mega 
Newton 
m3 = cubic metre MN.m = Mega 
Newton-metre 
m3.km = cubic metre-kilometre P C sum = Prime Cost 
sum 

 = litre Prov sum = Provisional 
sum 

k = kilolitre % = per cent 
MPa = Mega Pascal kW = kilowatt 

10) Expanded public works programme (EPWP) implications   

Those parts of the contract to be constructed using labour-intensive methods have been marked in 
the schedule of quantities or bill of quantities with the letters li in a separate column filled in against 
every item so designated.  works, or parts of the works so designated are to be constructed using 
labour-intensive methods only. The use of plant to provide such works, other than plant specifically 
provided for in the scope of work, is a variation to the contract. The items marked with the letters li are 
not necessarily an exhaustive list of all the activities which must be done by hand, and this clause does 
not over-ride any of the requirements in the generic labour intensive specification in the scope of works.   

Payment for items which are designated to be constructed labour-intensively (either in this schedule 
or in the scope of works) will not be made unless they are constructed using labour intensive methods. 
Any unauthorised use of plant to carry out work which was to be done labour-intensively will not be 
condoned and any works so constructed will not be certified for payment.   
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11) The cost of all samples and tests as may be required to ascertain and check the quality of materials 
and workmanship or any part of the works are deemed to be included in the relevant rates in the bill 
of quantities. The contractor shall at his/her own expense take levels and prepare cross sections as 
required for the measurement and computation of excavation and fill quantities etc.   

12) Value added tax (vat) shall not be included in the individual rates but is to be added as a total at 
the end of the summary.    

13) All materials to be provided by the contractor will be SABS, ISO OR JASWIC approved where such 
a specification exists, whether specifically stated in the schedule or not.  

14) Where a particular make of item is specified, the words “or similar approved” shall mean approval 
by the engineer in writing. 

15) The quantities set out in the Schedule/Bill of Quantities are the estimated quantities of the Contract 
Works, but the Contractor will be required to undertake whatever quantities may be directed by the 
Engineer from time to time.  The Contract Price for the completed contract shall be computed from the 
actual quantities of work done, valued at the relevant unit rates and prices. 

16) The prices and rates to be inserted in the Schedule/Bill of Quantities are to be the full inclusive 
prices for the work described under the several items.  Such prices and rates shall cover all costs and 
expenses that may be required in and for the execution of the work described, and shall cover the cost 
of all general risks, liabilities, and obligations set forth or implied in the documents on which the tender 
is based, as well as overhead charges and profit.  Reasonable prices shall be inserted as these will 
be used as a basis for assessment of payment for additional work that may have to be carried out. 

17) A price or rate is to be entered against each item in the Schedule/Bill of Quantities, whether the 
quantities are stated or not.  An item against which no price is entered will be considered to be covered 
by the other prices or rates in the Schedule. 

18) Except where rates only are required, the Tenderer shall insert all amounts to be included in his 
total tendered price in the “Amount” column and show the corresponding total tendered price. 

19) All prices or rates inserted in the Bill of Quantities shall be Excluding VAT. Provision has been 
made on the Summary Page, of the Bill of Quantities, for the addition of VAT. 

20) Arithmetical errors of responsive tenders will be corrected in the following manner: 

 Where there is a discrepancy between an amount shown in figures, and the 
corresponding amount stated in words, the amount stated in words shall take 
preference. 

 In the Bill of Quantities, if there is an error in the line item total resulting from 
the product of the quantity and the unit rate, the line item total shall govern, and 
the rate shall be corrected. Where there is a misplacement of the decimal point 
in the unit rate, the line item total shall govern and the unit rate will be corrected. 

 Where there is an error in the total of the prices either as a result of other 
corrections required by this checking process or in the tenderer’s addition of 
prices, the total of the prices shall govern and the tenderer will be asked to 
revise selected item prices (and their rates in the Bill of Quantities) to achieve 
the tendered total of the prices. 

 Should a tenderer be unwilling to make the corrections ordered by the Project 
Engineer, the tender may be disqualified. 
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21) The quantities set out in the Price Schedule are the estimated quantities of the Works, but the 

Contractor will be required to undertake whatever quantities as may be directed by the 
Engineer from time to time.  The Contract Price for the completed contract shall be computed 
from the actual quantities of work done, valued at the relevant unit rates and prices. 

22) A price or rate is to be entered against each item in the Price Schedule, whether the quantities 
are stated or not.  An item against which no price is entered or where a word or phrase such 
as “included” or “provided elsewhere” will be accepted as a rate of nil (R0,00) having been 
entered against such items and covered by the other prices or rates in the Schedule. 

Note: Any work executed to which such a pay item applies, shall be measured under 
the appropriate items in the Price Schedule and valued at a rate of nil (R0,00).  The rate 
of nil shall be valid irrespective of any change in the quantities during the execution of 
the Contract. 

 

CORRECTION OF ENTRIES MADE BY TENDERER 

Any entry made by the Tenderer in the Price Schedule, forms, etc., which the tenderer desires to 
change, shall not be erased or painted out.  A line shall be drawn through the incorrect entry and the 
correct entry shall be written above in black ink and the full signature of the Tenderer shall be placed 
next to the correction. 

NOTE 

 

Tenderers are to refer to the Scope of Works and in particular the Specification Data when pricing the 

Bills of Quantities.  Certain clauses in the Standard Specifications and the Particular Specifications 

have been omitted, amended or added to and these changes must be taken into account when pricing 

the tender. 

 

As it is not always practical or possible to cross reference every change to the Specifications, the onus 

rests on the tenderer to ensure that he is aware of the changes and to structure his rates accordingly. 
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C2.2 : BILL OF QUANTITIES 

Is to be in line with the Standard Specifications for JBCC Principal Building Agreement 
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

SECTION No. 1

BILL No. 1 PRELIMINARIES

(CPAP Work Group No. 190 Unless Otherwise Stated) 

MEANING OF TERMS "TENDER / TENDERER"

Any reference to the words "Tender" or "Tenderer" herein and/or in any other documentation shall be construed to have the same 

meaning as the words "Bid" or "Bidder".

PRELIMINARIES

The JBCC Preliminaries Code 2103, May 2005 edition for use with the JBCC Principal Building Agreement Edition 4.1 Code 2101, March 2005 

is taken to be incorporated herein. The tenderer is deemed to have referred to these documents for the full intent and meaning of each 

clause. These clauses are referred to by number and heading only. Where standard clauses or options are not applicable to the contract 

such modifications or corrections as are necessary are given under each relevant clause. Where an item is not relevant to this specific 

contract such item is marked. "N/A" signifying "Not Applicable".

PRICING OF PRELIMINARIES

Should Option A, as set out in clause B10.3.1 hereinafter be used for the adjustment of preliminaries then each item priced is to be 

allocated to one or more of the three categories Fixed, Value Related or Time Related and the respective amounts entered in the spaces 

provided under each item.

Items not priced in these Preliminaries shall be deemed to be included elsewhere in these Bills of Quantities.

SECTION A: JBCC PRINCIPAL BUILDING AGREEMENT

DEFINITIONS

A1.0 	DEFINITIONS AND INTERPRETATION

Clause 1.0

Clause 1.1 Definition of "Commencement Date" is added:

"COMMENCEMENT DATE" means the date of site handover.

Clause 1.1 Definition of "Construction Guarantee" is amended by replacing it with the following:

"CONSTRUCTION GUARANTEE" means a guarantee at call obtained by the contractor from an institution approved by the employer in terms 

of the employer's construction guarantee form as selected in the schedule.

Clause 1.1 Definition of "Construction Period" is amended by replacing it with the following:

"CONSTRUCTION PERIOD" means the period commencing on the date that possession of the site is given to the contractor and ending on 

the date of practical completion.

Clause 1.1 Definition of "Corrupt Practice" is added:

"CORRUPT PRACTICE" means the offering, giving, receiving or soliciting of anything of value to influence the action of a public official in the 

procurement process or in contract execution.

Clause 1.1 Definition of "Fraudulent Practice" is added:

"FRAUDULENT PRACTICE" means a misrepresentation of facts in order to influence a procurement process or the execution of a contract to 

the detriment of any tenderer and includes collusive practice among tenderers (prior to or after the tender submission) designed to 

establish tender prices at artificial non-competitive levels and to deprive the tenderer of the benefits of free and open competition.

Clause 1.1 Definition of "Interest" is amended by replacing it with the following:

"INTEREST" means the interest rates applicable on this contract, whether specifically indicated in the relevant clauses or not, will be the rate 

as determined by the Minister of Finance, from time to time, in terms of section 80(1)(b) of the Public Finance Management Act, 1999 (Act 

No. 1 of 1999).

Clause 1.1 Definition of "Principal Agent" is amended by replacing it with the following:

"PRINCIPAL AGENT" means the person or entity appointed by the employer and named in the schedule. In the event of a principal agent not 

being appointed, then all the duties and obligations of a principal agent as detailed in the agreement shall be fulfilled by a representative of 

the employer as named in the schedule.

Clause 1.1 Definition of "Security" is amended by replacing it with the following:

"SECURITY" means the form of security provided by the employer of contractor, as stated in the schedule, from which the contractor or 

employer may recover expense or loss.

Clause 1.6 is amended by replacing the words "prepaid registered post, telefax or e-mail" with "prepaid registered post or telefax"

Clause 1.6.4 is amended by replacing it with the following:

No clause Fixed:___Value related:___Time related:___ Item 0

OBJECTIVE AND PREPARATION

A 2.0  	OFFER, ACCEPTANCE AND PERFORMANCE  Clause 2.0  Fixed:__Value related:___Time related:___ Item 0

A3.0	DOCUMENTS 	Clause 3.0Clause 3.2.1 is amended by replacing "14.1" with "14.0"Clause 3.7 is amended by the addition of the 

following:  The contractor shall supply and keep a copy of the JBCC Series 2000 Principal Building Agreement and Preliminaries applicable to 

this contract on the site, to which the employer, principal agent and agents shall have access at all times.

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

Clause 3.10 is amended by replacing the second reference to "principal agent" with the word "employer".  	                                                                          

Fixed:__Value related:___Time related:__ 
Item 0

A 4.0 	DESIGN RESPONSIBILITY 	Clause 4.0 Clause 4.3 is amended by replacing it with the followg:No clause	Fixed:__ Value related:__ Time 

related:__
Item 0

A5.0 	EMPLOYER'S AGENTS Clause 5.0 Clause 5.1.2 is amended to include clauses 32.6.3, 34.3, 34.4 and 38.5.8Fixed:__ Value related:___ 

Time related:__
Item 0

A6.0	SITE REPRESENTATIVE Clause 6.0 Fixed:__Value related:__Time related:__ Item 1

A7.0 	COMPLIANCE WITH REGULATIONS Clause 7.0 Note: A separate clause has been included in Section C : Specific Preliminaries of the 

bills of quantities / lump sum document for the contractor to have the opportunity to price for all the requirements of the Occupational 

Health and Safety Act, Construction Regulations and Health and Safety Specification.Fixed:___Value related:___ Time related:__

Item 0

A8.0	WORKS RISK Clause 8.0 Fixed:__Value related:__Time related:__ Item 0

A9.0	INDEMNITIES Clause 9.0 Fixed:_  Value related:___Time related:__ Item 0

A10.0	WORKS INSURANCES Clause 10.0 Clause 10.0 is amended by the addition of the following clauses:

10.5 Damage to the Works  (a) 	Without in any way limiting the contractor's obligations in terms of the contract, the contractor shall bear 

the full risk of damage to and/or destruction of the works by whatever cause during construction of the works and hereby indemnifies and 

holds harmless the employer against any such damage. The contractor shall take such precautions and security measures and other steps 

for the protection and security of the works as the contractor may deem necessary.

(b)	The contractor shall at all times proceed immediately to remove or dispose of any debris arising from damage to or destruction of the 

works and to rebuild, restore, replace and/or repair the works.

(c)	The employer shall carry the risk of damage to or destruction of the works and material paid for by the employer that is the result of the 

excepted risks as set out in 10.6

(d)	Where the employer bears the risk in terms of this contract, the contractor shall, if requested to do so, reinstate any damage or 

destroyed portions of the works and the costs of such reinstatement shall be measured and valued in terms of 32.0 hereof.  Fixed:___ 

Value related:___ Time related:__ 

Item 0

10.6 Injury to Persons or loss of or damage to Properties  (a)	The contractor shall be liable for and hereby indemnifies the employer against 

any liability, loss, claim or proceeding whether arising in common law or by statute, consequent upon personal injuries to or the death of 

any person whomsoever arising out of or in the course of or caused by the execution of the works unless due to any act or negligence of 

any person for whose actions the employer is legally liable.

(b)	The contractor shall be liable for and hereby indemnifies the employer against any liability, loss, claim or proceeding consequent upon 

loss of or damage to any moveable or immovable or personal property or property contiguous to the site, whether belonging to or under 

the control of the employer or any other body or person, arising out of or in the course of or by reason of the execution of the works unless 

due to any act or negligence of any person for whose actions the employer is legally liable.

(c)	The contractor shall, upon receiving a contract instruction from the principal agent, cause the same to be made good in a perfect and 

workmanlike manner at his own cost and in default thereof the employer shall be entitled to cause it to be made good and to recover the 

cost thereof from the contractor or to deduct the same from amounts due to the contractor.

(d)	The contractor shall be responsible for the protection and safety of such portions of the premises placed under his control by the 

employer for the purpose of executing the works until the issue of the certificate of practical completion.

(e)	Where the execution of the works involves the risk of removal of or interference with support to adjoining properties including land or 

structures or any structures to be altered or added to, the contractor shall obtain adequately insurance and will remain adequately insured 

or insured to the specific limit stated in the contract against the death of or injury to persons or damage to such property consequent on 

such removal or interference with the support until such portion of the works has been completed. 

(f)	The contractor shall at all times proceed immediately at his own cost to remove or dispose of any debris and to rebuild, restore, replace 

and/or repair such property and to execute the works.  Fixed:___ Value related:___ Time related:___ 
Item 1

10.7 High risk insurance In the event of the project being executed in a geological area classified as a "High Risk Area", that is an area which 

is subject to highly unstable subsurface conditions that might result in catastrophic ground movement evident by sinkhole or doline 

formation the following will apply:

10.7.1 Damage to the works  The contractor shall, from the commencement date of the works until the date of the certificate of practical 

completion bear the full risk of and hereby indemnifies and holds harmless the employer against any damage to and/or destruction of the 

works consequent upon a catastrophic ground movement as mentioned above. The contractor shall take such precautions and security 

measures and other steps for the protection of the works as he may deem necessary.

When so instructed to do so by the principal agent, the contractor shall proceed immediately to remove and/or dispose of any debris 

arising from damage to or destruction of the works and to rebuild, restore, replace and/or repair the works, at the contractor's own costs.

10.7.2 Injury to persons or loss of or damage to property  The contractor shall be liable for and hereby indemnifies and holds harmless the 

employer against any liability, loss, claim or proceeding arising at any time during the period of the contract whether arising in common law 

or by statute, consequent upon personal injuries to or the death of any person whomsoever resulting from, arising out of or caused by a 

catastrophic ground movement as mentioned above.

The contractor shall be liable for and hereby indemnifies the employer against any and all liability, loss, claim or proceeding consequent 

upon loss of or damage to any moveable or immovable or personal property or property contiguous to the site, whether belonging to or 

under the control of the employer or any other body or person whomsoever arising out of or caused by a catastrophic ground movement, 

as mentioned above, which occurred during the period of the contract.
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10.7.3 It is the responsibility of the contractor to ensure that he has adequate insurance to cover his risk and liability as mentioned in 10.7.1 

and 10.7.2. Without limiting the contractor's obligations in terms of the contract, the contractor shall, within twenty one (21) calendar days 

of the commencement date but before commencement of the works, submit to the employer proof of such insurance policy, if requested to 

do so.

10.7.4 The employer shall be entitled to recover any and all losses and/or damages of whatever nature suffered or incurred consequent 

upon the contractor's default of his obligations as set out in 10.7.1; 10.7.2 and 10.7.3. Such losses or damages may be recovered from the 

contractor or by deducting the same from any amounts still due under this contract or under any other contract presently or hereafter 

existing between the employer and the contractor and for this purpose all these contracts shall be considered one indivisible whole. 

Fixed:___ Value related:___ Time related:___

Item 0

A11.0	LIABILITY INSURANCES  Clause 11.0  Fixed:__Value related:___Time related:___ Item 1

A12.0	EFFECTING INSURANCES  Clause 12.0  Fixed:___Value related:___Time related:___ Item 0

A13.0	No clause

A14.0	SECURITY  Clause 14.0  Clauses 14.1 - 14.8 are amended by replacing them with the following:

14.1 In respect of contracts with a contract sum up to R1 million, the security to be provided by the contractor to the employer will be a 

payment reduction of five per cent (5%) of the value certified in the payment certificate (excluding VAT).

14.1.1 The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(A). 	

14.1.2 The employer shall be entitled to recover expense and loss from the payment reduction in terms of 33.0 provided that the employer 

complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to refund the 

payment reduction security or portions thereof to the contractor.

14.2 In respect of contracts with a contract sum above R1 million, the contractor shall have the right to select the security to be provided in 

terms of 14.3, 14.4, 14.5, 14.6, or 14.7 as stated in the schedule. Such security shall be provided to the employer within twenty one (21) 

calendar days from commencement date. Should the contractor fail to select the security to be provided or should the contractor fail to 

provide the employer with the selected security within twenty one (21) calendar days from commencement date, the security in terms of 

14.7 shall be deemed to have been selected.

14.3 Where security as a cash deposit of ten per cent (10%) of the contract sum (excluding VAT) has been selected:

14.3.1 The contractor shall furnish the employer with a cash deposit equal in value to ten per cent (10%) of the contract sum (excluding 

VAT) within twenty one (21) calendar days from commencement date.

14.3.2 Within twenty one (21) calendar days of the date of practical completion of the works the employer shall reduce the cash deposit to 

an amount equal to three per cent (3%) of the contract value (excluding VAT), and refund the balance to the contractor.

14.3.3 Within twenty one (21) calendar days of the date of final completion of the works the employer shall reduce the cash deposit to an 

amount equal to one per cent (1%) of the contract value (excluding VAT) and refund the balance to the contractor.

14.3.4 On the date of payment of the amount in the final payment certificate, the employer shall refund the remainder of the cash deposit 

to the contractor.

14.3.5 The employer shall be entitled to recover expense and loss from the cash deposit in terms of 33.0 provided that the employer 

complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to refund the cash 

deposit security or portions thereof to the contractor.

14.3.6 The parties expressly agree that neither the employer nor the contractor shall be entitled to cede the rights to the deposit to any 

third party.

14.4 Not Applicable

14.5 Where security as a fixed construction guarantee of five per cent (5%) of the contract sum (excluding VAT) and a five per cent (5%) 

payment reduction of the value certified in the payment certificate (excluding VAT) has been selected:

14.5.1 The contractor shall furnish a fixed construction guarantee to the employer equal in value to five per cent (5%) of the contract sum 

(excluding VAT).

14.5.2 The fixed construction guarantee shall come into force on the date of issue and shall expire on the date of practical completion.

14.5.3 The employer shall return the fixed construction guarantee to the contractor within fourteen (14) calendar days of it expiring.

14.5.4 The payment reduction of the value certified in a payment certificate shall be in terms of 31.8 (A) and 34.8

14.5.5 Where the employer has a right of recovery against the contractor in terms of 33.0, the employer shall be entitled to issue a written 

demand in terms of the fixed construction guarantee or may recover from the payment reduction or may do both.

14.6 Where security as a cash deposit of five per cent (5%) of the contract sum (excluding VAT) and a payment reduction of five per cent 

(5%) of the value certified in the payment certificate (excluding VAT) has been selected:

14.6.1 The contractor shall furnish the employer with a cash deposit equal in value to five per cent (5%) of the contract sum (excluding VAT) 

within twenty one (21) calendar days from commencement date.

14.6.2 Within twenty one (21) calendar days of the date of practical completion of the works the employer shall refund the cash deposit in 

total to the contractor.

14.6.3 The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(A).

14.6.4 Where the employer has a right of recovery against the contractor in terms of 33.0, the employer may issue a written notice in terms 

of 33.4 or may recover from the payment reduction or may do both

14.7 Where security as a payment reduction of ten per cent (10%) of the value certified in the payment certificate (excluding VAT) has been 

selected:
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14.7.1 The payment reduction of the value certified in a payment certificate shall be mutatis mutandi in terms of 31.8(B).

14.7.2 The employer shall be entitled to recover expense and loss from the payment reduction in terms of 33.0 provided that the employer 

complies with the provisions of 33.4 in which event the employer's entitlement shall take precedence over his obligations to refund the 

payment reduction or portions thereof to the contractor.

14.8 Payments made by the guarantor to the employer in terms of the fixed or variable construction guarantee shall not prejudice the rights 

of the employer or contractor in terms of this agreement.

14.9 Should the contractor fail to furnish the security in terms of 14.2, the employer, in his sole discretion and without notification to the 

contractor, is entitled to change the contractor's selected form of security to that of a ten per cent (10%) payment reduction of the value 

certified in the payment certificate (excluding VAT), whereafter 14.7 shall be applicable.  Fixed:___ Value related:___ Time related:___

Item 0

EXECUTION

A15.0	PREPARATION FOR AND EXECUTION OF THE WORKS  Clause 15.0  Clause 15.1.1 is amended by replacing it with:  No Clause

Clause 15.1.2 is amended by replacing it with:  The security selected in terms of 14.0

Clause 15.1 is amended by the addition of the following clause: 15.1.4 An acceptable health and safety plan, required in terms of the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993), within twenty one (21) calendar days of commencement date.

Clause 15.2.1 is amended by replacing it with the following clause:

Give the contractor possession of the site within ten (10) working days of the contractor complying with the terms of 15.1.4  Fixed:___ Value 

related:___ Time related:___
Item 0

A16.0	ACCESS TO THE WORKS  Clause 16.0  Fixed:___Value related:___Time related:__ Item 0

A17.0	CONTRACT INSTRUCTIONS  Clause 17.0  Clause 17.1.11 is amended by deleting the words "and the appointment of nominated and 

selected subcontractors".  Fixed:___ Value related:___ Time related:___
Item 0

A18.0	SETTING OUT OF THE WORKS  Clause 18.0  Fixed:____Value related:___Time related:___ Item 1

A19.0	ASSIGNMENT  Clause 19.0  Fixed:___Value related:___Time related:___ Item 0

A20.0	NOMINATED SUB-CONTRACTORSClause 20.0Clause 20.1.3 is amended by replacing it with the following: No ClauseNote: See item 

B9.1 hereinafter for adjustment of attendance on nominated subcontractors executing work allowed for under provisional sums. 

	Fixed:___ Value related:___ Time related:___

Item 0

A21.0	SELECTED SUBCONTRACTORS  Clause 21.0  Clause 21 is amended by replacing it with:  No Clause  Fixed:___ Value related:___ Time 

related:___
Item 0

A22.0	EMPLOYER'S DIRECT CONTRACTORS  Clause 22.0  Fixed:___Value related:____Time related:___ Item 0

A23.0	CONTRACTOR'S DOMESTIC SUBCONTRACTORS  Clause 23.0  Fixed:___ Value related:___ Time related:___ Item 0

COMPLETION

A24.0	PRACTICAL COMPLETION  Clause 24.0  Fixed:___Value related:____Time related:___ Item 0

A25.0	WORKS COMPLETION  Clause 25.0  Fixed:____Value related:___Time related:____ Item 0

A26.0	FINAL COMPLETION  Clause 26.0  Clause 26.1.2 is amended by inserting "#" next to 26.1.2  Fixed:___ Value related:___ Time 

related:___ 	
Item 0

A27.0	LATENT DEFECTS LIABILITY PERIOD  Clause 27.0  Fixed:___Value related:___Time related:___ Item 0

A28.0	SECTIONAL COMPLETION  Clause 28.0  Fixed:___Value related:___ Time related:___ Item 0

A29.0	REVISION OF DATE FOR PRACTICAL COMPLETION  Clause 29.0  Clause 29.2.5 is amended by replacing it with:  No clause  Fixed:___ 

Value related:___ Time related:___
Item 0

A30.0	PENALTY FOR NON-COMPLETION  Clause 30.0  Fixed:___Value related:___Time related:___ Item 0

PAYMENT

A31.0	INTERIM PAYMENT TO THE CONTRACTOR  Clause 31.0  Clause 31.5.2 is amended by replacing "14.7.1" with "14.0"

Clause 31.8 as amended by replacing it with the following two alternative clauses:

Alternative A  31.8(A) Where a security is selected in terms of 14.1; 14.5 or 14.6, the value of the works in terms of 31.4.1 and materials and 

goods in terms of 31.4.2 shall be certified in full. The value certified shall be subject to the following percentage adjustments:

31.8(A).1 Ninety five per cent (95%) of such value in interim payment certificates issued up to the date of practical completion.

31.8(A).2 Ninety seven per cent (97%) of such value in interim payment certificates issued on the date of practical completion and up to but 

excluding the date of final completion.

31.8(A).3 Ninety nine per cent (99%) of such value in interim payment certificates issued on the date of final completion and up to but 

excluding the final payment certificate in terms of 34.6.

31.8(A).4 One hundred per cent (100%) of such value in the final payment certificate in terms of 34.6 except where the amount certified is 

in favour of the employer. In such an event the payment reduction shall remain at the adjustment level applicable to the final payment 

certificate.
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Alternative B

31.8(B) Where security is a payment reduction in terms of 14.7 has been selected, the value of the works in terms of 31.4.1 and materials 

and goods in terms of 31.4.2 shall be certified in full. The value certified shall be subject to the following percentage adjustments:

31.8(B).1 Ninety per cent (90%) of such value in interim payment certificates issued up to the date of practical completion.

31.8(B).2 Ninety seven per cent (97%) of such value in interim payment certificates issued on the date of practical completion and up to but 

excluding the date of final completion.

31.8(B).3 Ninety nine per cent (99%) of such value in interim payment certificates issued on the date of final completion and up to but 

excluding the final payment certificate in terms of 34.6

31.8(B).4 One hundred per cent (100%) of such value in the final payment certificate in terms of 34.6 except where the amount certified is in 

favour of the employer. In such an event the payment reduction shall remain at the adjustment level applicable to the final payment 

certificate.

Clause 31.12 is amended by deleting the following:

Payment shall be subject to the employer giving the contractor a tax invoice for the amount due.  Payment shall be subject to the 

submission of a monthly contractors report by the contractor.  Fixed:___ Value related:____ Time related:___
Item 0

A32.0	ADJUSTMENT TO THE CONTRACT VALUE  Clause 32.0  Clauses 32.5.1, 32.5.4 and 32.5.7 are amended by the addition of the following 

at the end of the sentence:  "due to no fault of the contractor"  Fixed:___ Value related:___ Time related:___
Item 0

A33.0	RECOVERY OF EXPENSE AND LOSS  Clause 33.0  Fixed:___Value related:___ Time related:___ Item 0

A34.0 	FINAL ACCOUNT AND FINAL PAYMENT  Clause 34.0  Clause 34.1 is amended by removing "#" next to 34.1  Clause 34.2 is amended by 

inserting "#" next to 34.2  Clause 34.8 is amended by deleting the words "where security as a fixed construction guarantee in terms of 14.4 

has been selected or where payment reduction has been applied in terms of 14.7.1"  Clause 34.13 is amended by replacing "seven (7) 

calendar days" with "twenty one (21) calendar days" and deleting the words "subject to the employer giving the contractor a tax invoice for 

the amount due".  Fixed:___ Value related:___ Time related:___

Item 0

A35.0	PAYMENT TO OTHER PARTIES  Clause 35.0  Fixed:___Value related:___Time related:___ Item 0

CANCELLATION

A36.0	CANCELLATION BY EMPLOYER - CONTRACTOR'S DEFAULT 	  Clause 36.0  Clause 36.1 is amended by the addition of the following 

clauses:  36.1.3 refuses or neglects to comply strictly with any of the conditions of contract.  36.1.4 estate being sequestrated, liquidated or 

surrendered in terms of the insovency laws in force within the Republic of South Africa.  36.1.5 in the judgement of the employer, has 

engaged in corrupt or fraudulent practices in competing for or in executing the contract.  Clause 36.3 is amended by removing the reference 

to "No clause" and replacing the words "principal agent" with "employer".

Clause 36.0 is amended by the addition of the following clause:

36.7 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the employer or the contractor; or for any 

reason whatsoever, the contractor shall on written instruction, discontinue with the works on a date stated and withdraw himself from the 

site. The contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien or right of retention or on the 

grounds of any other right whatsoever.  Fixed:___ Value related:___ Time related:__

Item 0

A37.0	CANCELLATION BY EMPLOYER - LOSS AND DAMAGE  Clause 37.0

Clause 37.3.5  is amended by replacing "ninety (90)" with "one-hundred and twenty (120)".

Clause 37.0 is amended by the addition of the following clause:  37.5 Notwithstanding any clause to the contrary, on cancellation of this 

agreement either by the employer or the contractor; or for any reason whatsoever, the contractor shall on written instruction, discontinue 

with the works on a date stated and withdraw himself from the site. The contractor shall not be entitled to refuse to withdraw from the 

works on the grounds of any lien or right of retention or on the grounds of any other right whatsoever.  Fixed:__ Value related:___ Time 

related:___

Item 0

A38.0	CANCELLATION BY CONTRACTOR - EMPLOYER’S DEFAULT  Clause 38.0  Clause 38.5.4 is amended by replacing "ninety (90)" with "one-

hundred and twenty (120)"  Clause 38.0 is amended by the addition of the following clause:

38.7 Notwithstanding any clause to the contrary, on cancellation of this agreement either by the employer or the contractor; or for any 

reason whatsoever, the contractor shall on written instruction, discontinue with the works on a date stated and withdraw himself from the 

site. The contractor shall not be entitled to refuse to withdraw from the works on the grounds of any lien or right of retention or on the 

grounds of any other right whatsoever  Fixed:___ Value related:___ Time related:___

Item 0

A39.0	CANCELLATION - CESSATION OF THE WORKS  Clause 39.0  Clause 39.3.5 is amended by the addition of the following at the end of the 

sentence: "within one hundred and twenty (120) working days of completion of such a report"  Fixed:___ Value related:___ Time 

related:___

Item 0

DISPUTE

A40.0	DISPUTE SETTLEMENT Clause 40.0 	Clause 40.2.2 is amended by replacing "one (1) year" with "three (3) years".  Clause 40.6 is 

amended by removing the reference to:  No clause 	Clause 40.7.1 is amended by replacing "(10)" with "(15)" and by the addition of the 

following: 	Whether or not mediation resolves the dispute, the parties shall bear their own cost concerning the mediation and equally 

share the costs of the mediator and related costs. 	Fixed:___ Value related:___ Time related:___ 

Item 0

SUBSTITUTE PROVISIONS

A41.0	STATE CLAUSES  Clause 41.0  Fixed:___Value related:__Time related:___ Item 0

CONTRACT VARIABLES

THE SCHEDULE (C1.2 CONTRACT DATA)

A42.0	PRE-TENDER INFORMATION  Clause 42.0  Tenderers are referred to the document C1.2 Contract Data for variables pertaining to this 

contract.  Fixed:___ Value related:___ Time related:___
Item 0
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SECTION B: JBCC PRELIMINARIES

B1.0	DEFINITIONS AND INTERPRETATION

B1.1	Definitions and interpretation  See also clause A1.0 of Section A for additional and/or amended definitions which shall apply equally 

to this Section.  Fixed:___ Value related:___ Time related:___
Item 0

B2.0	DOCUMENTS

B2.1	Checking of documents  Fixed:__Value related:___Time related:___ Item 0

B2.2	Provisional bills of quantities  Fixed:___Value related:___Time related:___ Item 0

B2.3	Availability of construction documentation  Fixed:___Value related:___Time related:__ Item 1

B2.4	Interests of agents  Fixed:__Value related:___Time related:___ Item 0

B2.5	Priced documents  Fixed:___Value related:__Time related:___ Item 0

B2.6	Tender submission  Clause 2.6 is amended by replacing "JBCC Form of Tender" with "Form of Offer and Acceptance (C1.1)".  Fixed:__ 

Value related:___ Time related:___
Item 0

B3.0	THE SITE

B3.1	Defined works area  Fixed:___ Value related:___ Time related:___ Item 0

B3.2	Geotechnical investigation  Fixed:___ Value related:___ Time related:___ Item 0

B3.3	Inspection of the site  Tenderers shall complete the Site Inspection Certificate included in the tender documents and return the same 

with the tender submission.  Fixed:___ Value related:___ Time related:___
Item 0

B3.4	Existing premises occupied  Fixed:___ Value related:___ Time related:___ Item 0

B3.5	Previous work - dimensional accuracy  Fixed:___ Value related:___ Time related:___ Item 0

B3.6	Previous work - defects  Fixed:___ Value related:___ Time related:___ Item 0

B3.7	Services - known  Fixed:___ Value related:___ Time related:___ Item 0

B3.8	Services - unknown  Fixed:___ Value related:___Time related:___ Item 0

B3.9	Protection of trees  Fixed:___ Value related:___ Time related:___ Item 0

B3.10	Articles of value  Fixed:___ Value related:___ Time related:___ Item 0

B3.11	Inspection of adjoining properties  Fixed:__ Value related:___ Time related:__ Item 0

B4.0	MANAGEMENT OF CONTRACT

B4.1	Management of the works  Fixed:__ Value related:__ Time related:__ Item 1

B4.2	Programme for the works  Fixed:__ Value related:__ Time related:__ Item 1

B4.3	Progress meetings  Fixed:__ Value related:__ Time related:__ Item 1

B4.4	Technical meetings  Fixed:___Value related:___ Time related:__ Item 1

B4.5	Labour and plant records  Fixed:___ Value related:___ Time related:___ Item 0

B5.0	SAMPLES, SHOP DRAWINGS AND MANUFACTURERS' INSTRUCTIONS

B5.1	Samples of materials  Fixed:___ Value related:___ Time related:___ Item 0

B5.2	Workmanship samples  Fixed:___ Value related:___ Time related:___ Item 0

B5.3	Shop drawings  Fixed:___ Value related:___ Time related:___ Item 0

B5.4	Compliance with manufacturers' instructions  Fixed:___ Value related:___ Time related:___ Item 0

B6.0	TEMPORARY WORKS AND PLANT

B6.1	Deposits and fees  Fixed:___ Value related:___ Time related:___ Item 0

B6.2	Enclosure of the works  Fixed:___ Value related:___ Time related:___ Item 1

B6.3	Advertising  Fixed:___ Value related:___ Time related:___ Item 0

B6.4	Plant, equipment, sheds and offices  Fixed:___ Value related:___ Time related:___ Item 1

B6.5	Main notice board  Fixed:__ Value related:___ Time related:____ Item 1

B6.6	Subcontractors' notice board  Fixed:___ Value related:___ Time related:___ Item 0

B7.0	TEMPORARY SERVICES

B7.1	Location  Fixed:___ Value related:___ Time related:___ Item 0
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B7.2	Water  Fixed:__ Value related:___ Time related:__ Item 0

B7.3	Electricity  Fixed:__ Value related:___ Time related:__ Item 0

B7.4	Telecommunication facilities  Fixed:___ Value related:___ Time related:__ Item 0

B7.5	Ablution facilities  Fixed:__ Value related:___ Time related:___ Item 0

B8.0	PRIME COST AMOUNTS

B8.1	Responsibility for prime cost amounts  Fixed:___ Value related:___ Time related:___ Item 0

B9.0	ATTENDANCE ON N/S SUBCONTRACTORS

B9.1	General attendance  Fixed:___ Value related:___ Time related:___ Item 0

B9.2	Special attendance  Fixed:___ Value related:___ Time related:___ Item 0

B9.3	Commissioning - fuel, water and electricity  Fixed:___ Value related:___ Time related:___ Item 0

B10.0	FINANCIAL ASPECTS

B10.1	Statutory taxes, duties and levies  Fixed:___Value related:___ Time related:___ Item 0

B10.2	Payment for preliminaries  Fixed:___ Value related:___ Time related:____ Item 0

B10.3	Adjustment of preliminaries  Clauses B10.3.1 and B10.3.2 are amended by replacing "within fifteen (15) working days of taking 

possession of the site" with "in his priced bills of quantities / lump sum document submitted with his tender offer".  Fixed:___ Value 

related:___ Time related:___

Item 0

B10.4	Payment certificate cash flow  Fixed:___ Value related:___ Time related:___ Item 0

B11.0	GENERAL

B11.1	Protection of the works  Fixed:___ Value related:___ Time related:___ Item 0

B11.2	Protection / isolation of existing / sectionally occupied works  Fixed:___ Value related:___ Time related:___ Item 0

B11.3	Security of the works  Fixed:___ Value related:___ Time related:___ Item 0

B11.4	Notice before covering work  Fixed:___ Value related:___ Time related:___ Item 0

B11.5	Disturbance  Fixed:___ Value related:___ Time related:___ Item 0

B11.6	Environmental disturbance  Fixed:___ Value related:___ Time related:___ Item 0

B11.7	Works cleaning and clearing  Fixed:___ Value related:___ Time related:__ Item 0

B11.8	Vermin  Fixed:___ Value related:___ Time related:___ Item 0

B11.9	Overhand work  Fixed:___ Value related:___ Time related:___ Item 0

B11.10	Instruction manuals and guarantees  Fixed:___ Value related:___ Time related:___ Item 0

B11.11	As built information  Fixed:___ Value related:__ Time related:__ Item 0

B11.12	Tenant installations  Fixed:___ Value related:___ Time related:___ Item 0

B12.0	SCHEDULE OF VARIABLES

B12.1	Schedule of variables  Fixed:___ Value related:___ Time related:___ Item 0

This schedule contains all variables referred to in this document and is divided into pre-tender and post tender categories. The pre-tender 

category must be completed in full and included in the tender documents. Both the pre-tender and post tender categories form part of 

these Preliminaries.

Spaces requiring information must be filled in, shown as "not applicable" or deleted and not left blank. Where choices are offered, the non-

applicable items are to be deleted.  Where insufficient space is provided the information should be annexed hereto and cross-referenced to 

the applicable clause of the schedule. Key cross reference clauses are italicized in [ ] brackets.

12.1	PRE-TENDER INFORMATION 12.1.1	Provisional Bills of Quantities [2.2]	The quantities are provisional NO

12.1.2	Availability of construction documentation [2.3]	Construction documentation is complete YES

12.1.3	Interest of agents [2.4]	Details: NIL

12.1.4	Defined works area [3.1]	Details: 	The work area will be pointed out by the principal agent to the contractor who will sign written 

acknowledgement thereof before commencing operations.

12.1.5	Geotechnical investigation [3.2]	Details: 	Trial holes, soils investigation, etc has been carried out. Geotechnical information is 

available from the offices of the Principal agent during normal office hours

12.1.6	Existing premises occupied [3.4]	Specific requirements: 	The premises will NOT be in use and occupied during the course of this 

contract.

12.1.7	Previous work - dimensional accuracy [3.5]	Details: N/A
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12.1.8	Previous work - defects [3.6]	Details: N/A

12.1.9.	Services - known [3.7]	Details: 	Should the contractor encounter any existing services such as underground cables, pipes or sewer 

during the execution of the works he shall notify the principal agent immediately and suspend all affected work in the immediate vicinity 

until instruction to proceed has been given by the principal agent.

12.1.10	Protection of trees [3.9]	Specific requirements: 	Only those trees and shrubs indicated as such on the drawings or instructed by 

the Principal Agent shall be removed or cut down. The remainder of the trees and shrubs shall be left undamaged.

12.1.11	Inspection of adjoining properties [3.11]	Specific requirements: N/A

12.1.12	Enclosure of the works [6.2]	Specific requirements: 	The contractor shall enclose the areas of work and mark areas with danger 

tape.

12.1.13	Offices [6.4.3]	Specific requirements: 	The contractor shall provide, maintain and remove on completion of the works an office for 

the exclusive use of the principal agent, minimum size 4 x 3 x 3m high internally, suitably insulated and ventilated, provided with electric 

lighting and fitted with boarded floor, desk, chair, drawing stool, drawing board and lock-up drawers for drawings. The office shall be kept 

clean and fit for use at all times.

12.1.14	Main notice board [6.5]	Specific requirements: 	The contractor shall provide, erect where directed, maintain and remove on 

completion of the works a notice board as per Construction board drawing attached, constructed of suitable boarding with flat smooth 

surface and with edging bead 19mm thick round outer edges and projecting 12mm from face of boarding and rounded on front edge. The 

board shall be securely fixed to hoarding, where hoarding is provided, or fixed to and including a suitable supporting structure of timber or 

tubular posts and braces. The board is to be painted ivory white and the bead and 12mm wide dividing lines dark green. All wording shall 

be inscribed in dark green as per the coat of arms for SA. All wording shall be inscribed in dark green painted sans serif lettering.

12.1.15	Subcontractors' notice board[6.6]	A notice board is required:										   NO 	Specific requirements:

12.1.16	Water [7.2]	Option A (by contractor) YES 	Option B (by employer - free of charge) NO 	Option C (by employer - metered) NO

12.1.17	Electricity [7.3]	Option A (by contractor) YES 	Option B (by employer - free of charge) NO 	Option C (by employer - metered) NO

12.1.18	Telecommunications [7.4]	Telephone YES 	Facsimile YES 	E-mail YES

12.1.19	Ablution facilities [7.5]	Option A (by contractor) YES 	Option B (by employer) NO

12.1.20	Protection of existing/sectionally occupied works [11.2]	Protection is requiredNO

12.1.21	Special attendance [9.2]	Subcontractor (1) details:  	Subcontractor (2) details:  	Subcontractor (3) details:  	Subcontractor (4) 

details:

12.1.22	Protection of works [11.1]	Specific requirements: N/A

12.1.23	Disturbance [11.5]	Specific requirements: 	The contractor shall keep the site, structures, etc well watered during operations to 

prevent dust and shall provide and erect and remove on completion of the works all necessary temporary dust screens all to the 

satisfaction of the principal agent.

12.1.24	Environmental disturbance[11.6]	Specific requirements: NONE

12.2	POST TENDER INFORMATION

12.2.1	Payment of preliminaries  [10.2]	Option A (pro-rated) YES/NO 	Option B (calculated) YES/NO

12.2.2	Adjustment of preliminaries [10.3]	Option A (three categories) YES/NO 	Option B (detailed breakdown) YES/NO

12.2.3	Additional agreed preliminaries items 	Details:

SECTION C: SPECIFIC PRELIMINARIES

Section C contains specific preliminary items which apply to this contract except where N/A (Not Applicable) appears against an item.

C1	CONTRACT DRAWINGS  The drawings issued with the tender documents do not comprise the complete set but serve as a guide only for 

tendering purposes and for indicating the scope of the work to enable the tenderer to acquaint himself with the nature and extent of the 

works and the manner in which they are to be executed.  Should any part of the drawings not be clearly understood by the tenderer he 

shall, before submitting his tender, obtain clarification in writing from the principal agent.  Fixed:_____ Value related:_____ Time 

related:_____

Item 0

C2	GENERAL PREAMBLES  The document "Specification of Materials and Methods to be used (PW371)" is obtainable on request from the 

head office and all regional offices of the Department of Public Works, and shall be read in conjunction with the bills of quantities / lump 

sum document and be referred to for the full descriptions of work to be done and materials to be used.  Fixed:_____ Value related:_____ 

Time related:_____

Item 0

C3	TRADE NAMES  Wherever a trade name for any product has been described in the bills of quantities / lump sum documents, the 

tenderer's attention is drawn to the fact that any other product of equal quality may be used subject to the written approval of the principal 

agent being obtained prior to the closing date for submission of tenders.  If prior written approval for an alternative product is not 

obtained, the product described shall be deemed to have been tendered for.  Fixed:_____ Value related:_____ Time related:_____

Item 0

C4	IMPORTED MATERIALS AND EQUIPMENT  Where imported items are listed in the tender documents, the tenderer shall provide all the 

information called for, failing which the price of any such item, materials or equipment shall be excluded from currency fluctuations. (refer 

to Schedule of Imported Materials and Equipment to be completed by tenderer).  Notwithstanding any provisions elsewhere regarding the 

adjustment of contract prices, the price of any item, material or equipment listed in terms of this clause shall be excluded from the Contract 

Price Adjustment Provisions (if applicable).  Fixed:_____ Value related:_____ Time related:_____

Item 0

C5	VIEWING THE SITE IN SECURITY AREAS  The site is situated in a security area and the tenderer must arrange with the unit commander or 

other responsible officer to obtain permission to enter the site for tendering purposes  Fixed:_______ Value related:_______ Time 

related:_______

N/A 0

C6 	COMMENCEMENT OF WORKS IN SECURITY AREAS  As the works falls within a security area the contractor must give the unit 

commander or other responsible officer notice before commencement of the works. Should the contractor fail to make such arrangements, 

admission to the site may be refused and any additional costs will be for the contractor's account.  Fixed:_______ Value related:_______ 

Time related:_______

N/A 0

TOTAL CARRIED FORWARD
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C7	ENTRANCE PERMITS TO SECURITY AREAS  As the works falls within a security area the contractor shall obtain entrance permits for his 

personnel and workmen entering the area and shall comply with all regulations and instructions which may be issued from time to time 

regarding the protection of persons and property under the control of the Defence Force, Police or chief security officer.  Fixed:_______ 

Value related:_______ Time related:_______

N/A 0

C8	SECURITY CHECK OF PERSONNEL  The principal agent may require the contractor to have his personnel and workmen, or a certain 

number of them, security classified.  In the event of the principal agent requesting the removal of a person or persons from the works for 

security reasons, the contractor shall do so forthwith and shall thereafter ensure that such person or persons are denied access to the 

works and the site and/or to any document or information relating to the works.  Fixed:_______ Value related:_______ Time 

related:_______

N/A 0

C9	PROHIBITION ON TAKING OF PHOTOGRAPHS  In terms of article 119 of the Defence Act, 44 of 1957, it is prohibited to sketch or to take 

photographs of any military site or installation or any building or civil works thereon or to be in possession of a camera or other apparatus 

used for taking of photographs except when authorized thereto by or on behalf of the Minister.  The same prohibition is also applicable to 

all correctional institutions in terms of article 44.1(e) of the Correctional Services Act 8 of 1959.  Fixed:_______ Value related:_______ Time 

related:_______

N/A 0

C10	HIV/AIDS AWARENESS  It is required of the contractor to thoroughly study the HIV/AIDS Specification (PW1544) of the Department that 

must be read together with and is deemed to be incorporated under this Section of the bills of quantities / lump sum document. Provision 

for pricing of HIV/AIDS awareness is made under items C10.1 to C10.5 hereafter and it is explicitly pointed out that all requirements of the 

aforementioned specification are deemed to be priced hereunder, as the said items represent the only method of measurement and no 

additional items or extras to the contract in this regard shall be entertained.  The contractor must take note that compliance with the 

HIV/AIDS Specification is compulsory. In the event of partial or total non-compliance, the principal agent, notwithstanding the provisions of 

Clause A 31.0 or any other clause to the contrary, reserves the right to delay issuing any progress payment certificate until the contractor 

provides satisfactory proof of compliance. The contractor shall not be entitled to any compensation of whatsoever nature, including 

interest, due to such delay of payment.

C10.1	AWARENESS CHAMPION  Selection, appointment, briefing and making available of an Awareness Champion including provision of all 

relevant services, all in accordance with the HIV/AIDS Specification.  Fixed:_____ Value related:_____ Time related:__
Item 1

C10.2	AWARENESS WORKSHOPS  Selection and appointment of a competent Service Provider approved by the principal agent, provision of 

a Service Provider Workshop Plan and a suitable venue, conducting of awareness workshops by means of traditional and/or modern multi-

media techniques, including follow-up courses, making available all tuition material and performing assessment procedures, all in 

accordance with the HIV/AIDS Specification.  Fixed:_____ Value related:_____ Time related:__

Item 0

C10.3	POSTERS, BOOKLETS, VIDEOS, ETC.  Provision, displaying, maintaining and replacing when necessary of four plastic laminated posters, 

booklets and educational videos, etc. for the duration of the construction period, all in accordance with the HIV/AIDS Specification.  

Fixed:_____ Value related:_____ Time related:_

Item 0

C10.4	ACCESS TO CONDOMS  Provision and maintenance of condom dispensers fixed in position, including male and female condoms, 

replenishing male and female condoms on a daily basis as required for the duration of the construction period, all in accordance with the 

HIV/AIDS Specification.  Fixed:_____ Value related:_____ Time related:__

Item 0

C10.5	MONITORING  Monitoring HIV/AIDS awareness of workers, providing the principal agent with access to information including making 

available all reports, thoroughly completed and reflecting the correct information, for the duration of the construction period and close out, 

all in accordance with the HIV/AIDS Specification.  Fixed:_____ Value related:_____ Time related:__

Item 0

C11	OCCUPATIONAL HEALTH AND SAFETY ACT  The contractor shall comply with all the requirements set out in the Construction 

Regulations, 2014 issued under the Occupational Health and Safety Act, 1993 (Act No 85 of 1993).  It is required of the contractor to 

thoroughly study the Health and Safety Specification that must be read together with and is deemed to be incorporated under this Section 

of the bills of quantities / lump sum document.  The contractor must take note that compliance with the Occupational Health and Safety 

Act, Construction Regulations and Health and Safety Specification is compulsory.  In the event of partial or total non compliance, the 

principal agent, notwithstanding the provisions of clause A31.0 of Section A or any other clause to the contrary, reserves the right to delay 

issuing any progress payment certificate until the contractor provides satisfactory proof of compliance.  The contractor shall not be entitled 

to any compensation of whatsoever nature, including interest, due to such delay of payment.  Provision for pricing of the Occupational 

Health and Safety Act, Construction Regulations and Health and Safety Specification is made under this clause and it is explicitly pointed out 

that all requirements of the aforementioned are deemed to be priced hereunder and no additional claims in this regard shall be 

entertained.  Fixed:_____ Value related:_____ Time related:_____

Item 1

C12	REPORTING BY CONTRACTORThe contractor is required to complete the attached Contractors Monthly Report which is to be submitted 

together with the contractors payment claim. Payment of the contractor is conditional on this information being accurate and timeously 

provided. Fixed:_____ Value related:_____ Time related:_____

Item 0

C13	LOCAL LABOUR AND LOCAL BUILDING MATERIALS 

C13.1 	GENERAL  The Contractor's attention is drawn to the Labour Intensive Methods and requirements incorporated in the tender 

documents.(C1.3).  All requirements of the aforementioned are to be priced hereunder; no additional items or extras to the contract in this 

regard will be entertained.  Fixed:_____ Value related:_____ Time related:_____

Item 1

C13.2	LOCAL BUILDING MATERIALS Preference shall be given to the supply of materials produced or manufactured in the Eastern Cape 

Province provided that:(a)	Such materials comply in all respects with the specific requirements of PW371 specification.(b)	The availability 

of such materials shall not adversely affect the desired progress of the specific works.(c) 	The use of such materials shall not constitute 

grounds for any claim for increased cost in respect thereof.Fixed:_____ Value related:_____ Time related:_____

Item 0

C13.3	TRAINING ALLOWANCE Training allowance paid to targeted labour in terms of formal training.400 (Four Hundred) Person Days x 

R65,00 per Person Day.Fixed:_______ Value related:_______ Time related:_______
N/A 0

C13.4	TRANSPORT AND ACCOMMODATION Transport and accommodation of workers for training where it is not possible to undertake the 

training in close proximity to the site.Fixed:_______ Value related:_______ Time related:_______
N/A 0

C13.5	ADMINISTRATION  Extra for the administration of payment of training allowance to targeted labour.  Fixed:_______ Value 

related:_______ Time related:_______  
N/A 0

TOTAL CARRIED FORWARD
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BUDGETARY ALLOWANCES

COMMUNITY LIASON OFFICER

Provide a sum of R 20 000.00 (Twenty Thousand Rand) for the community liason officer (CLO) for the duration of the contract Prov Sum 1 30 000,00R                                 30 000,00R                                              

Add 10% for profit upon above if required Item 1 0,10R                                           3 000,00R                                                 

HEALTH & SAFETY

Provide a sum  for Health & Safety Consultants for the duration of the contract Prov Sum 1 90 000,00R                                 90 000,00R                                              

Add 10% for profit upon above if required Item 1 0,10R                                           9 000,00R                                                 

TOTAL CARRIED FORWARD TO SUMMARY

AMOUNTDESCRIPTION UNIT QUANTITY RATE
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Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

SECTION  No. 2 BILL No. 2 EARTHWORKS (PROVISIONAL)

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Nature of material to be excavated

The material to be excavated is assumed to be predominantly of a composition that will allow excavation in "earth" as specified, but including a 

percentage of excavation in "soft rock" and "hard rock".

Carting away of excavated material 

Descriptions of carting away of excavated material shall be deemed to include loading excavated material onto trucks directly from the 

excavations, or alternatively, from stock piles situated on the building site. 

Dewatering of excavations

The Contractor shall allow for removing seepage and other water from subterranean sources from the excavations by pumping, baling or 

otherwise.  Accurate records of all such dewatering shall be kept to determine the total volume of water so removed and a clear distinction shall 

be made between water from subterranean sources and other water.  

Density testing on filling

Rates for filling, etc. shall include for all density and soil type testing to prove that the specified compaction is achieved.  When additional testing 

is done on instruction of the  Principal Agent and these tests are successful, they will be paid for additionally.

CLEARING OF SITE

Site Clearance

Clearing of site

Digging up & removing rubbish, debris, vegetation, hedges, shrubs & trees ne. 200mm girth, bush etc m2 0

EXCAVATION, ETC

Excavation in earth not exceeding 2m deep

Surface trenches m3 0

Bases m3 0

Extra over trench and hole excavations in earth for excavation in

Soft rock. m3 0

Hard rock. m3 0

Extra over all excavations for carting away

Surplus material from excavations and/or stock piles on site to a dumping site to be located by the contractor. (Labour intensive). m3 129

Risk of collapse of excavations

Sides of trench and hole excavations not exceeding 1,5m deep. m2 0

Keeping excavations free from water

Keeping excavations free from mud and all water other than from subterranean sources. (Labour intensive).  item 0

FILLING, ETC

Earth filling obtained from the excavations and/or prescribed stock piles on site compacted to 93% Mod AASHTO density

Backfilling to trenches, holes, etc m3 45

Earth filling supplied by the contractor compacted to 93% Mod AASHTO density.

Under floors, etc. m3 67

Coarse river sand filling

Under floors, etc. m3 12

Compaction of surfaces

Compaction of ground surfaces under floors, etc including scarifying for a depth of 150mm, breaking down oversize material, adding suitable 

material where necessary and compacting to 90% Mod AASHTO density.
m2 451

Prescribed density tests on filling

"Modified AASHTO Density" test on fill material. No 3

"Field Density" test including "Optimum Moisture Content" (four readings per test) on layer work. No 3

PROTECTION AGAINST TERMITES

Soil insecticide.

Under floors, etc including forming and poisoning shallow furrows against foundation walls, etc and filling in furrows and ramming m2 451

TOTAL CARRIED FORWARD
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BROUGHT FORWARD

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Cost of tests

Descriptions of concrete items shall be deemed to include for all necessary testing of concrete components and trail mixes.

The costs of making, storing and testing of concrete test cubes as required shall include the cost of providing cube moulds necessary for the 

purpose, for testing costs and for submitting reports on the tests to the architect.  The testing shall be undertaken by an independent firm or 

institution nominated by the contractor to the approval of the  Principal Agent.  (Test cubes are measured separately). 

MASS CONCRETE CAST AGAINST EXCAVATED SURFACES

15 MPa/19mm concrete

Strip footings (Provisional). m3 0

Bases

Blinding under footings and bases m3 0

MASS CONCRETE

20 MPa/19mm concrete

Surface beds cast in panels on waterproofing. m3 45

Apron slabs, paving, etc cast in panels to slight falls. m3 12

Ramp m3 4

Stairs m3 1

Stage m3 6

CONCRETE TESTING

Making and testing 150 x 150 x 150 mm concrete strength test cube (Provisional). No 20

CONCRETE SUNDRIES

finishing top surfaces of concrete smooth with a wood float

Apron slabs, paving, etc to slight falls. m2 98

Finishing top surfaces of concrete smooth with a wood float

Surface beds, slabs, etc to falls m2 381

FORMWORK

ROUGH FORMWORK

Formwork to sides

Ramps m2 5

MOVEMENT JOINTS, ETC

Expansion joints with bitumen impregnated softboard between vertical concrete or brick surfaces

10mm Joints not exceeding 300mm high (Provisional). m 254

REINFORCEMENT 

Fabric reinforcement

Type 193 fabric reinforcement in surface beds. m2 381

Mild steel reinforcing rods in various sizes t 1

TOTAL CARRIED FORWARD
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SECTION No. 2 BILL No. 2 MASONRY

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

BRICKWORK

Sizes in descriptions

Where sizes in descriptions are given in brick units, "one brick" shall be the length and "half brick" the width of a brick.

Cement mortar

Unless otherwise described, all brickwork shall be built in 1:6 cement mortar.

Face bricks

Bricks shall be ordered timeously to obtain uniformity in size and colour.

Pointing

Descriptions of recessed pointing to fair face brickwork and face brickwork shall be deemed to include square recessed, hollow recessed, 

weathered pointing, etc. 

Samples, etc

Rates for brickwork, faced brickwork, etc shall include for all required samples.

PRECAST CONCRETE

LINTOLS

Prestressed pre-fabricated concrete lintols 

110 x 75 mm Lintels in lengths not exceeding 3m on floors under new brickwork. m 62

BRICKWORK

Brickwork of NFX bricks in foundations (Provisional)

Attached piers. m3 0

One brick wall. m2 0

270 mm cavity wall including butterfly ties m2 8

Brickwork of NFP bricks in Superstructure

Half  brick  walls in  beamfilling. m2 48

One brick wall to side and front of stage. m2 6

270 mm cavity wall including butterfly ties m
2 350

One brick wall m2 160

Reinforcement to brickwork

Approved high tensile steel brick reinforcement 190mm wide well lapped at all angles and intersections and built into brick walls. m 1128

Air bricks, etc

Terracotta Airbricks No 8

MOVEMENT JOINTS

Movement joint formed of 20mm softboard built in vertically between brickwork (Provisional) m2 77

FACE BRICKWORK

Facebricks prime cost of R7 500.00 per thousand, excluding VAT, delivered to the site and pointed with square recessed horizontal and vertical 

joints

Extra over ordinary brickwork for facing & pointing in stretcher bond m2 360

Facebrick in piers m2 14

Face brickwork with recessed horizontal and vertical joints

Extra over brickwork for face brickwork. m2 80

Brick-on-edge header course copings, sills, etc with recessed joints on all exposed faces

220mm Wide sill set sloping and slightly projecting pointed on top and front edge and projecting soffit. m 32

Face brick on edge flat lintel course in cement mortar 220mm wide on soffit and pointing on 110mm wide projection soffit and one side m 33

Fair cutting and fitting around pipe ne 100mm diameter No 4

Face brickwork sample panel, including strip footing, etc and demolishing on completion of the works

One brick sample panel 2 x 1m high, faced and pointed on both sides and ends and finished on top with brick-on-edge header course. No 1

TOTAL CARRIED FORWARD
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SECTION No. 2 BILL No. 3 WATERPROOFING

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

DAMPPROOFING OF WALLS AND FLOORS

One layer of 375 micron embossed damp proof course

In walls. m2 11

One layer of 250 micron USB green waterproof sheeting sealed at laps with pressure sensitive tape

Under surface beds. m2 84

WATERPROOFING TO ROOFS, ETC 

JOINT SEALANTS, ETC

Two-part grey polysulphide sealing compound including backing cord, bond breaker, primer, etc

10 x 10mm In expansion joints in floors or walls including raking out expansion joint filler as necessary. m 88

Clear silicone sealant

In joint sealing and pointing between external steel window or timber door frames and facebrick surround. m 195

SECTION No. 2 BILL No. 4 ROOF COVERINGS, ETC

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Fixing

Fixing shall be done according to SABS 1200HB with minimum 225mm end laps.

Guarantee

The contractor will be required to provide a written guarantee, stating that :  1. The roof sheeting is of the specified thickness.  2. The client is 

indemnified against any defects, including colour deterioration for a minimum period of 15 years.

STEEL ROOF SHEETING AND ACCESSORIES

0.58 mm ISQ300 Clotan Steel IBR with integral stiffening rib chromadeck steel roof sheeting and accessories fixed to timber purlin or rails with 

1200mm spacing centres, chromadeck finish

Roof Covering with Pitch n.e 25 degrees as per architectural drawings Item 1

INSULATION

One layer of "Sisalation 420" reinforced aluminium foil insulation laid over purlins under roof sheeting all in accordance with the manufacturer's 

recommendations including 150 mm side-laps, etc. 
m2 460

SECTION No. 2 BILL No. 5 CARPENTRY AND JOINERY

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Roof trusses

The truss system shall be designed by an Engineer and the Contractor shall complete and submit a certificate of confirmation. This certificate 

will state that the trusses have been designed, manufactured and erected in accordance with the relevant SABS code. The details of the 

registered engineer certifying this will appear on the certificate. 

Joinery

TOTAL CARRIED FORWARD
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Descriptions of frames shall be deemed to include frames, transomes, mullions, rails, etc. 

Descriptions of hardwood joinery shall be deemed to include pelleting of bolt holes. 

Fixing

All nailing of timber roof trusses, purlins, etc  shall be done with galvanised nails. In coastal areas, copper, aluminium or stainless steel nails shall 

be used.

Items described as "nailed" shall be deemed to be fixed with hardened steel nails or shot pins to brickwork or concrete. 

Where items are described as "bolted" the bolts have been measured elsewhere. 

ROOFS, ETC

Gangnail Roof Trusses

The following trusses shall be "Gangnail" or similar approved engineering designed roof trusses manufactured from sawn softwood and 

suitable for IBR covering and gypsum plasterboard ceilings on 38 x 50mm softwood brandering, including purlins,runners, bracing hips, valleys, 

cleats, fascia boards and bardge boards etc

NOTE: The contractor will be required to provide a certificate of approval signed by a registered engineer manufactured and installed in 

accordance with the relevant SABS specifications.

Double pitched roof truss size 34.79 x 12.160mm span between wall plates to 17.50 degrees pitch with 600mm eaves overhang both ends. item 1

Double pitched roof truss size 7.7 x 4.44mm span between wall plates to 15 degrees pitch with 600mm eaves overhang both ends. item 1

DOORS, ETC

Wrought meranti doors hung to steel frames

F-L HARDWOOD SOLID FLUSH PANEL DOOR

813 x 2032 x 40mm F & L stable hardwood solid door with hardwood solid door with hardwood finish for suitable painting. (D 2) No 6

F-L hardwood solid flush panel door size 1620 x 2100 (D 1) No 3

Wall Units, Floor Units, Cupboards and Shelving Item 1

SECTION No. 2 BILL No. 6 CEILINGS, PARTITIONS AND ACCESS FLOORING

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Descriptions

Items described as "nailed" shall be deemed to be fixed with hardened steel nails or pins or shot pinned to brickwork or concrete. 

CEILINGS, ETC

NAILED UP CEILINGS

6mm Nutec fibre cement boards with 32 x 6mm wrought meranti cover strips 

Ceilings including 38 x 50mm sawn softwood brandering at not exceeding 600mm centres in one direction. m2 380

Outdoor fibre-cement 4mm thick ceiling board m2 138

Extra Over ceiling for opening fro ligh fittings (provisional) No 32

75mm Coved cornices m 148

Extra over ceiling for opening for 650 x 650mm trap door complete with trimmers, frame, cross branders, ceiling board, hinges, etc as described 

(Provisional).
No 3

EPOXY FLOOR FINISH

Epoxy Floor Finish m2 1

Decramat Mat Lok 5 years size 1800 x 900 x 18mm m2 3

TOTAL CARRIED FORWARD
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SECTION No. 2 BILL No. 7 IRONMONGERY

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Fixing

Descriptions of wall mounted and floor standing ironmongery items shall be deemed to include for fixing in position and all fixing accessories.  

Descriptions of proprietary items shall be deemed to include fixing in position and all fixing accessories as specified by the manufacturer.

HINGES, BOLTS, ETC

DFB-SC-180 153mm Manual Flush Bolt with Heel No 4

DBC-SS-022 Adjustable Roller Bolt No 1

DMB-SS-021 Mortice Door Bolt with Key Sets 1

LATCHES, CABIN HOOKS, ETC

DDS-NP-018 Floor Mounted Door Stop No 2

DDH-SS-020 Wall Buffer No 3

LOCKS

Union

D036S SS Cylinder Sash Lock, Case dimensions (mm) 116.5H x 78D. Forend dimensions (mm) 168H x 22W. Backset 57mm. Centres 61mm Item 6

Rebate conversion kit for Euro Profile locks D06S, D037D No 2

HANDLES

DKC106601 MK 66mm five pin Euro-profile Knob Cylinder Master Keyed Item 2

DPH301C BT 149 x 19mm Straight Tubular Pull Handle BT No 1

Union

AL8721AS Hat and coat hook. No 3

DDC106600 MK 6mm Five Pin Euro-Profile Double Cylinder Master Keyed - Brass No 2

DDC106601 MK 6mm Five Pin Euro-Profile Double Cylinder Master Keyed - Satin Nickel No 3

PHA3/L SD Three Point Locking Panic Bar - Single Door - Door Leaf 1000mm wide x 3400mm high (2101, 2104, 2202, 2205) Sets 1

DSS - 135 TC 150 x 150mm Tea Cup sign No 1

DSC1034301 MK 43mm Five Pin Euro-Profile Single Cylinder Master Keyed No 1

Sundries

Union CZ 8731 SC rubber buffed door stop No 9

DOOR CLOSERS

"Union"

TS73V PA + Parallel Arm Bracket EN 2-4 Parallel Arm NON HOLD OPEN Door Closer - Adjustable Strenght, Hydraulic Speed Control. Push Side 

Fitting (Parallel Arm Bracket Included) EN2 750-850, EN3 850-950, EN4 950-1100
Sets 1

SIGNAGE

HALL STAGE No 1

HALL No 1

Room No. 1 OFFICE No 1

ROOM NO. 2 KITCHEN No 1

ROOM NO. 3 BOARDROOM No 1

ROOM NO. 4 MANAGERS OFFICE No 1

ROOM NO. 5 P.A'S OFFICE No 1

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

GENTS No 1

PARAPLEGIC No 1

LADIES No 1

PINBOARD 

Wall Mounted Pinning Board by Continental Enamelling (PTY)LTD size 1000mm x 1500mm wide No 1

SECTION No. 2BILL No. 11METALWORK

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Descriptions

Descriptions of bolts shall be deemed to include nuts and washers. 

Descriptions of expansion anchors and bolts and chemical anchors and bolts shall be deemed to include nuts, washers and mortices in 

brickwork of concrete. 

Metalwork described as "holed for bolt(s)" shall be deemed to exclude the bolts unless otherwise described. 

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 136.

GATES

Double Gate 1700 x 2213mm hi of 60 x 40 x 2.5mm hallow section frame G1 No 3

Single Gate 900 x 2100mm hi 60 x 40 x 2.5mm hollow section frame filled in with 40 x 20 x 2.5mm hollow section No 1

STEEL FRAME WINDOWS 

Frame for window 1022 x 1559 mm high. Type TD57S No 28

Frame for window 1022 x 1264 mm high. Type TD5 No 3

1.2mm DOUBLE REBATED STEEL DOOR FRAME

Double Door size 1620 x 2100 with fanlight size 1700 x 260mm No 3

Standard 1.2mm thick pressed door frame No 6

BURGLAR BARS

DUROWIN BURGLAR BARS TYPE B2 TO BE FITTED INSIDE OF WINDOW REVEAL  OPENING SECTION ONLY (Burglar Bar to match window finish)

Burglar Bars to windows Type TD57S size 1022 x 1559 No 56

Burglar Bars to windows type size 1022 x 1264 No 6

SECTION No. 2 BILL No. 8 PLASTERING

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 142.

SCREEDS

Screeds on concrete

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/2-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

30m+614:625m Thick on floors to receive ceramic tiles (tile e/m) m2 380

Stage m2 36

Stairs m
2 3

Ramp m2 2

GRANOLITHIC

Untinted granolithic on concrete

30mm Average thick on stage. m2 36

25mm Thick on treads and risers of steps including reedings. m
2 3

Ramp m
2 2

INTERNAL PLASTER

Cement plaster on brickwork

On walls. m2 835

On narrow widths. m
2 15

EXTERNAL PLASTER

One coat (5:1) cement plaster on brickwork or concrete trowelled smooth

On narrow widths in plaster bands m
2 15

SECTION No. 2 BILL No. 9 TILING

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Fixing

Tiling shall be fixed with an approved tile adhesive to a plaster backing. Plaster backing is measured elsewhere.

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 144.

TILING

Union Tiles ceramic tiles size 300 x 600mm fixed to internal floor screed

On floors  m
2 12

100mm cut tile skirting m 148

Union Tiles Ceramic Tiles size 300 x 300 mm fixed to interior floor screed

On Floors m2 380

Union Tiles Cotta ceramic tiles size 408 x 408mm fixed to external floor screed

On floors m2 5

On Walls m2 15

SECTION No. 2 BILL No. 10 PLUMBING AND DRAINAGE (PROVISIONAL)

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

Fixing

Descriptions of wall mounted, floor standing, drop-in, etc type sanitary fittings shall be deemed to include fixing in position and all fixing 

accessories.  Descriptions of proprietary items shall include fixing in position and all fixing accessories as specified by the manufacturer.

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

Chasing

Chasing pipes into new walls shall be regarded as "building in" and is not measured separately. The cost of chasing and making good shall be 

included in the rates for pipes.

Stainless steel sanitary fittings

Units shall have standard aprons on all exposed edges and tiling keys against walls where applicable. 

Waste unions

Descriptions of waste unions shall be deemed to include rubber or vulcanite plugs and chains fixed to fittings. 

PLUMBING

FRANKE

STAINLESS STEEL DROP ON SINK

Franke Tredline Dropon Sink Model 711 - 900 x 535 SEB (code: 31050)  supplied with a 38mm PVC wast efitting and plug, sink to be mounted 

onto kitchen counter as per joiney detail
No 1

RAINWATER DISPOSAL 

SUPASPAN Type 285 Aluminium gutters and fixing in strict accordance with the manufacturer's instructions

125 x 80mm Ogee eaves gutter including fixing to falls on patent brackets spaced at maximum 1000mm centres fixed to fibre reinforced cement 

fascia with brass bolts with nuts and washers. 
m 68

(End of extra for) 

75mm Diameter rainwater pipe and fixing to wall with holderbats plugged to wall. m 23

Extra For 

Bend. No 8

Shoe. No 8

1800mm diameter, 2040 hi 5000litre storage tank No 5

Fire Signage

190mm High Fire Signage

E1 No 3

E2 No 3

E4 No 3

E5 No 3

E6 No 5

E10 No 1

E28 No 4

F4 No 1

F27 No 4

F33 No 1

F28 No 3

F43 No 1

TESTING 

Provide all necessary apparatus, water, etc. for and test the whole of the Sanitary Plumbing, Water Supply and Fire Services installation to the 

satisfaction of the Representative/Agent and the Local Authority, rectify all defective work free of charge and leave in perfect order 
Item 1

SECTION No. 2 BILL No. 11 GLAZING

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371" 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/07/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 150.

GLAZING TO STEEL WITH PUTTY

6,38mm Thick clear laminated normal strength glass

Panes exceeding 0,1m² and not exceeding 0,5m². m2 4

Panes exceeding 0,5m² and not exceeding 2,0m². m2 38

SECTION No. 2 BILL No. 12 PAINTWORK 

PREAMBLES  For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES

Proprietary products in descriptions

Proprietary products shall be used as specified. Substitute products of similar quality and specification may only be used with prior approval by 

the Principal Agent.

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 152.

PAINTWORK, ETC TO NEW WORK

ON FLOATED PLASTER

Prepare and apply one coat plaster primer thinned 20% with mineral turpentine and two coats Plascon Velvaglo polyurethane velvet enamel 

paint

On walls. m2 850

ON FIBRE-CEMENT 

Prepare and apply one coat sealer/undercoat and two coats Plascon Polvin Super Acrylic PVA paint 

On ceilings. m2 380

On fascia and bargeboard. m2 22

ON METAL

ON GALVANISED IRON

Clean down with galvanised iron cleaner, prepare and apply one coat metal primer, one coat universal undercoat and two coats Plascon 

Velvaglo polyurethane velvet enamel paint

On steel door frames. m2 8

Double Gate size 1700 x 2213 m2 31

Single Gate size 900 x 2100mm m
2 4

Burglar bars m2 34

ON WOOD

3 coats clear vanish

Double Doors size 1700 x 2400 type D1 m2 33

1 x base coat, 1 x universal undercoat, 1 x gloss enamel paint

Door size 826 x 2068 Door type D2 m2 14

TOTAL CARRIED FORWARD TO SUMMARY

AMOUNTDESCRIPTION UNIT QUANTITY RATE
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

ALL TRADES 

Note: 

For Preambles see "Standard Preambles & Trades" WB20 (SP1 to SP74 and Sumplementary Preambles (Sup to Sup 5). 

FOUNDATIONS (PROVISIONAL) 

Note:

Soft rock means all rock excavations except "hard rock" including hard shale, white limestone, mudstone, etc.  Hard rock means granite, 

quartzitic sandstone, or rock of a similar hardness and prices for excavation in hard rock are to include for blasting and/or by any other 

means.  Quantities are measured nett and no allowance will be made for bulking.

EARTHWORKS

Trench, Etc. Excavations 

Excavate In Earth Not Exceeding 2.00m Deep Including Trimming Sides, Levelling And Ramming Bottoms And Deposit On Site In Spoil Heaps 

For Later Re-use Or Cart Away:

Surface trenches m
3 2

Excavate In Earth Exceeding 2.00m Not Exceeding 4.00m Deep Including Trimming Sides, Levelling And Ramming Bottoms And Deposit On 

Site In Spoil Heaps For Later Re-use Or Cart Away:

Trenches m
3 34

Extra over trench and hole excavations in earth for excavation in:

Soft rock. m
3 2

Hard rock. m
3 25

Extra over all excavations for carting away:

Surplus material from stock piles on site to a dumping site to be located by the contractor. m
3 22

Risk of collapse of excavations: m
3

Sides of trench and hole excavations not exceeding 1,5m deep. m
3 56

Keeping excavations free of water: Item 1

Backfilling to trenches, holes, etc. m3 5

Earth filling supplied by the contractor compacted to 93% Mod AASHTO density:

Under floors, steps, pavings, etc. m3 5

Compaction of surfaces.

Compaction of ground surface under floors etc including scarifying for a depth of 150mm, breaking down oversize material, adding suitable 

material where necessary and compacting to 93% Mod AASHTO density.
m2 31

Prescribed density tests on filling

"Modified AASHTO Density" test No 1

"Field Density" test including 'Optimum Moisture Content' (4 No. off readings per test) No 1

Note: 

For Preambles see "Standard Preambles & Trades" WB20 (SP1 to SP74 and Sumplementary Preambles (Sup to Sup 5). 

SOIL POISONING AND PROTECTION AGAINST TERMITES

Under floors, etc including forming and poisoning shallow furrows etc and filling in furrows and ramming m2 31

To bottoms and sides of trenches, holes, etc m2 51

CONCRETE, FORMWORK AND REINFORCEMENT 

Note: 

For convenience test cubes and reinforcement are measured under concrete, formwork and reinforcement hereafter. 

UNREINFORCED CONCRETE CAST AGAINST EXCAVATED SURFACES

15MPa/19mm Concrete in:

Blinding under footings and bases m3 3

Cement Concrete 20 MPa in:

Footings cast against excavated surfaces 

Toilet pit bottom 

Suspended Slab

Aprons m3 3

Concrete to Slab m3 3

Concrete to Walkways m3 17

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

CONCRETE 

Testing 

Allow for preparing and curing set of three concrete test cubes, each size 150 x 150 x 150mm and pay all cost of transport to an approved 

mechanical laboratory and all testing charges (Provisional) 
No 3

Sundries 

Floating tops of aprons laid in panels to a perfectly level and true non-slip wood float finish including slightly rounded edges to panels m2 30

Extra for forming dished rain water channel 700mm wide x 10mm deep in apron slab surface, including junctions, stopped or open ends, 

etc.
m 33

FORMWORK 

Permanent Formwork To: 

Soffit of slab over pit m2 14

Extra for 470mm diameter opening through 200mm thick slab No 5

REINFORCEMENT (PROVISIONAL) 

Provision for Mild & High Tensile Steel reinforcment to structural concrete works

In Varying diameters t 0,6

Fabric Reinforcement 

Type 193 fabric reinforcement in concrete surface beds, etc m2 35

MASONRY 

BRICKWORK 

FOUNDATION

Brickwork In (4-1) Cement Mortar In: 

Half brick wall m2 6

Toilet pit walls m2 56

SUPERSTRUCTURE

Half Brick walls m2 8

One Brick Walls m2 58

Sundries

80mm Brick mesh reinforcement in walls m 45

155mm Ditto m 354

2mm Galvanised hoop iron roof tie 38mm wide x 1200mm long with one end fixed to timber and other end built into brickwork No 18

TOTAL CARRIED FORWARD
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

FACE BRICK

Externally

Facings Formed Of Selected Face Bricks Pointed With Flush Pointed And Rounded Horizontal And Vertical Joints (Provide The Prime Cost 

Sum Of R 4 500.00/1000 For Supply And Delivery Of Facebricks 

Extra over brickwork for faced brickwork m2 56

Gable Ends m2 4

WATERPROOFING

One Layer Of 250 Micron "Gunplas USB Green" Waterproof Sheeting Sealed At Laps With "Gunplas Pressure Sensitive Tape" 

Under surface beds m2 36

One Layer Of 375 Micron "Gunplas Brikgrip DPC" Embossed Damp Proof Course 

In walls m2 7

ROOF COVERINGS

PROFILED METAL SHEETING AND ACCESSORIES 

0,58mm ISQ3000 CLOTAN STEEL IBR with integral stiffening Rib Chromadeck Steel roof sheeting and accessories fixed to timber purling or 

rails with a 1200mm spacings cc 

Roof covering with pitch not exceeding 25 degrees m2 44

CARPENTRY AND JOINERY

Sawn Softwood 

38 x 76mm Bracing (Provisional) m 18

ROOF TIMBERS 

Wrot Softwood 

38 x 114mm rafter. m 26

50 x 76mm Purlins including enots fasteners m 16

Hurricane clip No 46

EAVES, VERGES, ETC.

Fibre Cement 

15 x 225mm Fascia board m 22

IRONMONGERY 

DSS-133P 150 X 150mm DISABLED PERSONS sign No 1

DSS-132 F 150 x 150mm FEMALE sign No 1

DSS-130 M 150 x 150mm MALE sign No 1

DPH301B 325 x 25mm Straight Tubular Pull Handke Flange Fixing No 2

DPH301C BTB 149 x 19mm Straight Tubular Pull Handle BTB ( BTB Fixing Sets Included) No 2

Handles & Locks

Bathroom Deadlock. Case Dimensions (mm) 38h x 76d. Forend dimensions (mm) 78h x 22.5w. Backset 55mm No 5

DWC-006 Disabled WC indicator ( Red & white) and turnknob for physically impaired Sets 1

D037D SS Cylinder Deadlock Case Dimensions (mm) 116.5h x 78d. Forend dimensions (mm) 168h x 22w. Backset 57mm No 3

DSC054201 KD 43mm Euro Pin Euro-Profile Single Cylinder Key to Differ No 3

DCE-002 Round Cynlider Escutcheon Pairs 2

Kickplates

DKP-430-200 200(width of door) x 1.2mm thick Grade 430 stainless steel kick plate. Stainless Kick Plate to have 10 countersunk hole for 

screw fixing  
No 1

Door Closers

TS73V PA DC + Parallel Arm Bracket EN 2-4 Parallel Arm Delayed Action Door Closer. Push Side Fixing (Parallel Arm Bracket Included) EN2 

750-850, EN3 850-950, EN4 950-1100
Sets 1

TS71 EN 3/4 Regular Arm NON HOLD OPEN Door Closer - Hydraulic Spped Control. Pull Side Fixing EN3 850-950, EN4 950-1100 No 2

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

Door Stop, Coat Hook, ETC

DHC-SS-031B Hat and Coat Hook with rubber buffer Sets 4

DDS-NP-018 Floor Mounted Door Stop No 2

SUNDRIES

DWC-005 Bathroom WC indicator (Red & White) and turnknob Sets 4

METALWORK 

Galvanised Mild Steel Door Frames

Door Frames size 900 x 2100 D2 No 4

Ditto, size 886 x 2068 mm (D 5) No 1

Ditto size 909 x 2100 (D6) No 4

Steel Window Frames

Window Frames size 1022 x 949 window type NTCXTS No 2

Window Frames size 533 x 949 window type NCT1S No 6

PLASTERING 

SCREEDS 

Granolithic 

Average 30mm thick on floors to falls m2 31

Internal Plaster 

To Walls m2 85

On narrow widths m2 11

Tiling

To Floors m2 21,78

PLUMBING (PROVISIONAL) 

SANITARY PLUMBING 

UPVC Pipes And Fittings 

Aluminium Gutters m 22,3

110mm Aluminium downpipes fixed to wall m 10

Stopped End No 4

Extra over 100 x 75mm eaves gutter for outlet for 75mm pipe No 2

75mm diameter rainwater pipe m 13

2500l Water Storage Tank with black internal lining with cover & Lid on brick base No 1

Vaal Protea Paraplegic" white vitreous china floor mounted washdown suite (Code 7502) comprising 90 degree outlet pan (Code 7502) and 

matching 9 litre low-level cistern (Code 710631) including lid, fitments with double flap thermoset seat and purpose-made chromium plated 

side flush lever.

No 1

'Franke'Stainless steel 

Towel Dispenser wall mounted paper towel dispenser (BS600P 359790)  one per basin No 1

Toilet Paper Holder 140 x 128 x 295mm (CHRX672 359808) with single piece lid welded container and cylinder lock (one per cylinder) No 5

Waste Container wall mounted (BS610 359825) No 1

Waste Disposal Bis (One Per Ablution) No 5

Soap Dispenser wall mounted (BS618 359800) No 2

Stainless Steel Wash Hand Basin No 1

800 long x 150mm projecting straight disabled rail No 1

Extra For: 

110mm Bend No 2

Sundries 

TOTAL CARRIED FORWARD

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD

Manhole size 300 x 300mm deep internally complete formed with concrete bottom, half brick walls plastered internally and 50mm thick 

precast concrete cover 
No 3

"Atlas Plastics (code 235AP)" or other approved VIP pit pedestal with flap fixed to floors with and including three 6mm diameter x 50mm 

long expansion bolts 
No 5

Urinal stainless steel Tu101-tu102-trough urinal No 1

Sundries 

Testing waste pipe system Item 1

PAINTING 

ON PLASTER, ETC 

Clean Down With Spirits Of Salts Solution And Apply Two Coats Marley Silicone Based Brick Dressing On: 

External/Internal facebrick walls m2 85

Prepare Surface And Apply One Undercoat And Two Coats Wall n All On: 

Ceilings m2 30

Fibre cement fascia and bargeboards m2 3

ON METAL 

Prepare Surface, Degrease And Apply One Coat Calcium Plumbate Primer, One Undercoat And Two Coats Velvaglo On:

Steel doors m2 14

Steel Windows m2 10

ON WOOD 

Prepare Surface And Apply Two Coats Carbolineum On:

Doors m2 17

Glazing 

Panes exc 0.1m2 and n.e 0.5 m2 m2 5

Mirror

Franke Stainless Steel Mirror 1mm thick x 500 x 600mm No 3

TOTAL CARRIED FORWARD TO SUMMARY

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

SECTION 4

EXTERNAL WORKS

TANK STAND

NOTE: 

Where items in this Bill are identical to those in the previous Bills, the descriptions have been shortened, and the full descriptions in the 

Trades concerned are to be referred to for the full meaning and intent of each item. 

For Preambles refer to "Department of Public Works: Specification of materials and methods to be used - PW371". 

SUPPLEMENTARY PREAMBLES 

CPAP WORK GROUP

Unless otherwise stated all items in this bill will be Work Group 104.

Excavations

Excavate for surface Trench ne 1m deep m2 5

Risk of Collapse

Risk of Collapse to side of excavations n.e 1.5m deep m2 8

Coarse river sand filling

Approved filling supplied and carted on by the Contractor, spread  levelled, well watered and compacted in layers not exceeding 150mm to 

a density of 93% modified AASHTO, over site to form platforms.
m3 2

Keeping excavations free from water

Keeping excavations free from mud and all water other than from subterranean sources. (Labour intensive).  Item 1

MASS CONCRETE

15Mpa/19mm Concrete

In Concrete Bases m3 7

20 MPa/19mm concrete

In footing slab filling m2 1

Reinforced Concrete in slab m3 1

Finishing top surfaces of concrete smooth with a power float

Concrete slab m2 5

Cast in end of holding down bold into top of concrete No 4

FORMWORK

ROUGH FORMWORK

Formwork to sides

Edges not exceeing 300mm high. m 8

Mesh Reinforcement

Mesh Concrete Reinforcement 193 in slabs m 4,39

MOVEMENT JOINTS, ETC

Expansion joints with bitumen impregnated softboard between vertical concrete or brick surfaces

10mm Joints not exceeding 300mm high (Provisional). m 55

SECURITY FENCING

SITE CLEARANCE

Removal of grass on areas to be fenced m2 200

Removal of topsoil to a depth of 100 mm and stockpile m3 20
EARTHWORKS

Excavation in all materials, backfill compact and dispose of
surplus material within the freehaul distance of 1km for the 
following trench widths and depth

Trenches 350 x 600mm for fencing galvanised steel poles

Depth up to 1 m m3 1,8

Galvanised welded Mesh 50 x 50 x 2.5mm 1.8m/Combination m 250

Galvanised Fencing Posts 2.4m x 76mm No 90

Galvanised Fencing corner posts 2.4m x 100mm No 12

Galvanised Razor Wire 2.5mm m 250

Galvanised Plain Wire x 4mm m 750

Galvanised Wire Binding Galvanised 2.00mm x 10mm m 250

Gates :

Galvanised Sliding Gate size 6.35 x 1.800 No 1

Galvanised Pedestrian Gate size 1350 x 1800mm No 1

TOTAL CARRIED FORWARD TO SUMMARY

AMOUNTDESCRIPTION UNIT QUANTITY RATE



 

   

106 

 

Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

TOTAL BROUGHT FORWARD -R                                                     

SECTION 4

EXTERNAL WORKS

PAVING FOR PARKING

Site Clearance m2 664

Roadbed preparation and compaction of material to 90% Mod Aashto maximum density m3 100

Gravel layer subbase ( G 6) and compaction of material to 95% Mod Aashto maximum density m3 100

Overhaul of material in excess of 1 km free haul m3-km 770

Coarse river sand for bedding ( 25mm) ,compaction of material to 100% Mod Aashto maximum density m3 6

Segmented block paving ( 60 mm interlocking block ) m2 664

Precast Fig. 3 barrier kerbs ( 1000 mm long) m 90

ACCESS ROAD

Clear and grubbing m2 490

Roadbed preparation and compaction of material to 90% Mod Aashto maximum density m3 84

Gravel layer subbase ( G 6) and compaction of material to 95% Mod Aashto maximum density m3 95

Overhaul of material in excess of 1 km free haul m3-km 480

TOTAL CARRIED FORWARD TO SUMMARY

DESCRIPTION UNIT QUANTITY RATE AMOUNT
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Contract No:  MNQ/SCM/107/21-22

Part C2:  Pricing Data

Schedule of Quantities

CONSTRUCTION OF NTSESHE COMMUNITY HALL

SECTION 5

GENERAL REQUIREMENTS AND PROVISIONS

(a) Security Prov Sum 1,00 40 000,00R                40 000,00R                      

(b) Remuneration of PSC  members to attend official meetings Prov Sum 1,00 6 600,00R                  6 600,00R                        

(c.) Local labour employment for the duration of the contract Prov Sum 1,00 432 000,00R              432 000,00R                    

(d)  Provision of Training (Students Trainees) Prov Sum 1,00 38 500,00R                38 500,00R                      

Add 10% for profit upon above if required % 10% 51 710,00R                      

ELECTRICAL SUPPLY

Electricity Supply and Installation to the Board Room, Ablutions & Storeroom, complete including dealing with Eskom for main supply and 

connection.
Prov Sum 1,00 250 000,00R              250 000,00R                    

Add 10% for profit upon above if required % 10% 25 000,00R                      

OUTSTANDING PAYMENT FROM PREVIOUS CONTRACT

Contractor to pay outstanding amounts from previous contract, R46110 for Local labor & R21000 for OHS Consultant Prov Sum 1 67 000,00R               67 000,00R                      

Add 10% for profit upon above if required % 10% 6 700,00R                        

TOTAL CARRIED FORWARD TO SUMMARY 917 510,00R                    

AMOUNTDESCRIPTION UNIT QUANTITY RATE
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 C2.3 : SUMMARY PAGE OF BILL OF QUANTITIES 

Contract No:  MNQ/SCM/107/21-22   

Part C2:  Pricing Data  

Schedule of Quantities  

   

CONSTRUCTION OF NTSESHE COMMUNITY HALL  

      

SECTION DESCRIPTION  SCHEDULED  

      

SECTION 
1 

PRELIMINARY AND GENERAL   

SECTION 
2 

MAIN HALL   

SECTION 
3 

ABLUTIONS   

SECTION 
4 

EXTERNAL WORKS  

SECTION 
5 

PROVISIONAL SUMS  R 917,510.00 

TOTALS FOR WORKS    

      

   

  SUB-TOTAL A   

      

  CONTIGENCIES 2%   

      

 SUB-TOTAL B  

  VAT @ 15%   

      

  TOTAL TENDER OFFER   

 

 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise, confirms that 

the contents of this schedule are within my personal knowledge and are to the best of my belief both true and 

correct. 

 

 

Signed  .....................................................................  Date  ...............................................  
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Name  .....................................................................  Position  ...............................................  

Tenderer  ............................................................................................................................................................  
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MNQUMA LOCAL MUNICIPALITY  

CONSTRUCTION OF NTSESHE COMMUNITY HALL 

 

CONTRACT 
PART 3 (OF 5): SCOPE OF WORK 

 

CONTENTS 
 

C3.1 Description of the Works Blue 

C3.2 Engineering Blue 

C3.3 Procurement Blue 

C3.4 Construction Blue 

C3.5 Management Blue 

C3.6 Health and Safety Requirements and Procedures Blue 
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C3.1 : DESCRIPTION OF THE WORKS 

 

C3.1.1 EMPLOYER’S OBJECTIVES 

The employer’s objectives are to deliver community hall using labor-intensive methods in 

Ntseshe village that is situated under Ward 19 within the Mnquma Local Municipality. 

Labour-intensive works comprise the activities described in SANS 1921-5, Earthworks 

activities which are to be performed by hand, and its associated specification data. Such 

works shall be constructed using local workers who are temporarily employed in terms of 

this Scope of Work. 

C3.1.2 OVERVIEW OF THE WORKS  

The contract comprises the construction of main hall building and outside toilets; Electrical 

work, fencing, paving and the ancillary external work.  

 

C3.1.3 EXTENT OF THE WORKS 

The Works to be carried out by the Contractor under this Contract comprises mainly the 

following; 

Construction  

 

The project consists of the following items: 
 

 C0MMUNITY HALL 407m2  

         

 Single Story Building. 

 Plaster and paint internally. 

 Floor screed from 20mm-25mm 

 Tiling (Ceramic Tiles on floors)  

 Ceramic tile Skirting  

 Roof covering will be galvanized painted IBR 

 Rhino board ceiling 

 Galvanized steel window frames 

 Electrification (cubing, connection and application to Eskom, issuing of certificate of 
compliance and testing) 

 Installation of galvanized burglar doors 
 
 ABLUTION BLOCK. 

 

 Five seater pit latrines with urinal 

 Plaster and paint internally. 

 Ceramic Tiles on floors  

 Roof covering will be IBR 
 

 FENCING (200m perimeter ) 
 

 100 mm diameter galvanized poles at 12.5 c/c and 75mm diameter at 3m c/c 

 1800mm High (50 x 50 mm x 2.5mm galvanized welded mesh) 

 One main galvanized steel gate (3m-3.5m width) 

 One pedestrian galvanized steel gate (0.9m-1.2m with) 
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 PAVING 
 

 Importation of a G6 material and compacted to 93% MOODASHTO 

 25 mm sand bedding 

 Segmented paving using 60mm interlocking blocks and precast edge beams 
 

 

C3.1.4 LOCATION OF WORKS 

The proposed project is situated in Ntseshe village located under ward 19 which form part 
of Mnquma jurisdiction area. 

C3.1.5.1 Other Services (i.e. Water, Electricity, etc.) 

The Contractor shall ensure that the position of all existing services affected by the Works 

have been verified before construction works commences and should it be necessary to 

lower or relocate any service, the Contractor will be required to make the necessary 

arrangements with the relevant service provider and to advise the Employers Agent 

accordingly.  

C3.1.5.2 Survey Beacons and Benchmarks 

The Contractor shall be responsible for the preservation of all land survey, erf or other 

pegs, benchmarks and beacons. If damage or disturbance of any such pegs or beacons 

is caused by the operations of the Contractor or his subcontractors, the pegs are to be 

replaced by a Registered Land Surveyor at the cost of the Contractor. Information 

regarding the position of all such pegs will be made available to the Contractor by the 

Employers Agent. 

The Contractor is to ensure that no spoil is placed over pegs or benchmarks and that 

these are adequately protected for the full duration of the Contract. 

Where disturbances of boundary pegs is unavoidable due to excavation or other 

operations adjacent to the pegs, the Contractor shall advise the Employers Agent or his 

Representative immediately, and agreement is to be reached that the disturbance of the 

peg is unavoidable and a strict record of such disturbed pegs is to be kept. Such pegs 

are to be replaced by a Registered Land Surveyor as described above and the Contractor 

is to submit proof of the cost of replacement of pegs. The Contractor will be reimbursed 

on a basis pro-rata to the total cost of peg replacement determined on completion of the 

Works.  
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C3.1.5.3 Protection of Existing Works 

The Contractor shall take all necessary steps to ascertain the location of existing services 

before commencing any section of the works and shall exercise the greatest care when 

working in the vicinity of such services.  No more than three weeks and not less than one 

week before commencing his operations in any particular area, the Contractor shall 

request in writing from the Employers Agent the latest available drawings showing the 

location of services already installed. The Contractor will also be responsible for 

contacting the various service providers, arranging a meeting and verifying all known as 

well as possible unknown services on site. 

The Contractor shall take all necessary steps to protect any existing works whatsoever 

against damage which may arise as a result of his operations on Site. The Contractor 

shall bear the cost of the repair of damage to any service, the possible existence of which 

could reasonably have been ascertained by him in good time. 

Where the Contractor is responsible for damage for which repairs have to be carried out 

by the Employer or an outside Authority, the costs of these repairs will be recovered by 

means of a deduction from the Contractor’s monthly Payment Certificate. The Employer 

will attend to the payment of monies due to outside authorities, should the Contractor not 

make direct payment, to the outside authorities, timeously. 

C3.1.5.4 Tidying up of the Works 

The Contractor shall take note that progressive and systematic finishing and tidying will 

form an essential part of this contract. On no account shall spoil, rubble, materials, 

equipment or unfinished operations be allowed to accumulate in such a manner as to 

unnecessarily be a hindrance to or impede the activities of other contractors or service 

providers. In the event of this occurring, the Employer shall have the right to withhold 

payment for as long as may be necessary in respect of the relevant works in the area(s) 

concerned. 

Upon completion of the Works or any portion thereof, the ground, fences, gates and any 

structures that have been interfered with are to be carefully restored to their original 

condition and all rubbish, tools, tackle, plant and material must be removed so as to leave 

the Site in a clean and orderly condition. No additional payment shall be made for work 

set out above.  
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C3.2 : ENGINEERING 

C3.2.1 DESIGN SERVICES AND ACTIVITY MATRIX 

The responsibility for the design of the works is set out below: 

Concept, feasibility and overall process PMU 

Basic engineering and detail layout to tender stage PMU 

Final design of civil works for construction stage PMU 

Temporary works Contractor 

Preparation of as-built drawings  Contractor 

As build drawings Contractor 

C3.2.2 DESIGN BRIEF 

The Contractor is responsible for the design of all temporary works required for the 

construction of the permanent works – all to the approval of the Employers Agent and 

Employer before the award of the tender. 

 

C3.2.3 DESIGN PROCEDURES 

Where drawings of the structures have been prepared by the Employer’s Agent, the 

Contractor shall base their drawings on the Employers Agents drawings and shall check 

that their equipment fits into and can operate satisfactorily within the structures shown on 

the Employers Agents drawings. Drawings, dimensions and details of existing 

infrastructure and equipment are supplied to the Contractor in good faith, however, the 

Contractor shall base the design of their infrastructure and equipment on actual 

dimensions and details measured/recorded on Site by them and approved by the 

Employers Agent. Any inconsistencies, including any conflict between the Employers 

Agents drawings and the actual dimensions measured on site, shall immediately be 

drawn to the attention of the Employers Agent, in writing. 

Note that all designs are subject to the approval of the Employers Agent, this does not 

relieve the Contractor of his design responsibility nor accountability. The professional 

responsibility for such design shall remain with the Contractor and his design Employers 

Agent. 

The Contractor shall take all statutory requirements, as well as the Site Specific Health 

and Safety Specification and Basic Risk Assessment (refer to annexure C and D) into 

consideration when designing the Temporary Works. 

The Contractor shall record all construction data to enable the Employers Agent to 

compile the ‘As-built’ plans at the end of the contract. 

The above summary is not necessarily complete and shall not limit the work to be carried 

out. 
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C3.2.4 DRAWINGS 

All necessary drawings relating to this contract shall be provided at the project inception 

stage and the contractor will be supplied with 3 sets of unreduced paper prints of each 

drawing free of charge. Any additional prints required will be for the account of the 

Contractor. 

Should any difference or contradictions exist in the documents or dimensions or quantities 

used in the documents, the Contractor shall be responsible to obtain clarification, thereof 

from the Employer. Such clarification shall be in writing and shall be final and binding. 

Should the Contractor fail to seek clarification of any differences or contradictions, the 

Contractor shall be solely liable for any costs that may arise due to his failure in this 

regard. 

 

Only figured dimensions may be used, and the drawings shall not be scaled unless the 

Contractor is so instructed by the Employers in writing. The Employers will upon written 

request provide any dimensions that may have not been clarified. 

 

It is the Contractor’s responsibility to ensure that work is carried out in accordance with 

the legislated construction standards.  

C3.2.4.1 Record Drawings (‘As-built’) 

The Contractor shall mark up and provide the employer with exact positions and details 

of all infrastructures, pipelines and the like constructed under this contract. The recoded 

positions shall be handed to the Employer monthly as the work progress. The Certificate 

of Completion shall not be issued before the Employer is in receipt of all recoded as-built 

information. 

 

C3.2.5 CONSTRUCTION METHODS 

Construction methods used shall be environmentally friendly as far as possible. No 

construction methods that will result in long term or permanent damage to the surrounding 

natural environment shall be allowed. 

Care shall be taken when mixing, transporting and placing concrete to avoid spillage and 

wastage. 

All construction work shall be undertaken in accordance with the Occupational Health and 

Safety Act and Construction Regulations. 

C3.2.6 SERVICES KNOWN TO BE IN THE VICINITY OF THE WORKS SITE 

Many known services cross the site of the works. These are shown on the drawings as 

far as possible. Before any work commences the exact positions of all services must be 

located and the services identified, marked and recorded on plan for inclusion in the as-

built drawing. 
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The Contractor, shall however, ensure that prior to construction all the necessary Record 

Drawings and Way-leaves for all services have been obtained and verified on site by the 

relevant service providers in his presence. The Contractor must request in writing the 

relevant official to indicate the said services within 48 hours prior to the commencement 

of the work, after which the responsibility rests with the service department if the services 

are not indicated to the Contractor as requested. 

The Contractor shall take whatever extra precautions are required to protect all existing 

services from damage during the period of the Contract. Any damage to existing services 

indicated by the relevant service providers or other damage as a result thereof, shall be 

for the Main Contractors account. 
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PROCUREMENT  

  

GENERAL CONDITIONS OF CONTRACT  

  

  

  

  

  NOTES  

  

  The purpose of this document is to:  

  

(i)  Draw special attention to certain general conditions  applicable to 
government bids, contracts and orders; and (ii)  To ensure that clients be familiar 

with regard to the rights    and obligations of all parties involved in doing 

business  with government.  

  

  

  In this document words in the singular also mean in the plural and vice versa and 
words in the masculine also mean in the    feminine and neuter.  
  

• The General Conditions of Contract will form part of all bid documents 
and may not be amended.  

  

• Special Conditions of Contract (SCC) relevant to a specific bid, should 
be compiled separately for every bid (if (applicable) and will supplement the 
General Conditions of Contract.  Whenever there is a conflict, the provisions in 
the SCC shall prevail.  

  

  

  

  

  

 

 

 

 

 

 

 

 



 

   

118 

TABLE OF CLAUSES  

  

  

1. Definitions  

2. Application  

3. General  

4. Standards  

5. Use of contract documents and information; inspection  

6. Patent rights  

7. Performance security  

8. Inspections, tests and analysis  

9. Packing  

10. Delivery and documents  

11. Insurance  

12. Transportation  

13. Incidental services  

14. Spare parts  

15. Warranty  

16. Payment  

17. Prices  

18. Contract amendments  

19. Assignment  

20. Subcontracts  

21. Delays in the supplier’s performance  

22. Penalties  

23. Termination for default  

24. Dumping and countervailing duties  

25. Force Majeure  

26. Termination for insolvency  

27. Settlement of disputes  

28. Limitation of liability  

29. Governing language  

30. Applicable law  

31. Notices  

32. Taxes and duties  

33. National Industrial Participation Programme (NIPP)  

  

  

  

  

  

  

  

  

  

  



 

   

119 

General Conditions of Contract  

  

   1.  Definitions  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1.  

  

  

1.1  

  

1.2  

  

1.3  

  

1.4  

  

1.5  

  

  

  

1.6  

  

The following terms shall be interpreted as indicated:  

“Closing time” means the date and hour specified in the bidding 
documents for the receipt of bids.  

“Contract” means the written agreement entered into between the 
purchaser and the supplier, as recorded in the contract form signed by 
the parties, including all attachments and appendices thereto and all 
documents incorporated by reference therein.  

“Contract price” means the price payable to the supplier under the 
contract for the full and proper performance of his contractual 
obligations.  

“Corrupt practice” means the offering, giving, receiving, or soliciting of 
anything of value to influence the action of a public official in the 
procurement process or in contract execution.  

"Countervailing duties" are imposed in cases where an enterprise 
abroad is subsidized by its government and encouraged to market its 
products internationally.  

“Country of origin” means the place where the goods were mined, 

grown or produced or from which the services are supplied. Goods are 

produced when, through manufacturing, processing or substantial and 

major assembly of components, a commercially recognized new 

product results that is substantially different in basic characteristics or 

in purpose or utility from its components.  

 1.7  

  

“Day” means calendar day.  

 1.8  

  

“Delivery” means delivery in compliance of the conditions of the 

contract or order.  

 1.9  “Delivery ex stock” means immediate delivery directly from stock 

actually on hand.  

  

1.10 “Delivery into consignees store or to his site” means delivered and 

unloaded in the specified store or depot or on the specified site in 

compliance with the conditions of the contract or order, the supplier 

bearing all risks and charges involved until the supplies are so delivered 

and a valid receipt is obtained.  

  

1.11 "Dumping" occurs when a private enterprise abroad market its goods on 

own initiative in the RSA at lower prices than that of the country of origin 

and which have the potential to harm the local industries in the RSA.  

  

1.12 ”Force majeure” means an event beyond the control of the supplier and 

not involving the supplier’s fault or negligence and not foreseeable.  

Such events may include, but is not restricted to, acts of the purchaser 

in its sovereign capacity, wars or revolutions, fires, floods, epidemics, 

quarantine restrictions and freight embargoes.  
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1.13 “Fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of any bidder, and includes collusive practice among bidders 

(prior to or after bid submission) designed to establish bid prices at 

artificial non-competitive levels and to deprive the bidder of the benefits 

of free and open competition.  

  

1.14 “GCC” means the General Conditions of Contract.  

  

1.15 “Goods” means all of the equipment, machinery, and/or other materials 

that the supplier is required to supply to the purchaser under the 

contract.  

  

1.16 “Imported content” means that portion of the bidding price represented 

by the cost of components, parts or materials which have been or are 

still to be imported (whether by the supplier or his subcontractors) and 

which costs are inclusive of the costs abroad, plus freight and other 

direct importation costs such as landing costs, dock dues, import duty, 

sales duty or other similar tax or duty at the South African place of entry 

as well as transportation and handling charges to the factory in the 

Republic where the supplies covered by the bid will be manufactured.  

  

1.17 “Local content” means that portion of the bidding price which is not 

included in the imported content provided that local manufacture does 

take place.  

  

1.18 “Manufacture” means the production of products in a factory using 

labour, materials, components and machinery and includes other related 

value-adding activities.  

  

1.19 “Order” means an official written order issued for the supply of goods or 

works or the rendering of a service.  

  

1.20 “Project site,” where applicable, means the place indicated in bidding 

documents.  

  

1.21 “Purchaser” means the organization purchasing the goods.  

  

1.22 “Republic” means the Republic of South Africa.  

  

1.23 “SCC” means the Special Conditions of Contract.  

  

1.24 “Services” means those functional services ancillary to the supply of the 

goods, such as transportation and any other incidental services, such as 

installation, commissioning, provision of technical assistance, training, 

catering, gardening, security, maintenance and other such obligations of 

the supplier covered under the contract.  

  

1.25 “Written” or “in writing” means handwritten in ink or any form of electronic 

or mechanical writing.  

  

2. Application 

 2.1 These general conditions are applicable to all bids, contracts and orders including bids for 

functional and professional services, sales, hiring, letting and the granting or acquiring of rights, but 

excluding  
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immovable property, unless otherwise indicated in the bidding 

documents.  

  

2.2 Where applicable, special conditions of contract are also laid down to 

cover specific supplies, services or works.  

  

2.3 Where such special conditions of contract are in conflict with these 

general conditions, the special conditions shall apply.  

  

3. General  

3.1 Unless otherwise indicated in the bidding documents, the purchaser shall not be liable for any 

expense incurred in the preparation and submission of a bid. Where applicable a non-

refundable fee for documents may be charged.  

3.2 With certain exceptions, invitations to bid are only published in the Government Tender Bulletin. 

The Government Tender Bulletin may be obtained directly from the Government Printer, Private 

Bag X85, Pretoria 0001, or accessed electronically from www.treasury.gov.za  

    

4. Standards  

4.1 The goods supplied shall conform to the standards mentioned in the bidding documents and 

specifications.  

  

5. Use of  

5.1 The supplier shall not, without the purchaser’s prior written consent, contract disclose the 

contract, or any provision thereof, or any specification, documents plan, drawing, pattern, 

sample, or information furnished by or on and behalf of the purchaser in connection therewith, 

to any person other information; than a person employed by the supplier in the performance 

of the inspection. contract.  Disclosure to any such employed person shall be made in 

confidence and shall extend only so far as may be necessary for purposes of such 

performance.  

5.2 The supplier shall not, without the purchaser’s prior written consent, make use of any 

document or information mentioned in GCC clause 5.1 except for purposes of performing the 

contract.  

5.3 Any document, other than the contract itself mentioned in GCC clause 5.1 shall remain the 

property of the purchaser and shall be returned (all copies) to the purchaser on completion of 

the supplier’s performance under the contract if so required by the purchaser.  

5.4 The supplier shall permit the purchaser to inspect the supplier’s records relating to the 

performance of the supplier and to have them audited by auditors appointed by the purchaser, 

if so required by the purchaser.  

  

6. Patent rights  

6.1 The supplier shall indemnify the purchaser against all third-party claims of infringement of 

patent, trademark, or industrial design rights arising from use of the goods or any part thereof by 

the purchaser.  

  

7. Performance  

7.1 Within thirty (30) days of receipt of the notification of contract award, security the successful 

bidder shall furnish to the purchaser the performance security of the amount specified in SCC. 

7.2 The proceeds of the performance security shall be payable to the purchaser as compensation 

for any loss resulting from the supplier’s failure to complete his obligations under the contract.  

  

7.3 The performance security shall be denominated in the currency of the contract, or in a freely 

convertible currency acceptable to the purchaser and shall be in one of the following forms:  

 

7.3.1.1 a bank guarantee or an irrevocable letter of credit issued by a reputable bank located 

in the purchaser’s country or abroad, acceptable to the purchaser, in the form 

provided in the bidding documents or another form acceptable to the purchaser; or 
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7.3.1.2 a cashier’s or certified cheque  

  

7.4 The performance security will be discharged by the purchaser and returned to the supplier not 

later than thirty (30) days following the date of completion of the supplier’s performance 

obligations under the contract, including any warranty obligations, unless otherwise specified 

in SCC.  

  

8 Inspections,  

8.1  All pre-bidding testing will be for the account of the bidder.  

TESTS AND    

Analyses 

 8.2 If it is a bid condition that supplies to be produced or services to be rendered should at any 

stage during production or execution or on completion be subject to 

inspection, the premises of the bidder or contractor shall be open, at all 

reasonable hours, for inspection by a representative of the Department 

or an organization acting on behalf of the Department.  

  

8.3 If there are no inspection requirements indicated in the bidding 

documents and no mention is made in the contract, but during the 

contract period it is decided that inspections shall be carried out, the 

purchaser shall itself make the necessary arrangements, including 

payment arrangements with the testing authority concerned.  

  

8.4  If the inspections, tests and analyses referred to in clauses 8.2 and 8.3 

show the supplies to be in accordance with the contract requirements, 

the cost of the inspections, tests and analyses shall be defrayed by the 

purchaser.  

  

8.5 Where the supplies or services referred to in clauses 8.2 and 8.3 

do not comply with the contract requirements, irrespective of whether 

such supplies or services are accepted or not, the cost in connection 

with these inspections, tests or analyses shall be defrayed by the 

supplier.  

  

8.6 Supplies and services which are referred to in clauses 8.2 and 8.3 

and which do not comply with the contract requirements may be 

rejected.   

  

8.7 Any contract supplies may on or after delivery be inspected, tested 

or analyzed and may be rejected if found not to comply with the 

requirements of the contract. Such rejected supplies shall be held at 

the cost and risk of the supplier who shall, when called upon, remove 

them immediately at his own cost and forthwith substitute them with 

supplies which do comply with the requirements of the contract. Failing 

such removal, the rejected supplies shall be returned at the suppliers 

cost and risk. Should the supplier fail to provide the substitute supplies 

forthwith, the purchaser may, without giving the supplier further 

opportunity to substitute the rejected supplies, purchase such supplies 

as may be necessary at the expense of the supplier.  
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8.8 The provisions of clauses 8.4 to 8.7 shall not prejudice the right of 

the purchaser to cancel the contract on account of a breach of the 

conditions thereof, or to act in terms of Clause 23 of GCC.   

  

9. Packing  

9.1 The supplier shall provide such packing of the goods as is required to prevent their damage 

or deterioration during transit to their final destination, as indicated in the contract.  The packing 

shall be sufficient to withstand, without limitation, rough handling during transit and exposure 

to extreme temperatures, salt and precipitation during transit, and open storage.  Packing, 

case size and weights shall take into consideration, where appropriate, the remoteness of the 

goods’ final destination and the absence of heavy handling facilities at all points in transit. 

  

9.2 The packing, marking, and documentation within and outside the packages shall comply 

strictly with such special requirements as shall be expressly provided for in the contract, 

including additional requirements, if any, specified in SCC, and in any subsequent instructions 

ordered by the purchaser.  

  

10. Delivery   

10.1 Delivery of the goods shall be made by the supplier in accordance with and 

documents  the terms specified in the contract.  The details of shipping and/or other 

documents to be furnished by the supplier are specified in SCC.  

10.2 Documents to be submitted by the supplier are specified in SCC.  

  

11. Insurance  

11.1 The goods supplied under the contract shall be fully insured in a freely convertible currency 

against loss or damage incidental to manufacture or acquisition, transportation, storage and 

delivery in the manner specified in the SCC.  

  

12. Transportation  

12.1 Should a price other than an all-inclusive delivered price be required, this shall be specified 

in the SCC.  

  

13. Incidental  

13.1 The supplier may be required to provide any or all of the following services, including 

additional services, if any, specified in SCC:  

  

(a) performance or supervision of on-site assembly and/or 

commissioning of the supplied goods;  

(b) furnishing of tools required for assembly and/or maintenance of the 

supplied goods;  

(c) furnishing of a detailed operations and maintenance manual for each 

appropriate unit of the supplied goods;  

(d) performance or supervision or maintenance and/or repair of the 

supplied goods, for a period of time agreed by the parties, provided 

that this service shall not relieve the supplier of any warranty 

obligations under this contract; and  

(e) training of the purchaser’s personnel, at the supplier’s plant and/or 

 on-site,  in assembly, start-up, operation, maintenance, 

and/or repair of the supplied goods.  

  

13.2 Prices charged by the supplier for incidental services, if not included in 

the contract price for the goods, shall be agreed upon in advance by the 

parties and shall not exceed the prevailing rates charged to other parties 

by the supplier for similar services.  
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14. Spare parts  

14.1 As specified in SCC, the supplier may be required to provide any or all of the following 

materials, notifications, and information pertaining to spare parts manufactured or distributed by 

the supplier:  

  

(a) such spare parts as the purchaser may elect to purchase from the 

supplier, provided that this election shall not relieve the supplier of any 

warranty obligations under the contract; and  

(b) in the event of termination of production of the spare parts:  

(i) Advance notification to the purchaser of the pending 

termination, in sufficient time to permit the purchaser to procure 

needed requirements; and  

(ii) following such termination, furnishing at no cost to the 

purchaser, the blueprints, drawings, and specifications of the 

spare parts, if requested.  

  

15. Warranty  

15.1 The supplier warrants that the goods supplied under the contract are new, unused, of the 

most recent or current models, and that they incorporate all recent improvements in design and 

materials unless provided otherwise in the contract.  The supplier further warrants that all goods 

supplied under this contract shall have no defect, arising from design, materials, or workmanship 

(except when the design and/or material is required by the purchaser’s specifications) or from any 

act or omission of the supplier, that may develop under normal use of the supplied goods in the 

conditions prevailing in the country of final destination.  

  

15.2 This warranty shall remain valid for twelve (12) months after the goods, 

or any portion thereof as the case may be, have been delivered to and 

accepted at the final destination indicated in the contract, or for eighteen 

(18) months after the date of shipment from the port or place of loading 

in the source country, whichever period concludes earlier, unless 

specified otherwise in SCC.  

  

15.3 The purchaser shall promptly notify the supplier in writing of any claims 

arising under this warranty.  

  

15.4 Upon receipt of such notice, the supplier shall, within the period specified 

in SCC and with all reasonable speed, repair or replace the defective 

goods or parts thereof, without costs to the purchaser.  

  

15.5 If the supplier, having been notified, fails to remedy the defect(s) within 

the period specified in SCC, the purchaser may proceed to take such 

remedial action as may be necessary, at the supplier’s risk and expense 

and without prejudice to any other rights which the purchaser may have 

against the supplier under the contract.  

  

16. Payment  

16.1 The method and conditions of payment to be made to the supplier under this contract shall 

be specified in SCC.  

  

16.2 The supplier shall furnish the purchaser with an invoice accompanied by 

a copy of the delivery note and upon fulfillment of other obligations 

stipulated in the contract.  

  

16.3 Payments shall be made promptly by the purchaser, but in no case later 

than thirty (30) days after submission of an invoice or claim by the 

supplier.  
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16.4 Payment will be made in Rand unless otherwise stipulated in SCC.  

  

17. Prices  

17.1 Prices charged by the supplier for goods delivered and services performed under the contract 

shall not vary from the prices quoted by the supplier in his bid, with the exception of any price 

adjustments authorized in SCC or in the purchaser’s request for bid validity extension, as the case 

may be.  

    

18. Contract  

18.1 No variation in or modification of the terms of the contract shall be amendments made except 

by written amendment signed by the parties concerned.  

  

19. Assignment  

19.1 The supplier shall not assign, in whole or in part, its obligations to perform under the contract, 

except with the purchaser’s prior written consent.   

    

20. Subcontracts  

20.1 The supplier shall notify the purchaser in writing of all subcontracts awarded under this 

contracts if not already specified in the bid.  Such notification, in the original bid or later, shall not 

relieve the supplier from any liability or obligation under the contract.  

    

21. Delays in the  

21.1 Delivery of the goods and performance of services shall be made by supplier’s the supplier 

in accordance with the time schedule prescribed by the performance purchaser in the contract.  

  

21.2 If at any time during performance of the contract, the supplier or its 

subcontractor(s) should encounter conditions impeding timely delivery 

of the goods and performance of services, the supplier shall promptly 

notify the purchaser in writing of the fact of the delay, its likely duration 

and its cause(s).  As soon as practicable after receipt of the supplier’s 

notice, the purchaser shall evaluate the situation and may at his 

discretion extend the supplier’s time for performance, with or without the 

imposition of penalties, in which case the extension shall be ratified by 

the parties by amendment of contract.  

  

21.3 No provision in a contract shall be deemed to prohibit the obtaining of 

supplies or services from a national department, provincial department, 

or a local authority.  

  

21.4 The right is reserved to procure outside of the contract small quantities 

or to have minor essential services executed if an emergency arises, the 

supplier’s point of supply is not situated at or near the place where the 

supplies are required, or the supplier’s services are not readily available.  

  

21.5 Except as provided under GCC Clause 25, a delay by the supplier in the 

performance of its delivery obligations shall render the supplier liable to 

the imposition of penalties, pursuant to GCC Clause 22, unless an 

extension of time is agreed upon pursuant to GCC Clause 21.2 without 

the application of penalties.  

  

21.6 Upon any delay beyond the delivery period in the case of a supplies 

contract, the purchaser shall, without canceling the contract, be entitled 

to purchase supplies of a similar quality and up to the same quantity in 

substitution of the goods not supplied in conformity with the contract and 

to return any goods delivered later at the supplier’s expense and risk, or 
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to cancel the contract and buy such goods as may be required to 

complete the contract and without prejudice to his other rights, be 

entitled to claim damages from the supplier.  

  

22. Penalties 

 22.1 Subject to GCC Clause 25, if the supplier fails to deliver any or all of the goods or to perform 

the services within the period(s) specified in the contract, the purchaser shall, without prejudice to 

its other remedies under the contract, deduct from the contract price, as a penalty, a sum 

calculated on the delivered price of the delayed goods or unperformed services using the current 

prime interest rate calculated for each day of the delay until actual delivery or performance. The 

purchaser may also consider termination of the contract pursuant to GCC Clause 23.  

  

23. Termination  

23.1 The purchaser, without prejudice to any other remedy for breach of for default contract, by 

written notice of default sent to the supplier, may terminate this contract in whole or in part:  

  

(a) if the supplier fails to deliver any or all of the goods within the 

period(s) specified in the contract, or within any extension thereof 

granted by the purchaser pursuant to GCC Clause 21.2;   

(b) if the Supplier fails to perform any other obligation(s) under the 

contract; or  

(c) if the supplier, in the judgment of the purchaser, has engaged in 

corrupt or fraudulent practices in competing for or in executing the 

contract.  

  

23.2 In the event the purchaser terminates the contract in whole or in part, 

the purchaser may procure, upon such terms and in such manner as it 

deems appropriate, goods, works or services similar to those 

undelivered, and the supplier shall be liable to the purchaser for any 

excess costs for such similar goods, works or services.  However, the 

supplier shall continue performance of the contract to the extent not 

terminated.  

  

23.3 Where the purchaser terminates the contract in whole or in part, the 

purchaser may decide to impose a restriction penalty on the supplier by 

prohibiting such supplier from doing business with the public sector for 

a period not exceeding 10 years.  

  

23.4 If a purchaser intends imposing a restriction on a supplier or any person 

associated with the supplier, the supplier will be allowed a time period of 

not more than fourteen (14) days to provide reasons why the envisaged 

restriction should not be imposed.  Should the supplier fail to respond 

within the stipulated fourteen (14) days the purchaser may regard  

the intended penalty as not objected against and may impose it on the 

supplier.  

  

23.5 Any restriction imposed on any person by the Accounting Officer / 

Authority will, at the discretion of the Accounting Officer / Authority, also 

be applicable to any other enterprise or any partner, manager, director 

or other person who wholly or partly exercises or exercised or may 

exercise control over the enterprise of the first-mentioned person, and 

with which enterprise or person the first-mentioned person, is or was in 

the opinion of the Accounting Officer / Authority actively associated.  
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23.6 If a restriction is imposed, the purchaser must, within five (5) working 

days of such imposition, furnish the National Treasury, with the following 

information:  

(i) the name and address of the supplier and / or person restricted by 

the purchaser;  

(ii) the date of commencement of the restriction  

(iii) the period of restriction; and (iv) the reasons for the restriction.   

  

These details will be loaded in the National Treasury’s central database 

of suppliers or persons prohibited from doing business with the public 

sector.  

  

23.7 If a court of law convicts a person of an offence as contemplated in 

sections 12 or 13 of the Prevention and Combating of Corrupt Activities 

Act, No. 12 of 2004, the court may also rule that such person’s name be 

endorsed on the Register for Tender Defaulters.  When a person’s name 

has been endorsed on the Register, the person will be prohibited from 

doing business with the public sector for a period not less than five years 

and not more than 10 years. The National Treasury is empowered to 

determine the period of restriction and each case will be dealt with on its 

own merits.  According to section 32 of the Act the Register must be 

open to the public. The Register can be perused on the National 

Treasury website.  

  

  

24. Anti-dumping  

24.1 When, after the date of bid, provisional payments are required, or anti-and countervailing 

dumping or countervailing duties are imposed, or the amount of a duties and rights provisional 

payment or anti-dumping or countervailing right is increased in respect of any dumped or 

subsidized import, the State is not liable for any amount so required or imposed, or for the amount 

of  

  

 any such increase. When, after the said date, such a provisional  payment is no longer required or 

any such anti-dumping or  countervailing right is abolished, or where the amount of such  provisional 

payment or any such right is reduced, any such favorable  difference shall on demand be paid 

forthwith by the contractor to the  State or the State may deduct such amounts from moneys (if any)  

which may otherwise be due to the contractor in regard to supplies or  services which he delivered or 

rendered, or is to deliver or render in  
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terms of the contract or any other contract or any other amount which 

may be due to him   

   

25. Force  

25.1 Notwithstanding the provisions of GCC Clauses 22 and 23, the Majeure supplier shall not be 

liable for forfeiture of its performance security, damages, or termination for default if and to the 

extent that his delay in performance or other failure to perform his obligations under the contract is 

the result of an event of force majeure.  

  

25.2 If a force majeure situation arises, the supplier shall promptly notify the 

purchaser in writing of such condition and the cause thereof.  Unless 

otherwise directed by the purchaser in writing, the supplier shall continue 

to perform its obligations under the contract as far as is reasonably 

practical, and shall seek all reasonable alternative means for 

performance not prevented by the force majeure event.  

  

26. Termination  

26.1 The purchaser may at any time terminate the contract by giving written for insolvency notice 

to the supplier if the supplier becomes bankrupt or otherwise insolvent.  In this event, termination 

will be without compensation to the supplier, provided that such termination will not prejudice or 

affect any right of action or remedy which has accrued or will accrue thereafter to the purchaser.  

  

27. Settlement of  

27.1 If any dispute or difference of any kind whatsoever arises between the Disputes purchaser 

and the supplier in connection with or arising out of the contract, the parties shall make every effort 

to resolve amicably such dispute or difference by mutual consultation.  

 

27.2 If, after thirty (30) days, the parties have failed to resolve their dispute or difference by such 

mutual consultation, then either the purchaser or the supplier may give notice to the other 

party of his intention to commence with mediation. No mediation in respect of this matter may 

be commenced unless such notice is given to the other party.  

    

27.3 Should it not be possible to settle a dispute by means of mediation, it may be settled in a 

South African court of law.  Mediation proceedings shall be conducted in accordance with 

the rules of procedure specified in the SCC. 

    

27.4 Notwithstanding any reference to mediation and/or court proceedings  herein, 

  (a)   the parties shall continue to perform their respective obligations under the contract 

unless they otherwise agree; and (b) the purchaser shall pay the supplier any monies due the 

supplier.  

    

28. Limitation of  

28.1 Except in cases of criminal negligence or willful misconduct, and in liability the case of 

infringement pursuant to Clause 6;  

 (a)  the supplier shall not be liable to the purchaser, whether in contract, tort, 

or otherwise, for any indirect or consequential loss or damage, loss 

of use, loss of production, or loss of profits or interest costs, 

provided that this exclusion shall not apply to any obligation of the 

supplier to pay penalties and/or damages to the purchaser; and  

(b)   the aggregate liability of the supplier to the purchaser, whether under the 

contract, in tort or otherwise, shall not exceed the total contract 

price, provided that this limitation shall not apply to the cost of 

repairing or replacing defective equipment. 
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29. Governing 
 language  

29.1 The contract shall be written in English. All correspondence and other 
documents pertaining to the contract that is exchanged by the parties 
shall also be written in English.  

  

30.  Applicable 

law  

30.1 The contract shall be interpreted in accordance with South African laws, 
unless otherwise specified in SCC.  

  

31.  Notices  31.1 Every written acceptance of a bid shall be posted to the supplier 
concerned by registered or certified mail and any other notice to him 
shall be posted by ordinary mail to the address furnished in his bid or 
to the address notified later by him in writing and such posting shall be 
deemed to be proper service of such notice  

  

31.2 The time mentioned in the contract documents for performing any act 
after such aforesaid notice has been given, shall be reckoned from the 
date of posting of such notice.  

  

32.  Taxes and 

duties  

32.1 A foreign supplier shall be entirely responsible for all taxes, stamp 
duties, license fees, and other such levies imposed outside the 
purchaser’s country.  

  

32.2 A local supplier shall be entirely responsible for all taxes, duties, license 
fees, etc., incurred until delivery of the contracted goods to the 
purchaser.  

  

32.3 No contract shall be concluded with any bidder whose tax matters are 
not in order.  Prior to the award of a bid the Department must be in 
possession of a tax clearance certificate, submitted by the bidder.  
This certificate must be an original issued by the South African 
Revenue Services.  

  

33. National  

Industrial  

Participation  (NIP) 
Programme   

  

  

  

  

  

33.1    The NIP Programme administered by the Department of Trade and 
Industry shall be applicable to all contracts that are subject to the 
NIP obligation.  
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BID NOTICE 

 PROJECT DESCRIPTION  

 

Mnquma Local Municipality hereby invites experienced contractors for the construction of the following projects: 

Bid Number Project Name  Compulsory Briefing Closing Date and 
Time 

CIDB Grading 

MNQ/SCM/107/21-22 Construction of Ntseshe 
Community Hall 

Date: 26/05/2022 

Time: 10:am 

Date: 20/06/2022 

Time: 12H00 

3GB or Higher 

 

Evaluation Process:  The evaluation will be conducted in Three (03) stages namely: 

Stage 1: “Administrative compliance” 

Bidders that do not meet the  Administrative compliance  (Compliance with mandatory and other bid requirements)  

   will not be eligible for further evaluation and will be deemed as non-responsive. 

Stage 2: “Pre – Qualification Process”   

4. EXPERIENCE:  

 

 Bidder must submit  four (4)  Signed reference letters/ Completion certificates for  building construction projects  

as proof of professional Experience. 

NB: Practical completion and appointment letters will not be considered. 

5. KEY STAFF COMPETENCE:(must be working for the Bidding company) 

      2.1 Site Agent/Project Manager 

 Academic Qualification: ND/QS: Building Environment, or ND: Construction Management. Experience of five (05) 

years in building construction projects  

       2.2 General foreman 

 Academic Qualification: Grade 12 or equivalent qualification. Experience of five (05) years in building construction 

projects  

       2.3 Occupational Health and Safety Officer 

 Grade 12 or equivalent qualification / Occupational Safety and Health certificate  and  Experience  five (05) years in 

building construction projects. 

NB: It is compulsory for bidders to submit detailed CVs with certified copies of the required professional 

qualifications not older than 03 months. Copy of a certified copy will not be considered 

CONSTRUCTION TOOLS / EQUIPMENT 

 Bomag or pedestrian roller 

 Concrete mixer 

 TLB 

 Tipper Truck 
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NB: Proof of ownership with or signed letter of intent (with the Letterhead) to lease with copies of registration must 

be submitted for each equipment or tool. 

6. NHBRC 

 

NB: Failure to comply with the above Pre-Qualification will lead to disqualification and bidders will not proceed to the next stage 

(Financial Evaluation). 

Stage 3: “Financial Evaluation”  

Financial evaluation will be based on the Price only as per the form of Offer. 

All enquiries must be directed to the following email addresses: 

Technical - Ms. Zanele Mbusi (Acting Manager Civil Services) at 047 050 1254 email: zmbusi@mnquma.gov.za and Ms. 

Nontathu Mnini (Manager: SCM) at (047) 050 1150 email: nmnini@mnquma.gov.za 

REQUIRED DOCUMENTS: 

Potential bidders are urged to submit the following attachments 

when submitting their proposals, failure to do so will lead to 

disqualification.  

 Valid CIDB Contractor Grading 

 Full CSD Report (Not older than one Month) 

 Fully Completed and signed Tender Forms I.e. Form of 

Offer, all returnable MBDs (Part of the document). Return 

all returnable documents to the employer after completing 

them entirely by writing legibly in non-erasable ink. 

 Only the original tender document will be accepted. 

 In the case of partnerships/ consortiums/ joint venture 

agreement, signed agreement must be submitted with the 

tender document (attached to Schedule 2)); and all 

parties/partners to the partnership/ consortium/joint venture 

agreement must be registered on the central supplier 

database. 

OBTAINING OF TENDER DOCUMENTS: 

Tender documents for this project are downloadable at the 

municipal website: www.mnquma.gov.za and on eTender 

portal: http://etenders.gov.za/ 

TENDER SUBMISSION AND OPENING 

Tenders/Proposals must be submitted by hand at Bid Box, 

Corner King and Mthatha Street, Butterworth. 4960  

Tenders should be sealed, endorsed on the envelope with:  

 

 BID NO.  MNQ/SCM/107/21-22 

CONDITIONS OF ACCEPTANCE: 

 The Municipality is under no obligation to accept 

any proposal/tender and reserves the right to 

accept the whole or any part of the proposal/tender. 

No proposal/tenders will be considered from 

persons in the service of the state.  

 The bidder or any of its directors/shareholders is 

not listed on the Register of Tender Defaulters in 

terms of the Prevention and Combating of Corrupt 

Activities Act of 2004 as a person prohibited from 

doing business with the public sector;  

 The bidder has not abused the Employer’s Supply 

Chain Management System; or failed to perform on 

any previous contract and has been given a written 

notice to this effect. 

 No late, incomplete, unsigned faxed, couriered, and 

emailed tenders will be accepted 

 The tender offer submitted shall remain valid, 

irrevocable and open for written acceptance by the 

Mnquma Local Municipality for a period of 90 days 

from the closing date. 

 The award of the tender may be subjected to price 

negotiation with the preferred tenderers. 

 The municipality reserves the right to extend the 

tender period by notice in the press and on the 

municipality’s official website www.mnquma.gov.za 

 

NB: Preferred bidders will be required to furnish the 

municipality with: 

 CK/ Company registration, Certified ID Copies not 

later than three (03) month 

 Tax Compliance Status PIN 

 Certificate issued by the municipality or any other 

municipality to which he may be indebted to the 

effect that he and, in the event of the bidder being 

a company, also any of its directors, is not indebted 

to the municipality or any other municipality or 

municipal entity for rates, taxes and/or municipal 

mailto:zmbusi@m
mailto:nmnini@mnquma.gov.za
http://www.mnquma.gov.za/
http://etenders.gov.za/
http://www.mnquma.gov.za/
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  PROJECT NAME: CONSTRUCTION OF NTSESHE 

COMMUNITY HALL 

service charges which are in arrear for a period 

more than three months and that no dispute 

exists between such bidder and municipality or 

municipal entity concerned in respect of any such 

arrear amounts. Bidders who reside within the 

Mnquma Local Municipality (MLM) jurisdiction will 

be verified with MLM Revenue Section. 
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C3.4 : CONSTRUCTION 

C3.4.1 Applicable standard:  JBCC Principal Building Agreement 

C3.4.2 Particular Specification 

Particular specifications included with the document at the end of section C3.7 are 
as follows: 

SPEC OHS: Occupational Health & Safety 
SPEC ENV: Environmental Management 

C3.4.3 Materials and Samples 

Where materials to be used on this contract are specified to comply with the 
requirements of a South African National Standard Specification and such material 
is available with the official SANS (SABS) mark, the material shall bear the official 
mark. 

 
Materials or work which does not conform to the approved samples submitted in 
terms of Sub-clause 7.4.1 of the Conditions of Contract, will be rejected.  The 
Engineer reserves the right to submit samples to tests to ensure that the material 
represented by the sample meets the specification requirements. 
 
The costs of any such tests conducted by or on behalf of the Engineer, the results 
of which indicate that the samples provided by the Contractor do not conform to 
the requirements of the Contract, shall, in accordance with the provisions of Sub-
clause 7.4.4 of the Conditions of Contract, be for the Contractor’s account. 

 
Construction Plant 

All construction plant and equipment used on this contract shall be in good working 
order, well maintained, of adequate size and fit for purpose. No machinery that 
leaks oil, fuel or hydraulic fluids may be used on the Site. Any plant or equipment 
that, in the opinion of the Engineer, is not of adequate size or fit for use shall be 
removed from the Site on instruction from the Engineer and replaced with 
acceptable plant or equipment, all at the Contractor’s cost. 
 
Drip trays with absorbent material such as sand, shall be placed under all static 
plant and equipment at all times, whether such plant is in operation or not. 
 

C3.4.4 Known services 

 Various services are known to exist within the vicinity of the Works. Their 
approximate positions are shown on the drawings but, although based on the best 
information available, the accuracy of their positions cannot be guaranteed. It is 
likely that other services not shown on the drawings also exist within the vicinity of 
the Works. 

The contractor shall take full responsibility to ensure that existing services are not 
damaged during construction. 
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C3.4.5 Treatment of existing services 

 Before commencing with any excavation the Contractor shall confirm the name 
and telephone number of the relevant official(s) directly concerned with the known 
or suspected services, shall acquaint himself with the relevant positions of the 
control points of the services and shall have readily available the equipment 
necessary to shut-off and isolate any such service. The Contractor shall liaise 
closely with the relevant authorities or controlling bodies for the necessary 
temporary closure of any service during construction. 

 In addition to the requirements of Sub-clause 5.4 of SANS 1200A, the Contractor 
shall deal with the crossing of known existing services by the pipeline by: 

i. Notifying the Employer’s representative and the relevant authority at least 
48 hours prior to executing the work. 

ii. Serving notice on the resident, occupier and / or owner of every affected 
property at least 36 hours in advance of any temporary disconnection, 
advising the nature, time and duration of the disconnection. 

iii. Excavating carefully by hand under the supervision of the Engineer’s 
representative and / or the authority involved, on the line of the trench up 
to 2m, or such distance as may be necessary, in both directions from the 
indicated position to locate the exact position of the existing service(s). 

 

C3.4.6 Continuance of Operation of Existing Services 

All existing services shall be maintained in operation, unless prior arrangements 
have been made with the relevant authority and written permission for an 
interruption of the service has been granted and adequate notice, as set out in 
C3.4.7 above, has been given to the affected residents. 
 
Connecting into the existing water reticulation and sewer network may only be 
undertaken after the Employer has received 72 hours prior written notice of the 
date and times that the Contractor intends to carry out the work. 
 

C3.4.7 Damage to services 

In the event that the Contractor damages an existing service, he shall immediately 
notify the relevant authority and arrange for the service to be isolated. 
 
Once isolated, the Contractor shall arrange with the relevant authority for the repair 
of the damaged service. In the case of pipelines, the Contractor shall repair the 
service himself. In the case of damaged electric or communication cables, the 
Contractor shall arrange for the relevant authority to repair the damaged service. 
 
In the case of known existing services, or services whose presence could be 
reasonably deducted on site, the cost of the repair of the service will be for the 
Contractor’s account. In the case of unknown services, the Contractor will pay the 
relevant authority for the cost of repairing the damaged service and claim the 
actual cost of repair plus a maximum mark-up of 10% from the Employer. No 
payment for damaged unknown services will be made without an invoice or receipt 
of payment for the cost of the damage from the relevant authority. 
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C3.4.8 Service and facilities provided by the employer 

Source of Water Supply 

The Contractor may make application to the Municipality’s Water Division for a 
clean water supply point, and shall bear all the costs for the installation of such 
supply point. Water used by the Contractor from the Employer’s mains will be 
charged for at the tariffs ruling at the time of use. 

The Contractor shall make himself thoroughly acquainted with the regulations 
relating to the use of water and shall take adequate measures to prevent the 
wastage of water. 

The Employer accepts no responsibility for the shortage of water due to any cause 
whatsoever, nor additional costs incurred by the Contractor as a result of such 
shortage. 

The Contractor shall take note that no direct payment will be made for any costs 
incurred for the provision of a water supply point nor for the cost of water drawn. 
Payment for the aforementioned shall be deemed to be covered by the rates and 
prices tendered and paid for the various items of work included under the Contract. 

 

Source of Power Supply 

The Contractor is to make his own arrangements with the Electricity Department 
for a supply of electricity, if required, and shall pay establishment and consumption 
costs at the tariffs ruling at the time. 

No separate payment will be made to the Contractor for the obtainment, 
distribution and consumption of electricity, the costs of which will be deemed to be 
in the Contractor’s tendered rates and prices. 

Location of Camp and Materials storage area 

The camp site and storage area will be indicated to tenderers at the site inspection 
for the contract. 

The Contractor shall confine his camp and storage of materials to the areas 
designated. On completion of the construction works the surface of the areas 
utilized shall be re-instated. 

 

C3.4.9 Facilities provided by the contractor 

Temporary Offices 

Site meetings will be held in the Contractor’s site office. 

Sanitary Facilities 

 The Contractor shall supply an adequate number of chemical toilets for the use of 
his workforce. The number of toilets shall be based on one (1) toilet per fifteen 
personnel on site. Separate toilets shall be provided for males and females. 
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 Toilets shall be positioned such that no member of the workforce is further than a 
maximum of 100m walking distance from a toilet. Under no circumstances may 
the surrounding area or bush be used as a toilet. 

 The Contractor shall, at his own expense, be responsible for safely and 
hygienically dealing with and disposing of all human excrement and similar matter 
generated on the Site during the course of the Contract, to the satisfaction of the 
responsible health authorities in the area of the Site and the Engineer.  All such 
excrement shall be removed from the Site and shall not be disposed of by the 
Contractor on the Site. 

 The Contractor shall further comply with any other requirements in this regard as 
may be stated in the Contract. 

 No separate payment will be made to the Contractor in respect of discharging his 
obligations in terms of this sub-clause and the costs thereof shall be deemed to 
be included within the Contractor’s tendered Preliminary and General items. 

 Telephone Facilities 

A site telephone will not be required by the Engineer, but the time-related tendered 
rate for the Contractors telephone shall include for local official calls by the 
Engineer or his Representative. 

Survey Equipment and Assistants 

The Contractor shall, for the duration of the Contract, provide the following survey 
equipment for the exclusive use of the Engineer and his staff: 

- 1 upright reading automatic level with tripod; 
- 1 metric levelling staff with protective cover bag; 
- 6 ranging rods; 
- 1 x 100 meter Stilton tape measure; 
- 1 ± 2 kg hammer. 
 
All such survey equipment provided by the Contractor shall be in good condition, 
properly calibrated and fit for the purpose and shall be kept fully serviceable at all 
times by the Contractor at his own cost. The Contractor shall have any defective 
equipment repaired or replaced at his own cost within 12 hours after notification 
by the Engineer's staff. 

Where required by the Engineer, the Contractor shall at his own cost, promptly 
arrange for the recalibration of survey equipment provided. 

Site Instruction Book 

The Contractor shall keep a triplicate book for site instructions on Site at all times. 

C3.4.10 Site Usage 

The Contractor shall confine his activities to the site of the Works and to the area 
allocated to him for his site offices and materials storage. The Contractor may not 
use or damage in any way any area that falls outside the boundaries of the Site. 
Any area outside of the Site boundaries damaged by the Contractor shall be 
rehabilitated to the satisfaction of the Engineer at the Contractor’s expense. 
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C3.4.11 Water for Construction Purposes 

The Contractor shall, at his own expense, be responsible for obtaining and 
distributing all water as may be required for the purposes of executing the 
Contract, including water for both construction purposes and domestic use, as well 
as for making all arrangements in connection therewith. The Contractor shall 
further, at his own expense, be responsible for providing all necessaries for 
procuring, storing, transporting and applying water required for the execution of 
the Contract, including but not limited to all piping, valves, tanks, pumps, meters 
and other plant and equipment, as well as for all work and superintendence 
associated therewith. 

The sources of all water utilized for the purposes of the Contract shall be subject 
to the prior approval of the Engineer, which approval shall not be unreasonably 
withheld. 

The Contractor shall comply with all prevailing legislation in respect of drawing 
water from natural and other sources and shall, when required by the Engineer, 
produce proof of such compliance. The distribution of water shall be carried out by 
the Contractor strictly in accordance with the applicable laws and regulations. 

All water provided by the Contractor for construction purposes shall be clean, free 
from undesirable concentrations of deleterious salts and other materials and shall 
comply with any further relevant specifications of the Contract. The Contractor 
shall, whenever reasonably required by the Engineer, produce test results 
demonstrating such compliance. Water provided by the Contractor for human 
consumption shall be healthy and potable to the satisfaction of the health 
authorities in the area of the Site. 

No separate payment will be made to the Contractor for the obtainment, 
distribution and consumption of water, the costs of which will be deemed to be 
included in the Contractor’s tendered rates. 

C3.4.12 Survey Control and Setting Out of the Works 

Before commencement of work, the Contractor is to liaise with the Engineer to 
establish exactly the status of all boundary pegs in the Township. The position of 
all erf pegs found will be recorded on a marked-up print of the Township. 

On completion of the Contract the pegs that have been unavoidably disturbed will 
be replaced by the Employer. Pegs which have, in the opinion of the Engineer, 
been disturbed due to the negligence of the Contractor will be replaced at the 
Contractor’s cost. 

C3.4.13 Site Maintenance 

During progress of the work and upon completion thereof, the Site of the Works 
shall be kept and left in a clean and orderly condition. The Contractor shall store 
materials and equipment for which he is responsible in an orderly manner, and 
shall keep the Site free from debris and obstructions. 
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C3.4.14 Testing and Quality Control 

 a)  Contractor to engage services of an independent laboratory 

 Notwithstanding the requirements of the Specifications pertaining to testing and 
quality control, the Contractor shall engage the services of an approved 
independent laboratory to undertake all testing of materials, the results of which 
are specified in, or may reasonably be inferred from, the Contract. These results 
will be taken into consideration by the Engineer in deciding whether the quality of 
materials utilized and workmanship achieved by the Contractor comply with the 
requirements of the Specifications. The foregoing shall apply irrespective of 
whether the specifications indicate that the said testing is to be carried out by the 
Engineer or by the Contractor. 

 The Contractor shall be responsible for arranging with the independent testing 
laboratory for the timeous carrying out of all such testing specified in the Contract, 
at not less than the frequencies and in the manner specified. The Contractor shall 
promptly provide the Engineer with copies of the results of all such testing carried 
out by the independent laboratory. 

 For the purposes of this clause, an "independent laboratory" shall mean an 
"approved laboratory" (as defined in sub clause PSA 7.2) which is not under the 
management or control of the Contractor and in which the Contractor has no 
financial interest, nor which has any control or financial interest in the Contractor 

b)  Additional testing required by the Engineer 

 In addition to the provisions of sub clause C3.4.19(a): Contractor to engage 
services of an independent laboratory, the Engineer shall be entitled at times 
during the Contract to require that the Contractor arrange with the independent 
laboratory to carry out any such tests, additional to those described in sub clause 
C3.4.19(a) at such times and at such locations in the Works as the Engineer shall 
prescribe. The Contractor shall promptly and without delay arrange with the 
independent laboratory for carrying out all such additional testing as required by 
the Engineer, and copies of the test results shall be promptly submitted to the 
Engineer. 

c) Costs of testing 

 i. Tests in terms of sub clause C3.4.19(a) 

 The costs of all testing carried out by the independent laboratory in accordance 
with the requirements of sub clause C3.4.19(a), above shall be borne by the 
Contractor and shall be deemed to be included in the tendered rates and prices 
for the respective items of work as listed in the Bill of Quantities and which require 
testing in terms of the Specifications. No separate payments will be made by the 
Employer to the Contractor in respect of any testing carried out in terms of sub 
clause C3.4.19(a). 

 Where, as a result of the consistency of the materials varying or as a result of 
failure to meet the required specifications for the work, it becomes necessary to 
carry out additional tests (e.g. re-tests on rectified work and/or replacement 
materials), the costs of such additional testing shall be for the Contractor’s 
account. 
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 ii. Additional tests required by the Engineer 

The costs of any additional tests required by the Engineer in terms of sub clause 
C3.4.19(b): Additional testing required by the Engineer, shall be reimbursed to the 
Contractor against substitution of the Provisional Sum allowed therefore in the Bill 
of Quantities;  provided always that the costs of any such additional tests ordered 
by the Engineer, the results of which indicate that the quality of the materials 
utilized and/or the standard of workmanship achieved are/is not in accordance with 
the specifications, shall not be reimbursable to the Contractor. 

C3.4.15 Access to Properties 

 The Contractor shall organize the work to cause the least possible inconvenience 
to the public and to the property owners adjacent to or affected by the work, and 
except as hereunder provided, shall at all times provide and allow pedestrian and 
vehicular access to properties within or adjoining or affected by the area in which 
he is working.  In this respect the Contractor's attention is drawn to Clause 8.1.2 
of the Conditions of Contract. 

 If, as a result of restricted road reserve widths and the nature of the work, the 
construction of bypasses is not feasible, construction shall be carried out under 
traffic conditions to provide access to erven and properties. 

Notwithstanding the foregoing, the Contractor may, with the prior approval of the 
Engineer (which approval shall not be unreasonably withheld), make 
arrangements with and obtain the acceptance of the occupiers of erven and 
properties to close off part of a street, road, footpath or entrance temporarily, 
provided that the Contractor duly notifies the occupiers of the intended closure and 
its probable duration, and reopens the route as punctually as possible.  Where 
possible, such streets, roads, footpaths and entrances shall be made safe and 
reopened to traffic overnight.  Such closure shall not absolve the Contractor from 
his obligations under the Contract to provide access at all times. Barricades, traffic 
signs, drums and other safety measures appropriate to the circumstances shall be 
provided by the Contractor to suit the specific conditions. 

C3.4.16 Employment of Local Labour 

 It is the intention that this Contract should make maximum use of the local labor 
force that is presently underemployed. To this end the Contractor shall limit the 
utilization on the Contract of non-local employees to that of key personnel only 
and to employ and train local labor to the extent necessary for the execution and 
completion of this Contract. 

 The Contractor shall fill in the form entitled Key Personnel in the Forms to be 
completed by the Tenderer. The data stated on the above-mentioned form will be 
strictly monitored during the Contract period and any deviations therefrom shall be 
subject to the prior approval of the Engineer, which approval shall not be 
unreasonably withheld. 

The minimum wages for local labor shall be those prescribed by SAFCEC for the 
area in which the Works falls. 
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C3.4.17 Monthly Statement and Payment Certificates 

 The statement to be submitted by the Contractor in terms of Clause 6.10 of the 
Conditions of Contract shall be prepared by the Contractor at his own cost, strictly 
in accordance with the standard payment certificate prescribed by the Engineer, 
in digital electronic computer format. The Contractor shall, together with a copy of 
the digital electronic computer file of the statement, submit two (2) A4 size paper 
copies of the statement. 

 For the purposes of the Engineer’s payment certificate, the Contractor shall 
subsequently be responsible, at his own cost, for making such adjustments to his 
statement as may be required by the Engineer for the purposes of accurately 
reflecting the actual quantities and amounts which the Engineer deems to be due 
and payable to the Contractor in the payment certificate. 

 The Contractor shall, at his own cost, make the said adjustments to the statement 
and return it to the Engineer within three (3) normal workings days from the date 
on which the Engineer communicated to the Contractor the adjustments required.  
The Contractor shall submit to the Engineer five (5) sets of A4 size paper copies 
of such adjusted statement, together with a copy of the electronic digital computer 
file thereof. 

Any delay by the Contractor in making the said adjustments and submitting to the 
Engineer the requisite copies of the adjusted statement for the purposes of the 
Engineer’s payment certificate will be added to the times allowed to the Engineer 
in terms of Sub clause 6.10.4 of the Conditions of Contract to submit the signed 
payment certificate to the Employer and the Contractor. Any such delay will also 
be added to the period in which the Employer is required to make payment to the 
Contractor. 

 

C3.4.18 Construction in Restricted Areas 

Working space is sometimes restricted. The construction method used in these 
restricted areas largely depends on the Contractor's plant. Notwithstanding, 
measurement and payment will be strictly according to the specified cross-
sections and dimensions irrespective of the method used, and the rates and prices 
tendered will be deemed to include full compensation for any difficulties 
encountered by the Contractor while working in restricted areas. No extra payment 
nor any claim for payment due to these difficulties will be considered. 

C3.4.19 Workmanship and Quality Control 

 The onus to produce work that conforms in quality and accuracy of detail to the 
requirements of the Specifications and Drawings rests with the Contractor, and the 
Contractor shall, at his own expense, institute a quality control system and provide 
suitably qualified and experienced engineers, foremen, surveyors, materials 
technicians, other technicians and technical staff, together with all transport, 
instruments and equipment to ensure adequate supervision and positive control 
of the Works at all times. 
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 The cost of supervision and process control, including testing carried out by the 
Contractor, will be deemed to be included in the rates tendered for the related 
items of work. 

 The Contractor's attention is drawn to the provisions of the various Standardized 
Specifications regarding the minimum frequency of testing required. The 
Contractor shall, at his own discretion, increase this frequency where necessary 
to ensure adequate control. 

 On completion and submission of every part of the work to the Engineer for 
examination and measurement, the Contractor shall furnish the Engineer with the 
results of the relevant tests, measurements and levels to demonstrate the 
achievement of compliance with the Specifications. 
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PSA GENERAL 

PSA 2 INTERPRETATIONS 

PSA 2.2 Applicable edition of standards 

Add the following at the beginning of the clause: 

“Unless a specific edition is specified (see the List of Applicable Specifications),.........” 

PSA2.3  Definitions 

The terms “GPO”, “P&T” and “Department of Posts and Telecommunications” shall 
mean “Telkom SA Limited”. 

Except for references to “the (official) SABS mark”, the term “SABS” shall mean 
“SANS”. 

PSA2.4  Abbreviations 

  Add to Sub-clause 2.4(b)  : 

“MAMDD  :  Modified AASHTO maximum dry density”. 

PSA2.8.1 Items in Schedule of Quantities 

In the fourth line of Sub-clause 2.8.1, after the word “specification”, add: “or in the 
measurement and payment clause of the standard specification, particular specification 
or project specification”.  

PSA 3 MATERIALS 

PSA 3.1 Quality 

Where applicable, materials shall bear an official standardization mark. 

Add the following: 

“Where proprietary materials are specified it is to indicate the quality or type of materials 
or articles required, and where the terms ‘or other approved’ or ‘or approved equivalent’ 
are used in connection with proprietary materials or articles, it is to be understood that 
the approval shall be at the sole discretion of the Engineer.” 

PSA 4 PLANT 

PSA 4.2  Latrine facilities 

The toilet facilities to be provided and maintained by the Contractor for all his workers 
shall be of the chemical type and these shall be readily accessible to workers at all 
areas of both sites. 

PSA 5 CONSTRUCTION 

PSA 5.1.1 Setting out of the works 

The works are to be set out by the Contractor using the co-ordinates provided and 
verified with the control pegs and bench marks.  

The Contractor shall check all control pegs and bench marks well before he intends 
constructing any portion of the Works influenced thereby.  Should any peg have been 
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disturbed or any discrepancy in the positions or levels be discovered, the Engineer 
shall be informed as soon as possible in writing, but in any event at least 7 days before 
such construction is due to start.  If no written statement is received from the Contractor 
it will be held that the Contractor has satisfied himself that the positions and levels of 
the control pegs and bench marks are correct. 

Co-ordinates are based on WGS84 and reduced levels on M.S.L. 

PSA 5.1.2 Preservation and replacement of beacons and pegs subject to Land Survey Act 

Delete from the seventh line “Before the commencement . . . . to the tenth line . . . . 
apparently in their correct positions” and replace with the following: 

“Immediately on taking over the site, the Contractor, under the direction of the 
Engineer, shall search for all pegs and the Contractor shall compile a list of pegs that 
are apparently in their correct position.” 

Add the following: 

“(c)*  pegs in close proximity to the works which would unavoidably be removed, subject 
to the Engineer’s approval being given to remove such pegs.” 

Any erf boundary pegs disturbed by the Contractor during the Contract will be replaced 
by a Land Surveyor after the completion of all operations.  Any costs in connection with 
the replacement of pegs for which the Contractor is responsible in terms of Sub-clause 
5.1.2 will be recoverable from the Contractor by deduction from the monthly certificate 
of payment. 

PSA 5.2 Watching, Barricading and Lighting and Traffic Crossings 

Add the following 

“The Contractor shall comply in all aspects with the requirements of the Occupational 
Health and Safety Act (Act 85 of 1993) and the Construction Regulation of 2003 (notice 
no R1010, dated 18 July 2003) to the Act”. 

PSA 5.4 Protection of Overhead and Underground Services 

The drawings show the position of existing services, based on the best information 
available but, though these are presented in good faith, their accuracy cannot be 
guaranteed.  The Contractor shall verify the positions of all services including cables, 
overhead lines, manholes, survey beacons and other obstacles or existing works that 
may occur on the site of the Works. 

At least three weeks in advance of commencing work in any particular area, the 
Contractor shall expose by hand excavation in all existing underground services either 
crossing or adjacent to the works.  He shall accurately record the position and level of 
the service and immediately forward this information to the Engineer, to enable timeous 
amendments to be carried out to design, should this prove necessary.  On completion 
of recording the above information, the Contractor shall immediately backfill and 
reinstate the trial holes. 

“PSA 5.9* Maintaining services to occupied erven 

The Contractor shall take note that he shall not cut off any existing services in use 
without the prior approval of the Engineer and the knowledge of the residents.  Further, 
no existing service in use shall remain cut off for more than 8 hours or overnight. 

Failure on the part of the Contractor to comply with any of the above provisions will 
constitute sufficient reason for the Engineer to stop the works until the situation has 
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been remedied, or should he deem it necessary, arrange for the situation to be 
remedied at the Contractor's cost. 

No direct payment will be made for the cost of maintaining water supply pipelines in 
use.  Payment will be deemed to be covered by the rates and sums tendered and paid 
for the various items of work included under the Contract.” 

“PSA 5.10* Accommodation of other contractors 

The Contractor may be required to accommodate other contractors on the site of the 
works during the Contract period. 

Adequate access to the site of their works shall be given the above stated contractors 
at all times. 

No direct payment will be made for the cost of providing adequate access and 

accommodating the stated contractors on the site of the works, as well as the cost of 

any inconvenience or disruption experienced in attending to the aforementioned. 

Payment shall be deemed to be covered by the rates and sums tendered and paid for 

the various items of work included under the Contract. 

“PSA 5.11* Accommodation of Traffic 

The Contractor shall at all times ensure that adequate traffic accommodation measures 
are put in place so as to ensure public and traffic safety. All roads and lanes, including 
driveways and access to properties, shall remain fully operational throughout the 
contract period. 

The Contractor shall at all times ensure that adequate traffic accommodation measures 
are put in place so as to ensure public and traffic safety. 

Temporary traffic signs shall be erected at all diversions. 

The number and layout of the traffic signs shall comply with the Site Manual entitled 
“Safety at Roadworks in Urban Areas”, as published by the Department of Transport. 
Traffic signs shall have a yellow background with either a red or black border. 

Prior to construction commencing the contractor is to liaise with the Chief Traffic Officer 
of Port Elizabeth and ensure that all works are conducted to conform with the set 
requirements and procedures. Payment for the accommodation of traffic, including the 
supply, maintenance and movement of signage, will be made in accordance with PSA 
8.8.2.” 

“PSA 5.12* EME Construction Manager 

The Contractor shall employ on a monthly basis, in addition to Clause 4.4 of the General 

Conditions of Contract (2015) an EME Construction manager on the Contract who will 

guide, assist manage and mentor all EME’s appointed on the contract, and report on 

progress at the contract site meetings. Such an EME Construction Manager must be 

adequately experienced with EME work and the development thereof and will be subject 

to the approval of the Employer. The assistance rendered by the EME Construction 

Manager, shall inter alia: 

(i) Be given at a level and to the extent which is commensurate with the expertise 

and resources of the EME, 

(ii) Be given in a manner which is neither prescriptive, dictatorial, nor coercive 

towards the EME; 
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(iii) Not be utilized by the Contractor to manipulate the rates and prices submitted, to 

his advantage, and 

(iv) Be given in a manner which does not unfairly prejudice or favor any particular 

EME. 

 

The EME Construction Manager will work with and manage the EME Subcontractors 

throughout the Contract but will only be on site during times when EME subcontractors 

are performing work. 

The EME construction manager shall be a dedicated resource whose only responsibility 

is to manage the EME subcontractors and as such shall not be the site agent or any 

other person employed on the contract for other purposes. 

PSA 7 TESTING 

PSA 7.2 Approved laboratories 

Add after “Engineer” in the third line “or any laboratory designated by the Engineer”. 

PSA 8 MEASUREMENT AND PAYMENT 

PSA 8.1.2.1 Contents 

Replace the contents of item (c) with the following: 

“The 'duration of construction' applicable to a time-related item shall be the tendered 
Contract period for the total works, plus as applicable the period over the Christmas 
shutdown equalling 15 working days and all gazetted paid holidays for the Civil 
Engineering Industry.” 

PSA 8.2.2 Time-related items 

Replace the contents of this sub-clause with the following: 

“Subject to the provisions of 8.2.3 and 8.2.4, payment for each time-related item will be 
made monthly in equal amounts, calculated by dividing the sum tendered for each item 
by the duration of construction as defined in PSA 8.1.2.1 in months, until the sum 
tendered has been paid in full, provided always that the total of the monthly amounts 
so paid for each item is not more than in proportion to the progress of the work as a 
whole. 

Should the Engineer grant an extension of time for the completion of the total works, 
the Contractor will be entitled to an increase in the sums tendered for time-related 
items, which increase shall be in the same proportion to the original tendered sums, as 
the extension of time is to the duration of construction as defined in PSA 8.1.2.1. The 
Contractor shall however note that the aforementioned will not apply to extensions of 
time granted in terms of PSA 8.4.6. 

Payment of such increased sums will be taken to be as full compensation for all 
additional preliminary and general costs, either time-related costs or fixed costs, that 
result from the circumstances pertaining to the extension of time granted.” 

PSA 8.3.1 Contractual requirements...............................................................................Unit : Sum 

Add the following: 

“The sum tendered shall include for the cost of providing and maintaining the special 
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risks insurance stipulated in the appendix to the tender.” “In addition, the sum tendered 
shall cover all initial costs incurred in complying with the requirements of the Special 
Conditions of Contract. 

PSA 8.3.2.1 Facilities for Engineer 

Replace the contents of this sub-clause with the following: 

“(a) Furnished office (1 No)......................................................................Unit : Sum 

 (b) Name boards (2 No)..........................................................................Unit : Sum” 

The facilities provided shall comply with the applicable requirements of SABS 1200 AB 
and PSAB. 

PSA 8.3.2.2  Facilities for Contractor...................................................................................Unit : Sum 

Notwithstanding the detail breakdown of items provided (items a to j), a single sum 
shall be tendered to cover all these items under the heading of “Facilities for 
Contractor”. 

PSA 8.3.4  Removal of site establishment........................................................................Unit : Sum 

Add to Sub-clause 8.3.4 

“The amount shall also cover the cost of complying with the requirements of Clause 

5.15 of the General Conditions of Contract.” 

PSA 8.4 Scheduled Time-Related Items 

PSA 8.4.1 Contractual Requirements 

  Add the following : 

  “The Contractor shall tender a lump sum in the Bill of Quantities to cover his time-related 

establishment costs. The amount tendered and paid shall be full compensation to the 

Contractor for : 

  (i) The maintenance of his whole organization as established for this Contract. 

  (ii) The maintenance of all insurances, indemnities and guarantees required in 

terms of the Conditions of Contract or Tender where applicable. 

  (iii) Compliance with all general conditions and requirements which are not 

specifically measured elsewhere for payment in these Contract Documents. 

  The Contractor shall tender a lump sum for the abovementioned items. 

  Payment of the lump sum shall be made monthly in compliance with the method laid 

down in Sub-clause 8.2.2 of SABS 1200:A. 

The Contractor will not be paid Time-Related Preliminary and General charges for any 

Special Non-Working Days, as stipulated in the Appendix, which shall be deemed to have 

been allowed for in his rates.” 

PSA 8.4.2 Adjusted Payment for Time-Related Items 
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  Add the following: 

  “The payment to the Contractor for Time-Related items shall be such proven additional 

cost (in accordance with clause 5.12.3 as amended in the Contract Data) in the event of 

the Contract being extended. 

  Cost means all expenditure reasonable incurred (or to be incurred) by the Contractor, 

whether on or off the Site, including overhead and similar charges, but does not include 

profit. Typical examples: Extension of guarantee and insurances, cost for labor, plant, 

equipment and tools. 

  In the case of contracts subject to Contract Price Adjustment the amount by which the 

time-related item is adjusted shall be subject to the Contract Price Adjustment formula.” 

PSA 8.4.3 Adjusted Payment for Time-Related Items 

  Add the following: 

  Provide the Engineer with a breakdown upon request. 

PSA  PAYMENT CLAUSES 

PSA 8.4.5 Other Time-related Obligations 

 

“PSA 8.4.5.1* Provision of Security Personnel .................................................................... Unit: month 

 
This item shall cover the cost of providing such security personnel the Contractor 
deems appropriate, taking cognizance of the location of the site and the historical 
record of incidents of crime in the area. 
 

PSA 8.5 Sums Stated Provisionally by Engineer 

 

PSA 8.5.1 Additional Testing required by the Engineer ................................ Unit: Provisional Sum 

 

The provisional sum provided in the Bill of Quantities is to cover the payment of the 

SANAS registered soils laboratory to conduct any additional tests as directed by the 

Engineer. 

PSA 8.5.2 Overhead, charges, profit etc. on item PSA 8.5.1 ............................................... Unit: % 

 

 The percentage tendered shall be paid to the Contractor on the actual amount paid to 

the soils laboratory and shall cover the following: 

 All costs involved in arranging the tests with the laboratory. 

 Setting out the positions for the tests to be taken by the laboratory as indicated by 

the Engineer. 

 Making good all test holes. 

 The cost of all overheads, charges and profits. 

“PSA 8.5.3* Relocation of municipal services .................................................. Unit: Provisional Sum 
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 The provincial sum is to cover the costs payable by the contractor to service providers, 

on the engineer’s instruction only, for the relocation of existing services which impede 

construction activities.  

“PSA 8.5.4* Overhead charges, profit, etc. on item PSA 8.5.3 

 ......................................................................................................................................... 

Unit: % .............................................................................................................................  

 

The percentage tendered shall be paid to the contractor on the actual amount paid to 

the service provider and shall cover the cost of contacting the service provider and 

arranging for the relocation of the services, as well as briefing the service provider on 

the presence of other underground services which may affect their work, ensuring that 

the service providers workmen are correctly inducted on site and maintaining a 

competent supervisory presence whilst relocating work takes place. 

PSA 8.5.5 Engineer’s cellular phone costs  ............................................................................... Unit: 

Provisional Sum ........................................................................................................................................  

 The provisional sum is to cover the costs payable by the contractor, to the Engineer’s 

cellular network provider, for the engineer’s cellular use during the contract. 

PSA 8.5.6 Overhead charges, profit, etc. on item PSA 8.5.5  .............................................. Unit: % 

 The percentage tendered shall cover the costs of the contractor settling the engineer’s 

monthly cellular bill with the cellular network, in full and timeously as required by the 

terms and conditions of the cellular contract. 

“PSA 8.5.7* Community Liaison Officer (CLO) remuneration   Unit: Provisional Sum  

 

 The provisional sum is to cover the cost of the CLO’s monthly salary for the duration of 

the contract. 

 

“PSA 8.5.8* Overhead charges, profit, etc. on item PSA 8.5.7  .............................................. Unit: % 

 The percentage tendered shall cover the office administration of the CLO’s employment 

contract as well as on site management of the CLO, for the duration of the contract. 

 

“PSA 8.5.9* EME Construction Managers ................................................................................... Unit: 

Man Month  

 The contractor shall employ an EME construction manager who will manage the EME’s 

and report on progress at the contract site meetings. Such Construction Manager must 

be adequately experienced with EME work and the development thereof and will be 

subject to the approval of the Employer. 

 

 The EME construction manager shall be a dedicated resource whose only responsibility 

is to manage the EME subcontractors and as such shall not be the site agent or any 

other person employed on the contract for other purposes. 

 

 The assistance rendered by the Construction Manager, shall inter alia: 

 

a) Be given at a level and to the extent which is commensurate with the expertise and 

resources of the EME, 
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b) Be given in a manner which is neither prescriptive, dictatorial, nor coercive towards 

the EME; 

c) Not be utilized by the Contractor to manipulate the rates and prices submitted, to his 

advantage, and 

d) Be given in a manner which does not unfairly prejudice or favour any particular EME. 

 

The EME Construction Manager will work with and manage the EME Subcontractors 

throughout their involvement on the contract, but may only be on site during times when 

EME subcontractors are performing work. During the time that EME subcontractors are 

performing work, the EME Construction Manager shall be available on site during normal 

working hours. 

 

“PSA 8.5.10* EME Subcontract Works (Description) ......................................... Unit: Provisional Sum 

 Provisional sums have been allowed for reserved work packages for work awarded to 

subcontractors selected in consultation with the Employer in accordance with Clause 

C3.3.2. The sum paid shall be as certified by the Engineer for work completed by the 

EME Sub-Contractor(s). 

 

“PSA 8.5.11* Overhead charges, etc. on item PSA 8.5.10  ...................................................... Unit: % 

The percentage tendered shall cover all costs including but not limited to management, 

administration, overheads, finance costs, risk and profit on the value of the work awarded 

for EME subcontract packages under PSA 8.5.10  

 “PSA 8.9*  Compliance with OHS Act and Construction Regulations  

(Including The Construction Regulations 2014) ................................................... Unit: sum 

  The tendered sum shall include full compensation to the Contractor for compliance with 

all the requirements of the OHS Act and Regulations (including the Construction 

Regulations 2014) at all times for the full duration of the Contract, as described in 

PS 8.7 of Portion 1 of the Project Specifications.  The successful tenderer shall provide 

the Engineer with a complete breakdown of this tendered sum. 

 

“PSA 8.10* Assist Emerging Contractor with upgrading of CIDB registration… .................. Unit: sum 

 

 This sum will be paid to the contractor once all of the EME that would like to upgrade their 

CIDB rating have done so. 

 

PSA 8.12 PROVISIONAL SUM FOR ACCREDITED TRAINING 

Add the following payment items: 

Accredited training by the Department of Labour or other service providers  Prov. sum 

Handling costs and charges for the contractor Percentage (%) The contractor will liaise 

with the Engineer and the Community Liaison Officer (CLO) for the training 

requirements of targeted labor local labor (includes local labor used by EME’s if 

applicable) and arrange for formal training with the local Department of Labour, or other 

accredited training service providers. 

 
PSC SITE CLEARANCE 

PSC 3 MATERIALS 
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PSC 3.1 Disposal of Material 

 Delete the first two sentences of this clause and replace with: 

“Debris arising from clearing and grubbing or from the demolition of structures on site 
shall be removed by the Contractor and disposed of at the local tip site or alternate 
approved tip site. The tendered rate shall also cover the cost of loading, transporting 
rubble and car wrecks encountered in the road reserves or along the line of the pipe. 
 

 The rate tendered shall allow for any fees to be paid at the tip site.  

 
PSC 5.5 Clearing of Vegetation 
 

Add the following: 
 

“Except if otherwise agreed, where areas have to be recleared on the written instruction 
of the Engineer, such reclearing shall be carried out at the Contractor’s own cost and 
the Contractor is advised therefore, not to clear areas at such an early stage that 
reclearing may become necessary.” 
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PSC 8  MEASUREMENT AND PAYMENT 
 
PSC 8.2.1 Clear and grub............................................................................................Unit : m/ha 
 

Delete “(Except where 8.2.9 is applicable)” in the seventh line of this sub-clause. 
 

Add after “transporting” in the seventh line: 
 

“to the Mnquma Local Municipality tip site or alternate approved site” 
 
PSC 8.2.2 Remove and grub large trees and tree stumps of girth.....................................Unit : No 
 

Add the following: 
 

“Notwithstanding the contents of this clause it must be noted that only the tree stumps 
remain and the Contractor shall note this when pricing this item.” 

 
“PSC 8.2.11* Remove and dispose of existing kerbing and concrete channelling..................Unit : m” 
 

The sum tendered shall cover the provision of all labour and equipment to remove and 
dispose of existing kerbing and concrete channelling, regardless of volume, at the 
designated tip site. 

 
“PSC 8.2.12* Saw-cut asphalt surfacing.................................................................................Unit : m” 
 

The sum tendered shall cover the provision of all labour and equipment to saw-cut 
asphalt surfacing. 

 
“PSC 8.2.13* Remove and dispose of asphalt surfacing......................................................Unit : m2” 
 

The sum tendered shall cover the provision of all labour and equipment to remove and 
dispose of asphalt surfacing (saw-cutting will be compensated for under item PSC 
8.2.12). 
 

PSD EARTHWORKS 

PSD 3  MATERIALS 
 
PSD 3.1 Classification For Excavation Purposes 
 
  Delete SABS 1200:D Clause 3.1 and replace with the following: 
 
PSD 3.1.1 Method of Classifying 
 

The Contractor may use any method he chooses to excavate any class of material but 
his chosen method of excavation shall not determine the classification of the 
excavation. The Engineer or his Representative will decide on the classification of 
materials. In the first instance classification will be based on inspection of the material 
to be excavated and on the criteria given in PSD 3.1.2(a) and (b). 
 

PSD 3.1.2 Classes of Excavation 
 

All materials encountered in any excavation for any purpose including restricted 
excavation will be classified as follows: 
 
(a) Hard rock excavation 

  
Hard rock excavation shall be excavation in material (including undecomposed 
boulders exceeding 0.17 cubic metres in individual volume) that cannot be 
efficiently removed without blasting, wedging and splitting, or hydraulic 
hammers. 
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   This classification includes materials such as: 

• solid unfractured rock occurring in bulk 
• solid ledges thicker than 200mm 
• igneous rock intrusions 
• cemented sedimentary rocks. 
 

(b) Soft Excavation 
 

Any material which can be removed by bulldozers or backhoes, shall be 
classified as soft excavation. 

    
Soft excavation shall be material not falling into the category of hard rock 
excavation. 
 

PSD 5.2.1.2 Conservation Of Topsoil 
 
  Add the following to Clause 5.2.1.2: 
 

“Topsoil shall not be stockpiled higher than 2,0m. Care shall be exercised to prevent 
the compaction of topsoil in any way especially by vehicles travelling over such 
material.” 

 
PSDM  EARTHWORKS (ROADS, SUBGRADE) 
 
PSDM 3 MATERIALS 
 
PSDM 3.1 Classification of Excavation 
 
  Clause PSDB 3.1 will apply for this clause. 
 
PSDM 5 CONSTRUCTION 
 
PSDM 5.2.3.3 Treatment of Road Bed 
 

(a) Preparation and Compaction of Road Bed 
  

Add the following: 
  

“Where road bed preparation takes place in sand the in-situ sand layer is to be watered 
and compacted to 100% Mod. AASHTO density. The surface of the in-situ sand layer 
is to be firm and smooth in order to receive the subsequent S.S.G. or subbase layer, 
as the case may be. To this end the Engineer may order that unnecessary construction 
traffic remain off the finished in-situ sand layer until the subsequent layer has been 
completed.” 

 
PSDM 5.2.9 Trimming and Grading of Verges 
 

(New Clause) 
  

During the initial earthworks the verge width shall be cut or filled to approximately the 
final level and shall be kept trimmed and tidy during construction of the works. After 
completion of the road layers, including the premix surface, and after construction of 
the necessary kerbs, including the satisfactory backfilling behind the kerb, the verge 
shall be finished off to the lines and levels shown on the drawings or as specified. 

  
The verge material shall consist of that material which would normally be occurring at 
that position or depth when in cut and shall not be contaminated by foreign materials 
such as bricks, base course material, horticultural inferior materials from trench 
excavations, etc. Verges in fill conditions are to consist of the material as specified for 
the fills and similarly not be contaminated with foreign materials. 
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Over those sections of verge where grass is to be planted or where the Engineer deems 
it necessary to spread topsoil, he may instruct the Contractor at the stage of the major 
earthworks operation to work to levels altered from those shown on the drawings. 

  
Topsoil may be provided from stockpiles on site in which case the Contractor shall load, 
transport and spread as ordered by the Engineer. In the case of topsoil provided and 
imported by the Contractor the quality of the topsoil shall be approved of by the 
Engineer beforehand. 
 
The Contractor shall be responsible for taking the necessary precautions and 
measures to control the dust nuisance which may arise due to his operations on the 
verge, whether from the natural ground surface or topsoil layer, until the verge is 
accepted by the Engineer. 

 
PSDM 5.2.10 Dimension and Level Control and Process Control 
 

(New Clause) 
  

The Contractor shall submit to the Engineer records of dimension and level control 
and/or process control prior to requesting the Engineer to carry out any routine tests 
and/or inspections. 
 

PSDM 5.2.11 Requesting of Tests 
 

(New Clause) 
  

Tests and Inspections of the works will only be carried out by the Engineer once the 
appropriate test/inspection request forms have been fully completed. Test/inspection 
request forms can be obtained from the Engineer. 

 
PSDM 8 MEASUREMENT AND PAYMENT 
 
PSDM8.3.4(a) Cut to Fill, Borrow to Fill 
  

Add to Clause 8.3.4(1) the following: 
  

“Where fill material is borrowed from trench excavations the rate shall include the 
selection from the sides of trenches, transporting, if necessary, stockpiling, preparing, 
processing, shaping (including forming side channels and benching if applicable), 
watering, mixing, compacting to the densities specified and finishing the slopes of fills.” 
 

PSDM 8.3.13 Surface Finishes 
  

Add to Clause 8.3.13 the following Clause (c): 
  

“The major earthworks required to bring the verge to the required level and the 
additional depth of excavation or reduction in fill height as ordered for the topsoil 
operation shall be measured and paid for under the appropriate excavation item. 

  
Only the following verge item will be measured and paid for separately. 

  
The unit of measurement for trimming and grading of verges shall be per square metre. 

  
The rate tendered for the above item shall include for all things necessary to complete 
the work as specified.” 

 
PSDM 8.3.17 Construct Selected Layers using Imported Material Compacted to 93% Mod. AASHTO 
 

(New Clause) 
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The rate shall cover the cost of locating the source, complying with all the relevant 
precautions required in terms of Clause 5.1, SABS 1200 D, procuring the material, 
basic selection, transporting from source to point of deposition on the road, spreading, 
watering, compacting, final grading and complying with the tolerances and testing. 
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PSGA  CONCRETE (SMALL WORKS) 
 
PSGA 3 MATERIALS 
 
PSGA 3.2.1 Applicable specifications 
 
Add the following to this sub clause: 
 
“Where reference is made in this specification or the standard specifications to the cement 
specifications, e.g. SABS 471: Portland cement and rapid hardening Portland cement, it shall be 
replaced with the new specification: 
  
SABS ENV 197-1 "Cement composition, specifications and conformity criteria Part 1: Common 
cements.” 
 
Furthermore, where reference is made in this specification or the standard specification to a different 
cement type, the following names will apply and the Engineer will confirm the relevant new name from 
the table below: 
 

 
Notes: * OPC cements previously performed approximately as CEM 1 32,5R products 

** PC25FA cements under the old standards achieved lower compressive strengths than 
the OPC's of the time 

*** Some PFAC cements meet the new standard for MC 22,5X.  Others required 
modification before meeting the requirements for MC 22,5X” 

**** Sure build cement will not be allowed to be used on this project.  

Cemen
t 

Grade 

Cement 

Type 

Approximate 
old product 
name 

Holcim New Blue 
Circle 

New NPC New 
PPC 

New Slag-
cement 

52,5 CEM 1 Rapid 
hardening 

Rapid Hard Duracast Eagle 
Super 

- - 

42,5 R CEM 1 Rapid 
hardening 

- - - Rapo - 

 

42,5 

CEM 1 OPC * Portland 
Cement 

Duratech - OPC - 

CEM 1 LASRC - - - LASRC - 

CEM II A-S PC 15SL - - Eagle Plus - - 

CEM II B-S RH30SL - - Eagle Plus - - 

32,5R - - - - - - - 

 

 

32,5 

CEM II A-V PC 15FA All Purpose 
Cement 

- - Surebuild - 

CEM II A-W PC 15FA - - - Surebuild - 

CEM II A-L - All purpose 
cement 

- - Surebuild - 

CEM II B-V or 
W 

PC25FA/PFA 
C** 

- Structrete - Surecret
e 

- 

CEM III A PBFC - BFC Eagle Pro - PBFC 

CEM IIIA RHSL - - - - RHSL 

 

22,5 

MC 22.5X PFAC *** Multipurpose 
cement 

Durabuild - - - 

MC22.5X PFAC*** - Buildcrete - - - 

 

12,5 

MC 12,5 Walcrete Mortar 
Cement 

Wallcrete - Masonry - 

MC 12,5 Mortacem - - - - - 
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“PSGA 3.8* Curing compound 
 

Curing compound shall be white pigmented natural resin based liquid curing compound 
complying with ASTM C 309-74.” 

 
PSGA 4 PLANT 
 
PSGA 4.2 Mixing Plant 
 

Add the following: 
 

“All site mixed concrete shall be mixed in a rotary type mixer and the minimum size of 
mixer that may be used shall have the capacity to mix a batch comprising one standard 
50kg bag of cement.” 

 
PSGA 4.4.2 Finish 
 

The finish to all exposed concrete shall be smooth and that to buried or backfilled 
surfaces, rough. 

 
PSGA 5 CONSTRUCTION 
 
PSGA 5.4.1.5 Strength concrete 
 

Add the following: 
 

“The Contractor shall, when requesting approval of a mix design, submit the constituent 
proportions of the proposed mix together with the results of compressive strength tests 
carried out.  Reliable test records of concrete made from the same materials and mix 
proportions will, without prejudicing the requirements of this sub-clause, be accepted 
as a basis for approving a mix design.” 

 
PSGA 5.4.2 Batching 
 

Notwithstanding the requirements of this sub-clause, the method of batching shall be 
subject to approval.  If volume batching is allowed only full standard 50kg bags of 
cement may be used to make up a batch. 

 
PSGA 5.4.6 Compaction 
 

Replace “or (if approved) forking” in the first sentence of sub-clause 5.4.6.3. with “using 
approved vibrators”. 

 
PSGA 5.4.7 Curing and protection 
 

Notwithstanding the provisions of this sub-clause, all cast in situ concrete shall, except 
where otherwise authorised, be cured in accordance with the requirements of sub-
clause (c) using curing compound of the type specified in PSGA 3.8. 

 
PSGA 5.4.8 Concrete surfaces 
 

All unformed concrete surfaces shall, except where otherwise ordered, be given a wood 
float finish. 
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PSGA 7 TESTS 
 
PSGA 7.1.2 Frequency and sampling 
 

Notwithstanding the requirements of this sub-clause, the Contractor shall take note that 
he is responsible for taking an adequate number of tests to ensure that the concrete 
being used complies with the specification.  The Engineer will only carry out such check 
testing as he requires. 

 
PSGA 8 MEASUREMENT AND PAYMENT 
 
PSGA 8.1.2 Reinforcement....................................................................................................Unit : (t) 
 

Replace the contents of this clause with the following: 
 

“The unit of measurement for steel bars shall be the ton of reinforcement in place in 
accordance with the drawings or as authorised by the Engineer. 

 
The unit of measurement for welded steel fabric shall be the square metre of fabric 
reinforcement in place and the quantity shall be calculated from the nett area covered 
by the mesh, excluding laps. 

 
Clips, ties, separators, stools and other steel used for positioning reinforcement shall 
not be measured unless shown on the bending schedules. 

 
The rate tendered shall cover the cost of the supply, delivery, cutting, bending, placing 
and fixing of the steel reinforcement, including all tying wire, stools, supports and 
waste.” 

 
PSGA 8.1.3 Concrete 
 

Delete all references to “intermediate excavation” throughout this sub clause. 
 
Add after “testing” in the second line of sub clause 8.1.3.3(a) “including transport to an approved 
laboratory”. 
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PSM  ROADS (GENERAL) 
 
PSM 6  TOLERANCES 
 
PSM.6.4 Level Control of Road Layers 
 

(New Clause) 
   

The Contractor shall submit at the time of requesting acceptance of a road layer a 
record of the surface levels of that section, taken at metre age intervals to coincide with 
the level pegs. A sample form is obtainable from the Engineer. 

 
PSM 7  TESTING 
 
PSM 7.1 General 
 

Add: “The random sampling method of TMH 5, for the spotting of positions, for field 
density testing will not necessarily be applied by the Engineer’s Representative. 
Density testing shall be carried out where, in his opinion, the density of the compacted 
layer is suspect. The Contractor shall present the full width of the layer, between the 
stated linear stake values, for acceptance. Only in exceptional cases will partial widths 
of layer be accepted for testing.” 
 

PSM 7.3 Routine Inspection and Testing 
  

Add to Clause 7.3.2:    “The request for acceptance of a layer shall be submitted in 
writing, specifying the exact location of the section and type of layer. On receipt of all 
these details the Engineer’s Representative will arrange for the necessary inspections 
and tests to satisfy himself that the road layer complies. Testing will be carried out as 
expeditiously as possible, and the results will be available within 48 hours of receipt of 
test request. The Contractor shall backfill the test holes left in the layer with a similar 
material to that of the layer tested and compact the material to a similar density. 
Concrete shall not be used.” 
 

PSM 8  MEASUREMENT AND PAYMENT 
 
PSM 8.2 Inspection and Testing of a Road Layer 
 

(New Clause) 
  

The cost of refilling and compacting the density test holes shall be included in the rate 
tendered for the construction of that layer. 
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PSME  SUBBASE 
 
PSME 3 MATERIALS 
 
PSME 3.2.1 Subbase Material 
  

With reference to Clause d(ii) and d(iii), the regional factor for the Metropole shall be 
taken as 0,6. 

 
PSME 5 CONSTRUCTION 
 
PSME 5.4.1 Placing 
  

The subbase layer shall be ripped and re-compacted (150mm thick) unless shown 
otherwise on the drawings. 

 
PSME 6 TOLERANCES 
 
PSME 6.1 Dimensions, Levels, etc. 
 
PSME 6.1.1 General 
 
  Add the following to Clause 6.1.1: 
  

“For layers, constructed of subbase quality material, on which the bituminous surface 
will be placed, the tolerance for dimensions and level shall be as set out in SABS 1200 
MF Clauses 6.1.2 to 6.1.6 inclusive.” 

 
PSMJ  SEGMENTED PAVING 
PSMJ 5  CONSTRUCTION 
PSMJ 5.1   Preparation 
 

Notwithstanding the provision of this sub clause, the construction of the earthworks and 
controlled layers shall be completed in accordance with the applicable requirements of 
SABS 1200 DM, and any amendments thereto, as well as the details shown on the 
drawings. 

 
PSMJ 5.4 Laying of units 
 

Notwithstanding the provisions of this sub clause, filler units shall be cut such that they 
are closer fitting. No chopping or breaking of the units will be permitted. 

 
PSMJ 5.5 Filling gaps in unit pattern 
 

Delete the contents of this sub clause. Sub clause 5.4 and PSMJ 5.4 shall apply. 
 
PSMJ 8  MEASUREMENT AND PAYMENT 
 
PSMJ 8.2.2 Construction of paving layer complete 
 

Add the following: 
 

The final wearing coarse material applied shall be approved by the project Engineer, 
gradient to be 3-4% camber or cross fall, and the rate tendered shall include all costs 
associated with the addition of this road alignment required by the Municipality. 

 
PSMJ 8.2.3 Cutting units to fit edge restraints 
 

Delete the work “raking” in the first sentence of this sub clause. 
 

Add the following: 
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“The cutting of units to suit radii > 1,0m shall be classified as straight cutting”. 

C3.5 : MANAGEMENT 

APPLICABLE SANS 1921 STANDARDS 

The following parts of SANS 1921 (Construction and management requirements for 

construction works) and associated specifications are applicable: 

SANS 1921-1: General engineering and construction works 
SANS 1921-2: Accommodation of traffic on public roads occupied by the contractor 
SANS 1921-3: Structural steelwork 
SANS 1921-4: Third party management support in works contracts 
SANS 1921-5: Earthworks activities, which are to be performed by hand 
SANS 1921-6: HIV / AIDS awareness 

 

SANS 1921-1: General engineering and construction works 

Clause No Specification data 

4.1.7 The requirements for drawings, information and calculations for which the contractor 
is responsible are: 

 

 

 

4.2.1 The responsibility strategy assigned to the contractor for the works is: State A, B or 
C 

4.2.2 The structural engineer is: 

4.2.3 Drawings and other information are to be submitted in accordance with the 
contractor’s programme. 

4.3 The Contractor shall submit within the period stated in the Contract Data a suitable 
and realistic construction programme for the consideration of the Engineer.   

The programme shall be in the form of a Gant Chart and shall include the following 
details: 

 A work breakdown structure, identifying the major activity groups. 

 For each activity group further details shall be provided with regard to the 

scheduled start and end dates of individual activities. 

 The linkages between activities shall be clearly indicated and the logical 

network upon which the programme is based should be separately 

submitted to the engineer if requested.  Any constraints shall be classified 

as being time-related or resource-related. 
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SANS 1921-1: General engineering and construction works 

Clause No Specification data 

 The critical path(s) shall be clearly indicated and floats on non-critical 

activities shall be shown. 

 The Contractor shall indicate the working hours per day, night, week and 

month allowed for in the programme. 

 Where relevant the Contractor shall state the production rates for key 

activities, e.g. earthworks, etc. 

 Together with the programme as detailed above the contractor shall submit 

to the engineer a cash flow projection, indicating projected monthly invoice 

amounts.  The cash flow projection shall be updated at monthly intervals to 

reflect actual payments to date and anticipated further payments. 

 The programme shall be reviewed at the monthly site meetings at which the 

Contractor shall provide sufficient detail that will allow the comparison of 

completed work per activity that has fallen behind.  The updated programme 

shall be submitted to the Engineer at least two days prior to the monthly 

meetings. 

 If the programme has to be revised by reason of the Contractor falling behind 

his programme, he shall produce a revised programme showing how he 

intends to regain lost time in order to ensure completion of the Works within 

the time for completion as defined in the General Conditions of Contract or 

any granted extension of time. Any proposal to increase the tempo of work 

shall be accompanied by positive steps to increase production by providing 

more labour and plant on site, or by using the available labour and plant on 

site, or by using the available labour and plant in a more efficient manner. 

 Failure on the part of the Contractor to submit the programme or to work 

according to the programme or revised programmes shall be sufficient 

reason for the Engineer to take steps as provided in the General Conditions 

of Contract. 

 The approval by the Engineer of any programme shall have no contractual 

significance other than that the Engineer will be satisfied that the work is 

carried out according to such programme and that the Contractor 

undertakes to carry out the work in accordance with the programme.  It shall 

not limit the right of the Engineer to instruct the Contractor to vary the 

programme if required by circumstances. The Contractor is also referred to 

the applicable clauses of the General Conditions of Contract when drawing 

up his programme. 
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SANS 1921-1: General engineering and construction works 

Clause No Specification data 

 The planning, program and method statements are to comply with the 

following: 

o Microsoft Project format 

4.12.2 The samples of materials, workmanship and finishes that the contractor is to provide 
and deliver to the employer are: 

 

 

 

4.12.2 The fabrication drawings which the contractor is to provide and deliver to the client 
are: 

 

 

4.14.3 The office accommodation, equipment, accommodation for site meetings and other 
facilities for the use by the employer and his agents are: 

 Site office complete with desk, 3 chairs, 2 filing cabinets and plan layout 

table. Such an office shall be minimum 12m² in area with a hard floor, ceiling 

3m in height, well ventilated with good lamination to provide sound proofing 

 Site meeting room complete with conference table and 10 chairs. Such an 

office shall be minimum 20m² in area with a hard floor, ceiling 3m in height, 

well ventilated with good lamination to provide sound proofing. 

 Electric lighting and power points in above rooms  

 2 Carports 

 Cell phone and/or telephone and fax facilities 

 Ablution facilities for the Engineer and his staff. 

 Laboratory facilities 

4.14.6 The requirements for the provision and erection of sign boards are: 

 

 

4.17.1 
The requirements for the termination, diversion or maintenance of existing services 
are: 



 

 

163 

SANS 1921-1: General engineering and construction works 

Clause No Specification data 

4.17.3 Services that are known to exist on the site are shown on the drawings 

4.17.4 The requirements for the detection apparatus are: 

 

 

 

4.18 The additional health and safety requirements are: 

 

 

4.22 The works to be undertaken by nominated and selected subcontractors comprise: 

 

 

 

Variations:  

 

4.1.10 Degree of accuracy II shall be applicable unless stated otherwise in the drawings or 
specification. 

4.2.4 The time frame for acceptance is 10 working days 

Additional clauses: 

4.1.1 p) Add this new clause: 

“Appoint a Community liaison officer (CLO) to assist with the community liaison with 
the beneficiary community.” 

4.23 Add this new clause: 

“4.23 Community participation” 

Community participation consists of engagement of Project Steering Committees 
(PSC). 

A PSC will be established for the project, by the Ward Councillor.  
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SANS 1921-1: General engineering and construction works 

Clause No Specification data 

The functions of the PSC will be to: 

 Assist in monitoring the project. 

 Ensure that the community provide assistance to the contractor to ensure 

that he can execute the contract in accordance with the specifications and 

within time. 

 Encourage the community to participate in the Labour Intensive construction. 

 Identify skills, skilled personnel and suppliers in the towns. 

The PSC will not have the power to: 

 Give any instructions to the contractor, except through the engineer. 

 Become involved in the daily operations of the contractor or interfere with the 

contract works. 

A monthly meeting will be held with the PSC to discuss relevant matters. The site 
agent and resident engineer will attend the meetings. The contractor will have to 
report on progress, deviations from the programme, financial matters community 
related aspects, general problems and co-operation at the meeting. The PSC 
members will not receive any remuneration for attending, and they must provide their 
own transport.” 

  



 

 

165 

SANS 1921-2: Accommodation of traffic on public roads occupied by the contractor 

Clause No Specification data 

4.3.2 The contractor shall design all the temporary culverts 

4.6.1 The length of half-width roads under construction shall not exceed 5m 

4.6.3 The length of road shall be limited to 5 km 

4.10.1 The contractor shall provide the following traffic control facilities: 

 Traffic-control devices such as flagmen, STOP and GO signs, traffic signals. 

 Statuary permanent and temporary road signs and barricades. 

 Channelization devices and barricades including delineators, cones, road 

studs, road marking, etc. 

 Barriers such as New Jersey, plastic movable barriers, etc. 

 Warning Devices on plant and construction vehicles. 

 Road markings. 

 

Variations:  

 

Additional 
clauses: 

 

 

4.1.4 Add this new clause: 

“Failure to maintain road signs, warning signs, etc., in a good condition shall constitute 
ample reason for the engineer to bring the works to a stop until the road signs, etc., 
have been repaired to his satisfaction. 

The contractor may not commence constructional activities before adequate provision 
has been made to accommodate traffic in accordance with the requirements of this 
document and the South African Road Traffic Signs Manual Volume 2 Chapter 13. 

The contractor shall submit proposals in connection with directional signs to the 
engineer for approval prior to construction.” 
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SANS 1921-3 Structural steelwork 

Clause 
No 

Specification data 

4.2.1 The responsibility strategy assigned to the steelwork contractor for the work is: specify  
A, B or C. 

4.2.2 The steelwork structural engineer is. 

4.3.2.1 The site will be ready for steelwork to commence on 

4.3.2.1 The requirements for sequencing of the works are: 

 

 

The times for completing of the sections are: 

 

 

The procedures to be followed are: 

 

 

Matters that affect the program are: 

 

 

4.3.3.2 The steelwork contractor is required to provide the steelwork structural engineer with a 
detailed method statement for the erection of each structure at least 2 weeks before 
construction commences. 

4.4.2.4 The steelwork contractor is required to provide the following facilities for test purposes:  

 

 

 

4.4.3.4 The following items and procedures need to be tested / certified by a recognized body: 
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SANS 1921-3 Structural steelwork 

Clause 
No 

Specification data 

 

4.5.1.1 Information, drawings and calculations provided to the steelwork contractor will be 
provided in the following format: 

 

and on the following media: 

 

4.5.1.2 The steelwork contractor is to provide information in the following format: 

Drawings in AutoCAD .dwg format 

Programmes in Microsoft Project format 

 

 

Data will be supplied on paper and on DVD / CD media. 

4.5.3.1 or 
4.5.3.2 

Drawings and other information are to be submitted in accordance with the steelwork 
contractor’s accepted programme. 

4.5.3.4 The steelwork contractor is required to submit the following additional information with 
general arrangement drawings to the employer for approval: 

 

 

 

4.5.3.6 The steelwork contractor is required to submit “as erected “ drawings 

4.7.6 The steelwork contractor is required to make his own arrangements for the provision of 
the following services: 

Water 

Electricity 

Sanitary services 
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SANS 1921-3 Structural steelwork 

Clause 
No 

Specification data 

4.7.9 The requirements for the provision and erection of sign boards are: 

 

 

4.10.2 The requirements for the protection, termination, diversion or maintenance of existing 
services are: 

 

 

 

4.10.4 Services which are known to exist on site are: 

 

4.11.1 The specific health and safety requirements are:  

 

4.11.3 The steelwork contractor is required to submit a report on the assessment and 
management of risk. 

4.11.4 The steelwork contractor is required to enclose the steelwork for the protection of the 
public and others. 

 

Variations:  

 

Additional 
clauses: 
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SANS 1921-4: Third –party management support in works contracts 

Clause 
No 

Specification Data 

5.1.1(b) The construction Manager is required to arrange for the supply of mechanical equipment 
and the supply and delivery of materials to site 

5.1.1(i) The construction manager is required to provide the following site facilities: 

 

 

 

5.1.1(b) The employer’s policy pertaining to conditions of employment is as follows: 

 

 

 

 

5.1.1(h) The following name boards are required: 

 

 

 

 

Variations:  

 

Additional 
clauses: 
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SANS 1921-5: Earthworks activities that are to be performed by hand 

Clause 
No 

Specification Data 

5.1 The depth of the trenches to be excavated by hand is 1,5m. 

 

Variations: State variations, if any, for example specific compaction requirements 

 

Additional 
clauses  
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SANS 1921-6: HIV / AIDS awareness 

Clause 
No 

Specification Data 

4.2.1(a) 

 

 

A qualified service provider is a service provider that is accredited by The NMBM Health 
and Social Development and appears on the list of recognized service providers Of the 
NMBM Health and Social Development. 

The contact particulars of qualified service providers are as follows: 

Name Tel Fax e-mail 

    

4.2.1 (a) Apart for the initial programme, the HIV / AIDS awareness programme is to be repeated 
at 4-month intervals throughout the duration of the contract 

 

Variations:  

 

Additional 
clauses:  
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MANAGEMENT OF THE WORKS 

Applicable SANS Standards 

The following SANS Standardized Specifications for Civil Engineering Construction 

Contracts are applicable: 

i. SANS 1200 A :General 

ii. SANS 1200 AB :  

iii. Engineer’s Office 

 

The provisions of SANS 1200 A and SANS 1200 AB take precedent over the provision of 

any part of SANS 2001 that is applicable to the Contract. The variations and additions to 

these specifications are described in Section C3.4. 

Further to the above, the SANS 1200 Standardized specifications listed in C3.4 are 

applicable. 

Particular or Generic Specifications 

Refer to Clause C3.4.1 

Planning, Programming and Cash Flow 

Programming and Cash Flow 

Clause 5.6 of the General Conditions of Contact (GCC 2015) requires the Contractor to 

submit a programme for the execution of the works. The programme shall be presented in 

the form of a Gantt Chart. 

In addition to the requirements of Clause 5.6, the format and information shown shall 

comply with the following: 

 The various stages of work planned to be completed per month in sufficient detail to 

be able to assess construction progress, 

 Sequence of work, 

 Resources intended to be utilized, 

 The interdependence between resources and sequence of work, 

 Clear indication of the critical path activities and their dependencies, 

 Key dates in respect of information to be provided by the Employers Agent and/or 

others, 

 Labour resources schedule which must distinguish between the Contractors 

permanent labour and the temporary employed labour from the local ward, 

 The lead time for training of labour from the local ward. 

 

If any change to the critical path occurs, the Contractor shall as soon as is practicable 

notify the Employers Agent in writing. 

When drawing up the programme the Contractor shall, among other issues, take into 

consideration and make allowance for: 

 Expected weather conditions and their effects, 

 Known physical conditions or artificial obstructions, 

 Searching for, dealing with and carrying out alterations to the existing services, 

 The procurement process of EME’s in accordance with section C3.3, 
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 The provision and implementation of the Environmental Management Plan (EMP) in 

terms of the Environmental Management Specification and Environmental Impact 

Assessment (EIA) conditions, 

 The restrictions on the length of trench open at any one time as specified, 

 The accommodation and safeguarding of public access and traffic, 

 The lead time required for compliance with the Site Specific Health and Safety 

Specification and Site Specific Baseline Risk Assessment (annexure C & D 

respectively), 

 Provision and implementation of the Health and Safety Plan in terms of the 2014 

Construction regulations and the Occupational Health and Safety Act (1993) 

 Election day, 

 Official builders break, 

 Special non-working days, and 

 Non-working days. 

Failure to produce a detailed programme may prejudice the Contractor in any claim for an 

extension of time. 

Failure to comply with these requirements will entitle the Employers Agent to use a 

programme based on his own assumptions for the purpose of evaluating claims for 

extension of time or additional payments. 

Employers Agent Inspection and Approval of the Works 

The Contractor shall allow reasonable time in his programme for the Employers Agent to 

carry out examination of the work before covering up. Requests for inspections should be 

made in writing to the Employers Agent at least 24 hours before such inspections are 

required. Requests for inspections should coincide with the Employers Agent 

Representative daily site visit. 

If the Employers Agent attends with the purpose of examining any part or materials of the 

works at the date and time agreed on with the Contractor and it is found that the works or 

materials are not ready for inspection, the Contractor shall be responsible for the cost of 

that visit by the Engineer. 

The Employers Agent Representative will visit the site approximately daily for the purpose 

of supervision of the Contract and inspection and approval of completed work. The 

Contractor shall therefore arrange his working programme in such a way that all work is 

inspected and approved at the required time. Under no circumstances shall he proceed 

with any activity that covers up previous work before the previous work has been approved 

in writing (e.g. no trench shall be backfilled until the laid pipes and bedding have been 

inspected and approved). 

C3.5.2.4.1 Review of Progress 

The Contractor shall review his progress each month and should progress lag behind the 

latest accepted programme by more than two (2) weeks, he shall submit a revised 

programme and method statement of how he proposes making up lost time. If, in the 

opinion of the Employers Agent, such revised programme will not make up lost time, the 

Employers Agent shall have the right to request the Contractor to reorganize his work in a 

manner which will ensure an acceptable programme. Claims for additional payments to 

meet any cost incurred due to such reorganization will not be accepted. 

The Contractor is required together with his monthly updated programme to submit a cash 

flow indicating the anticipated total and monthly expenditure value for the contract at the 

monthly site/progress meetings. 
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With reference to paragraph 56 of the Contract Data the programme and cash flow will be 

reviewed at the monthly site meetings at which time the contractor shall provide sufficient 

detail that will allow a comparison of completed work per activity against the original 

approved programme. The Contractor shall indicate what resources and programme 

changes he intends to implement in order to remedy any activity that has fallen behind. 

The Employers Agent may demand from the contractor a major revision of the programme. 

Such a revision shall be submitted for approval within fourteen (14) days of the demand. 

SEQUENCE OF THE WORKS 

The Contractor may elect to undertake the work in any sequence he chooses, unless prior 

arrangements are made between the Employer, Employer’s Agent and the Contractor. 

 

The Contractor shall submit to the Employers Agent for approval at the start of the contract 

a detailed plan of action that set out the sequence of construction of the works. The 

approved plan of action shall be amended in consultation with the Employers Agent. 

SOFTWARE APPLICATION FOR PROGRAMMING 

Microsoft Project format. 

METHODS AND PROCEDURES 

C3.5.6.1 Safeguarding & protection of excavations 

Portions of the work will be carried out within residential areas. Excavations will be 

barricaded off, at all times, with clearly visible protection measures. Where deep 

excavations exist, the barricading shall be adequate to prevent accidental entry.  

C3.5.6.3 Disposal of excess material 

The designated spoil sites may be used for this Contract, will only be the one identified by 

the Municipality. Disposal slips as proof of disposal will be provided to the Employers Agent 

as part of Environmental Management, monitoring and compliance. 

C3.5.6.4 Giving notice of work to be covered up 

The Contractor shall give the Employers Agent reasonable time to accommodate 

examinations in his programme, in which case times for inspection can be agreed on. 

Requests for examination of work shall be made in the site request book at least 24 hours 

before the examination is required. 

C3.5.6.5 Cost of test specimens and tests 

The Contractor must make allowance in his Tender for all such services and tests required 

from him. It is the duty of the Contractor to, at his own cost and by means of the necessary 

tests, prove to the Employers Agent or his representative that the works and compaction 

where prescribed, comply with the specification. 

C3.5.6.6 Progress Photographs 

The Contractor shall set up a system of taking digital photographs on site on a weekly 

basis to monitor the progress of works. This digital photography shall be labelled with the 

date, location and description of the photograph and a copy handed to the Employers 

Agent on a CD or other storage medium on a weekly basis for safe storage. The format 

shall be JPG, BMP or any other common format. 

C3.5.6.7 Materials handling, use and storage 

All materials shall be stored in the designated Contractor’s camp area or as indicated by 

the Employers Agent. Any material to be stored and handled must be done in such a way 

as not to endanger any person on site or cause damage to the environment. The 
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Contractor shall also ensure that all suppliers or delivery vehicles abide by all restrictions 

and procedures (speed limits, dust control, “no-go areas” etc.). 

QUALITY PLANS AND CONTROL 

 Quality Control Plans, methods and testing shall be as specified in the contract. 

Environmental 

The Contractor shall prior to the commencement of any construction prepare and submit 

an Environmental Management Plan (EMP), for approval by the Employers Agent. 

The EMP shall clearly demonstrate how the Contractor intends mitigating damage to the 

environment, as a result of their construction activities. 

The Contractor shall further appoint a competent Environmental Control Officer (ECO), 

who shall inspect all construction related activities, who will be responsible for monitoring 

the Contractor’s operations on site, as well as compliance with regard to the EMP and 

associated legislation and who shall report on non-compliance items. 

No additional payment will be made in this regard. 

Further, the ECO will submit his/her Environmental Audits at monthly site meetings, for 

discussion by all role players. 

The Contractor will be liable to pay the fines as indicated in the Contract Data paragraph 

35 and 51 for recurring non-compliances. 

a) Sand and dust control  

The Contractor shall, for the duration of the contract, take appropriate measures to control 

the dust and soil movement which may arise due to his operations. 

b) Environmental Management 

The Contractor will be required to compile a comprehensive EMP, which should address 

the management and monitoring of environmental impacts related to this contract. 

The EMP should therefore identify potential environmental impacts and should further 

demonstrate how they would be mitigated and controlled. 

c) Environmental Impact 

The Contractor shall, for the duration of the Contract, ensure that good housekeeping 

practices are adhered to by all his staff and that of his subcontractors (including EME’s). 

d) Environmental Methods and Procedures 

The following together with the Construction Environmental Management Programme, 

shall be applied with regard to the operation and maintenance of the site: 

 

 The site shall at all times be kept in a neat and tidy condition. Papers and packaging 

shall be binned and removed from site and waste stockpiles shall be properly 

demarcated and the water removed at regular intervals and disposed of at a 

registered waste disposal site. 

 Natural vegetation shall not be damaged unnecessarily and the working areas of the 

site be kept to the minimum reasonable possible for construction. An environmental 

awareness training programme for the construction staff should be implemented by 

the Contractor/Subcontractor(s) and all workers made aware of the recommended 

mitigation measures to be implemented. 
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 No wild animal (birds, snakes, lizards, game etc.) domestic stock or indigenous plants 

are to be disturbed unnecessarily in any way by the construction activities or by the 

construction staff. 

 All topsoil (containing indigenous plant seeds, rootstock etc.) removed – that may be 

required in future rehabilitation – should be carefully stockpiled for later rehabilitation. 

 Measures need to be taken to ensure that contamination from the work camp and 

laydown site does not pollute adjacent areas. This should include the diversion of 

natural run-off away from the works and the containment thereof in drainage retention 

areas, where applicable. 

 Water from dewatering operations shall be disposed of so as not to return to the 

working area nor the cause to damage or erosion to surrounding areas. 

 Dust from stockpiles and access roads shall be controlled by watering. 

 Precautions need to be taken against oil spillage from heavy equipment through the 

use of sand or sawdust drip trays. All material (including soil) contaminated with 

hydrocarbons should be disposed of as hazardous waste at a registered waste 

disposal site. 

 Any object of historical interest may be uncovered in the course of the works shall 

immediately be protected and reported to the Employers Agent for further action. 

There is a legal requirement to report any archaeological site of cultural significance 

to the National Monuments Council, according to the National Heritage Act (Act 25 of 

1999). 

 Access to the site shall be given to all sub-contractors and other contractors who may 

be appointed from time to time to allow them to complete their portion of the works. 

 The contractor shall check and supervise his own work and the work of his 

subcontractors to ensure that all work is carried out to the specified time schedule, 

safety and quality standards. 

 The contractor is responsible for the care, safekeeping and security of the works 

including all plant and materials whether in store, on site or already installed. 

 Site records – the Contractor shall maintain a diary reporting the daily progress 

referencing the area of work, any problems experienced, weather, plant complement 

and labour complement. 

 Final audit: On completion of the work, but before the construction site is handed back 

to the Employer, a thorough environmental inspection or audit impacted by the 

construction activities shall be carried out and any ‘problematic’ or damaged areas 

shall be made good or rehabilitated to the satisfaction of all parties. 

 

e) Fires and Burning Vegetation 

Under no circumstances whatsoever may fires e lit at the site of the works. 

f) Preservation of Flora and Fauna and Soil Conservation 

The Contractor shall: 

a. Take all precautions to prevent: 

i. any damage to trees, shrubs and the surrounding natural environment, 

ii. fires, 

iii. loss or injury to domestic or wild animals from any lands used or occupied 

by the Contractor 

b. Refrain from destroying, removing or clearing tree’s, timber and scrub to any 

extent greater than is absolutely necessary for the execution of the contract 

c. Ensure that no vegetation, trees or shrubs outside the site boundaries are 

disturbed, damaged or destroyed. A penalty of R1 000.00 per incident will be 

charged to the Contractor. Refer to paragraph 54 of the Contract Data. 

d. Take care to cause the minimum disturbance to fauna and flora 
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e. Take measures as to ensure that his employees are aware of an abide by all 

laws and restrictions governing the hunting, disturbing capturing or destroying 

of animals and birds in the vicinity of the camp and the works or the taking of 

fish from water, and 

f. Prohibit all firearms from the site and temporary camps. 

 

g) Protection of Trees, Shrubs and Surrounding Environment 

The Contractor shall ensure that no trees, shrubs or surrounding natural environment 

outside the site boundaries are disturbed, damaged or destroyed. A penalty of R1 

000.00 per tree or shrub damaged or destroyed or for damage to the surrounding 

environment will be charged to the Contractor. The Employers Agent shall have the 

right to permanently exclude any person from the site who causes damage to the 

natural environment. 

h) Prevention of Poaching 

The Contractor shall ensure that none of his employees partake in any poaching 

activities of any nature during the duration of the contract. 

Any person caught poaching shall be banned from the site of the works and shall be 

prosecuted under the relevant laws. 

The Contractor shall be liable for a fine of R20 000.00 (refer to paragraph 53 of the 

Contract data) for every poaching incident committed by any of his employees 

(permanent or temporary employed), whether the employee is prosecuted or not. 

Repeated incidents may be considered as cause for cancellation of the contract in 

terms of clause 9.2.1.3.6 of the GCC 2010. 

ACCOMMODATION OF TRAFFIC ON PUBLIC ROADS OCCUPIED BY THE CONTRACTOR 

The operation of construction vehicles on existing roads shall be limited to traffic with an 

axle load not exceeding that allowed by the Road Traffic Ordnance of the authority 

concerned, or any amendment thereof. 

If the Contractor use existing roads for the hauling of materials to or from site, he shall be 

held responsible to clear any spillage caused by his activities on or near the roads by 

whatever means necessary and immediately. No additional payment will be made for the 

clearance of spillage and all other relevant costs.  

Where work is to be executed close to existing residential properties, the Contactor shall 

ensure that at all times pedestrian and vehicle access are provided for house owners to 

their properties. Where crossing of existing driveways are to be done, the Contractor must 

liaise with the relevant property owners regarding the time and period when such access 

will not be available. However, access shall be made available between 17:00 and 07:00 

on weekdays and on Saturdays and Sundays. 

TESTING, COMPLETION, COMMISSIONING, AND CORRECTION OF DEFECTS 

Practical completion of the works will only be considered once the connections to the 

existing mains are completed and all lines and manhole structures are completed, tested 

and approved. 

FORMAT OF COMMUNICATION 

Throughout the construction period, the Contractor shall supply and maintain the following 

documentation that shall be kept on site, accessible to both the Contractor and the 

Employers Agent or representative at all times: 
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a) Site Request / Instruction book:   

For the Contractor to provide the Employers Agent or  Representative with information 

required, for giving notification in writing of inspections, drawings, etc., required by the 

Contractor, and for use by the Employers Agent or  Representative for the purpose of 

writing day-to-day instructions or confirming verbal information or instructions given to the 

Contractor. 

 

b) Health and Safety File 

Containing the site and safety hierarchy, contact details, safety plan, audits, safety 

equipment, safety training, injuries log, inspections and all other relevant safety data 

 

c) Quality Control File   

Containing Quality Assurance and Quality Control Forms to be operated and maintained 

by the Contractor. 

d) Measurement File 

Containing records of work measurement and calculations 

 

e) Daily Register 

Listing labour and plant status. A complete record of staff employed on the Contract is to 

be kept on site for use by the Employers Agent. 

 

f) Daily Contract Diary 

For recording the work carried out on site each day – shall reference the specific area of 

work and shall be signed by the Construction Manager and the Employers Agents 

Representative. 

 

g) Monthly Labour Return Schedule 

 

h) One full set of contract drawings and contract documents. 

i) Construction Programme 

The site diary shall record the following: 

 Progress of works 

 Contractors and subcontractors personnel on site 

 Delays, possible delays and inclement weather 

 Delivery of materials to site 

 Plant and equipment on site 

All communications regarding the contract shall be channeled through the Employers 

Agent and/or his authorized representative. 

A site book in triplicate will be provided by the Contractor in which relevant matters shall 

be recorded and signed by the Employers Agent and the Construction Manager. 

All communication shall be noted and recorded in the minutes of the monthly progress 

meetings. 

WEATHER CONDITIONS 

Recording of weather 

The Contractor shall provide and erect a rain gauge on site. All rainfall and other adverse 

weather conditions affecting the contractual time for completion in terms of GCC 2015 shall 

be recorded in the site diary. 
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The site diary shall be handed to the Employers Agent Representative for his signature no 

later than 7 days after rain that is considered to justify an extension of time that may occur. 

Extension of Time Resulting from Abnormal Rainfall 

Extension of time will not be considered for normal rainfall but only abnormal rainfall or 

saturated conditions and will be calculated in accordance with the following method: 

a) The Contractor shall, in his programme, allow for the anticipated number of working 

days on which work could be delayed- as given in the Contract Data. 

b) Extension of time will be calculated for each calendar month or part thereof over the full 

period for the completion of the Work, plus any approved extension thereof, as follows: 

i) A delay caused by abnormal rainfall will only be accepted for extension of time if, 

in the opinion of the Employers Agent, it delays an item or items which lie on the 

critical path determined by the Contractor’s programme. Only delays on normal 

working days will be considered. 

ii) Abnormal rainfall will be considered to be days, as approved, on which rain 

delayed operations, less the anticipated number of days given in the Schedule as 

found in the Contract Data. 

iii) The net extension of time determined for each month, which may be negative, 

shall accumulate algebraically to determine the net number of days for extension 

of time due to abnormal rainfall, but a negative total at the end of the construction 

period will not be taken into account. 

iv) Where a portion of a month is involved, a pro rata number of days shall be 

calculated. 

KEY PERSONNEL AND SUPERVISION 

A schedule of key personnel to be used on site, including contact particulars, is to be 

provided to the Employers Agent before commencement of works. 

The Key Personnel presented as part of the tender submission in returnable schedule 

T2.2.8 : Organogram and T2.2.9 : Key Personnel as listed in paragraph 41s) of the Tender 

Data shall apply. If the personnel indicated are no longer available, personnel with similar 

or better qualifications and experience shall be presented to the Employers Agent for 

approval. 

NORMAL WORKING HOURS 

Normal working hours shall be those as stated in the Government Gazette for Civil 

Engineering and Roadmaking Industries as applicable to a 5 (five) day week, Monday’s to 

Friday’s. 

MANAGEMENT MEETING 

The Employers Agent, Contractors designated representative(s), Employer and other 

Agents/Consultants/Subcontractors as required shall hold meetings related to the 

progress of the works, technical issues, quality, health and safety and environmental 

compliance and subcontractor co-ordination matters at regular intervals not exceeding 4 

weeks, or at such other times may be necessary. The representatives of the Employers 

Agent, Contractor and Employer and their delegated authority will be confirmed at the 

Inaugural Site meeting. 
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The Contractor shall attend all progress/site meetings and ensure that all persons under 

his jurisdiction are notified timeously of all progress/site meetings should their attendance 

be required. All persons attending progress/site meetings are to have the necessary 

delegated authority in respect of aspects such as planning, change managements, health 

and safety and environmental. 

ELECTRONIC PAYMENTS 

The Contractor will be responsible for supplying correct bank details to the employer for 

electronic payments and the Employer will not be held responsible for any incorrect bank 

details supplied by the Contractor. 

The Contractors tax invoice shall contain the following information as a minimum: 

 Contract number and description 

 Date of invoice 

 Invoice number 

 Clearly stipulate the words “Tax Invoice” 

 Be addressed to the MBDA 

 Contain the details of the MBDA 

 Contain the banking details, Vat number 

 Contain the logo of the contractor or contractors in the case of a joint venture 

 

BONDS AND GUARANTEES 

The Contractor shall deliver to the Employer the original fixed performance guarantee 

before commencement of works. The guarantee shall be held by the Employer for 

safekeeping until completion of the work. 

No bonds are accepted. 

Payment Certificates 

Payment certificates are to be agreed upon by the Contractor and Employer’s 

Representative (project manager) and signed by them and submitted to the Manager PMU 

by the 15th day of each month. 

Payment certificates shall be submitted in the form of the Bill of Quantities. Columns shall 

be provided showing the previous quantity, current quantity and total quantity claimed 

under each item. Calculations to substantiate the quantities claimed must be submitted 

with each monthly claim. A declaration of ownership of unused materials must be 

submitted together with any claim made for payment of unused materials on site. No 

payment for materials on site will be made without such a declaration. A pro forma 

declaration of ownership is included in this document. 

Payment certificates are to be agreed upon by the Construction Manager and Employers 

Agent Representative. Once agreed, the Contractor is to submit a signed payment 

certificate to the Employers Agent for certification including a signed tax invoice addressed 

to the MBDA.  

INSURANCE PROVIDED BY THE EMPLOYER 

Copies of the insurance may be obtained from the Employer, if required. Refer to the 

Contract Data for full details of the insurance provided by the Employer. 

NEATNESS OF THE SITE 

Progressive and systematic finishing and tidying will form part of this contract. Spoil, 

rubble, materials, equipment or unfinished operations shall not be allowed to accumulate 
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unnecessarily and in the event of this happening, the Employers Agent shall have the right 

to withhold payment for as long as the condition prevails in respect of the relevant works 

in the area(s) concerned. 

The general neatness and tidiness of the site is of particular concern. The Contractor shall 

therefore, on a day-to-day basis, keep the Works in a condition acceptable to the 

Employers Agent. 

MAINTENANCE OF ACCESS AND STREETS 

The operation of construction vehicles on existing roads or streets shall be limited to traffic 

with an axle load not exceeding that allowed by the Road Traffic Ordinance of the authority 

concerned, or any amendment thereof. 

All access roads used by the Contractor shall be maintained for the duration of the contract 

and shall be rehabilitated to their original condition on completion of the contract. The 

Contractor must note that no additional payment will be made for construction, 

maintenance and rehabilitation of any access roads to the site. 

PROTECTING THE SITE 

The Contractor shall be solely responsible for the protection of the Site against all damage 

to property, services, terrain, trees etc. If in the normal execution of this Contract, 

disturbance to the Site of the Works is necessary, the Contractor shall obtain the prior 

permission of the Employers Agent. After completion of this work, the Contractor shall 

reinstate the area concerned to its original condition at his own cost or as covered under 

the rates in the Bill of Quantities. The Employers Agent ruling of what was the original 

condition of the Site or part thereof shall be final. 

If the Contractor fails to reinstate the Site, the Employer shall do the reinstatement and the 

Employers Agent shall establish the extent of the work as well as its costs. The Employers 

Agent ruling shall be final and payment for the work will be deducted from the Contractor’s 

monthly certificate. 

The Contractor shall ensure that his actions do not cause any nuisance to the public. 

Should spillages occur, the Contractor must adequately disinfect the work site, including 

the container area. 

Protection of the Works against Flooding 

The Contractor shall provide sumps, pumps, furrows, berms and/or coffer dams to divert 

water flow away from construction activities; and any other temporary measure/works as 

may be necessary to minimise damage, inconvenience or interference, for 24 hours a day 

7 days a week throughout the period of construction, to adequately protect the works from 

flooding and damage. 

The Contractors programme must include and item and information regarding the dealing 

with water. 

Landowners 

The Contractor is to ensure that all landowners are notified 1 month prior to construction 

commencing in their properties. The Contractor shall submit copies of the notification to 

the Employers Agent. 

The Contractor is to minimise disruption and ensure access and security for the 

landowners are maintained at all times. The following measures are to be adhered to for 

the duration of the contract: 
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 The construction of activities should proceed as discussed with the landowner and 

Employers Representative 

 Landowner to have access to his property at all times 

 Temporary fences to be installed as required by the Contractor without limiting 

access to the landowner 

 Tidying up, removing temporary fencing, reinstating existing fencing and opening 

the existing access to be performed before completion of the contract 

Forms for contract administration 

Pro forma approval forms to be used on this contract shall be provided by the Employers 

Agent at the inaugural meeting. 

Forms for reporting on employment of local labour (EPWP) are attached as annexure E to 

this document. These reports shall be submitted monthly to the Employers Agent in 

accordance with the stipulated requirements. 

Proof of Compliance with the Law 

Refer to clause 4.3.1 (paragraph 13) of the Contract Data.  
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C3.6 : HEALTH AND SAFETY REQUIREMENTS AND PROCEDURES 

 

C3.6.1 Health and safety requirements and procedures 

a) In terms of the provisions of Section 37(2) of the Occupational Health and Safety 

Amendment Act, 1993 (Act 85 of 1993) hereinafter referred to as the Act, the following 

arrangements and procedures shall apply between the Contractor and the Employer 

to ensure compliance by the Contractor with the provisions of the Act: 

(i) The Contractor undertakes to acquaint the appropriate officials and 

employees of the Contractor with all relevant provisions of the Act and the 

Regulations promulgated in terms of the Act. 

(ii) The Contractor undertakes that all relevant duties, obligations and 

prohibitions imposed in terms of the Act and Regulations on the Contractor 

will be fully complied with. 

(iii) The Contractor accepts sole liability for such due compliance with the relevant 

duties, obligations and prohibitions imposed by the Act and Regulations and 

expressly absolves the Employer from himself being obliged to comply with 

any of the aforesaid duties, obligations and prohibitions, with the exception of 

such duties, obligations and prohibitions expressly assigned to the Employer 

in terms of the Act and its associated Regulations. 

(iv) The Contractor agrees that any duly authorised officials of the Employer shall 

be entitled, although not obliged, to take such steps as may be necessary to 

monitor that the Contractor has conformed to his undertakings as described 

in paragraphs (i) and (ii) above, which steps may include, but will not be 

limited to, the right to inspect any appropriate site or premises occupied by 

the Contractor, or any appropriate records or safety plans held by the 

Contractor. 

(v) The Contractor shall be obliged to report forthwith to the Employer and 

Employers Agent any investigation, complaint or criminal charge which may 

arise as a consequence of the provisions of the Act and Regulations, pursuant 

to work performed in terms of this Contract, and shall, on written demand, 

provide full details in writing, to the Employer and Employers Agent, of such 

investigation, complaint or criminal charge. 

(vi) The Contractor shall furthermore, in compliance with Constructional 

Regulations 2014 (Government Gazette No. 10113, dated 07 February  2014) 

to the Act acquaint himself with the requirements of the Employer’s health 

and safety specification as laid down in regulation 4(1)(a) of the Construction 

Regulation 2014, and prepare a suitably and sufficiently documented health 

and safety plan as contemplated in regulation 5(1) of the Construction 

Regulation 2014 for approval by the Employer or his assigned agent.  The 

Contractor's health and safety plan and risk assessment shall be submitted 

for approval, to the Employer or his agent, within 14 days of the 

Commencement Date and shall be implemented and maintained from the 

commencement of the Works. The Contractor shall at all times be responsible 

for full compliance with the approved plan as well as with the Construction 

Regulations and no extension of time will be considered for delays due to 

non-compliance with the abovementioned plan or regulations.   
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(vii) The Employer, or his assigned agent, reserves the right to conduct periodic 

audits, as contemplated in the Construction Regulations 2014, to monitor that 

the Contractor is compliant in respect of his obligations. Failure by the 

Contractor to comply with the requirements of these Regulations shall entitle 

the Employers Agent, at the request of the Employer or his agent, to suspend 

all or any part of the Works, with no recourse whatsoever by the Contractor 

for any damages incurred as a result of such suspension, until such time that 

the Employer or his agents are satisfied that the issues in which the 

Contractor has been in default have been rectified. 

(viii) The proposed type of work, materials to be used and potential hazards likely 

to be encountered on this Contract are detailed in the C3.3: Construction, the 

Bill of Quantities, the Drawings, and in the Employers' Site Specific Health 

and Safety Specification (regulation 4(1) of the Construction Regulations, 

2014, Site Specific Baseline Risk Assessment which is attached as annexure 

C and D respectively. 

Payment items are included in the Bill of Quantities to cover the Contractor's cost 

for compliance with the OHS Act and the abovementioned regulations.   

As per Clause 4(1)(a) of the 2014 Construction Regulations a Site Specific Health 

and Safety Specification and Site Specific Baseline Risk Assessment is included in 

this contract as Annexure C and D. 

Furthermore, any reference to the “Machinery and Occupational Safety Act” in any 

specification shall be replaced with reference to the “Occupational Health and Safety 

Act, 1993.” 

C3.6.2 General Safety 

The Contractor Shall be the responsible party on site to ensure that the provisions of the 

Occupational health and Safety Act No. 85 of 1993 and the Construction Regulations 

(2014) are strictly adhered to and administered for the duration of the contract (i.e. until 

the completion certificate is issued). The Mnquma Local Municipality will not be held liable 

for safety on site.  

 

C3.6.3 Protection of the public 

The Contractor shall at all times ensure that his operations do not endanger any member 

of the public, or any municipal staff working on, or visiting the site. 

As the site is a Wastewater Treatment Works staffed by municipal employees the 

Contractor shall take special precautions to prevent public access to any danger areas on 

the Works, e.g. by temporary barricades and/or fencing. The Contractor shall maintain 

barricades and/or fencing for the duration of the Contract. 

  



 

 

185 

C3.6.3 Barricades and lighting 

 The construction site must be secure and it is the responsibility of the Contractor to ensure 

the safety of his staff and all staff working on or visitors to the site in accordance with the 

Occupation Health and Safety Act No. 85 of 1993, Construction Regulations 2014, Site 

Specific Health and Safety Specification and Site Specific Baseline Risk Assessment (refer 

to Annexure C and D). 

C3.6.4 Traffic control on roads 

The Contractor has to erect and maintain road signs for the duration of the contract to warn 

both public and motorists about construction activities taking place. 

If the Employers Agent deems the road where the Contractor is working busy, the 

Contractor shall provide an alternative route for both public and motorists. 

C3.6.5 Measures against disease and epidemics 

The Contractor has to take cognizance of the prevalence of STD’s, TB and waterborne 

diseases.  The Contractor must ensure the safety of his workers and surrounding 

community against the spread of these diseases. 

Refer to the Occupational Health and Safety Act no. 85 of 1993 and Construction 

Regulations 2014 for sanitary and hygiene requirements. 

Where applicable (e.g. such as work being conducted at Wastewater Treatment Works 

hepatitis A and B vaccinations are required) the contractor shall ensure that all employees 

(permanent and temporary) receive the necessary vaccinations required. 

C3.6.4 HIV/AIDS Awareness 

The following are the minimum requirements to be provided by the Contractor: 

 Monthly talks on HIV and AIDS 

 Provision of condoms 

 Voluntary counselling and testing (VCT’s) 

 Company policy on HIV/AIDS. 

For further information refer to the following documents: 

 Occupation Health and Safety Act, Act 85 of 1993 

 Construction Regulations, 2014  
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SPECIFICATION ENV: ENVIRONMENTAL MANAGEMENT 

  
1. Scope  

 
This Specification covers the requirements for controlling the impact on the environment of 
construction activities. 
 
2. Interpretations 
 
The following supporting specifications shall apply: 
COLTO Standard Specifications for Road and Bridge Works for State Authorities 1998. 
 
3. Definitions. 
 
For the purposes of this Specification the definitions and abbreviations given in the applicable 
specifications listed and the following definitions and abbreviations shall apply: 
 
3.1 Environment 

Environment means the surroundings within which humans exist and that are made up of - 

i. the land, water and atmosphere of the earth; 
ii. micro-organisms, plant and animal life; 
iii. any part or combination of i) and ii) and the interrelationships among and between them;  
iv. the physical, chemical, aesthetic and cultural properties and conditions of the foregoing that 

influence human health and wellbeing. 
 
3.2 Potentially Hazardous Substance 
 
A Potentially Hazardous Substance is a substance which, in the reasonable opinion of the Engineer/ 
ECO/EO, can have a deleterious effect on the environment. 
 
3.3 Method Statement 
 
The Method Statement is a written submission by the Contractor to the Engineer/ECO/EO, in response 
to the Specification or a request by the Engineer/ECO/EO, setting out the plant, materials, labour and 
method the Contractor proposes using to carry out an activity, identified by the relevant specification or 
the Engineer/ECO/EO when requesting the Method Statement, in such detail that the 
Engineer/ECO/EO is enabled to assess whether the Contractor's proposal is in accordance with the 
Specifications and/or will produce results in accordance with the Specifications. 

The Method Statement shall cover applicable details with regard to: 

i. construction procedures, 
ii. materials and equipment to be used, 
iii. getting the equipment to and from site, 
iv. how the equipment/ material will be moved while on site, 
v. how and where material will be stored, 
vi. the containment (or action to be taken if containment is not possible) of leaks or spills of any 

liquid or material that may occur, 
vii. timing and location of activities, 
viii. compliance/ non-compliance with the Specifications, 
ix. any other information deemed necessary by the Engineer/ECO/EO. 

 
 
3.4 Reasonable 
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Reasonable means, unless the context indicates otherwise, reasonable in the opinion of the 
Engineer/ECO/EO after he has consulted with a person, not an employee of the Client Directorate, 
suitably experienced in "environmental implementation plans" and "environmental management plans" 
(both as defined in the National Environmental Management Act, No 107 of 1998). 
 
3.5 Solid Waste 
 
Solid waste, means all solid waste, including construction debris, chemical waste, excess cement/ 
concrete, wrapping materials, timber, tins and cans, drums, wire, nails, domestic waste, dead 
vegetation, asphalt products, etc. 
 
3.6 Contaminated Water 
 
Contaminated water is water contaminated by the Contractor's activities containing cements, concrete, 
lime, paint products, thinners, turpentine, chemicals, fuels, oils, washing detergents, etc. 
 
3.7 Working Area 

The Working Area means any area within the boundaries of the Site where construction is taking place. 

3.8 Contractor’s Camp 

The Contractor’s Camp is the area designated for all the Contractor’s temporary offices, storage 
areas, plant parking areas, staff welfare facilities etc. 

4. Requirements 
 
4.1  Materials 
 
4.1.1 Materials handling, use and storage 

The Contractor shall ensure that any delivery drivers are informed of all procedures and restrictions 
(including "no go" areas) required to comply with the Specifications. The Contractor shall ensure that 
these delivery drivers are supervised during off loading, by someone with an adequate understanding 
of the requirements of the Specifications. 

Materials shall be appropriately secured to ensure safe passage between destinations. Loads including, 
but not limited to sand, stone chip, fine vegetation, refuse, paper and cement, shall have appropriate 
cover to prevent them spilling from the vehicle during transit. The Contractor shall be responsible for 
any clean-up resulting from the failure by his employees or suppliers to properly secure transported 
materials. 

All manufactured and/ or imported material shall be stored within the Contractor's camp, and, if so 
required by the Project Specification, out of the rain. All lay down areas outside of the construction camp 
shall be subject to the Engineer/ECO/EO's approval. Provide specifications for location, demarcation, 
permitted heights, stabilization, weed-, dust- and erosion control of stockpiles. 

4.1.2 Hazardous substances 

Hazardous chemical substances (as defined in the Regulations for Hazardous Chemical Substances) 
used during construction shall be stored in secondary containers. The relevant Material Safety Data 
Sheets (MSDS) shall be available on Site. Procedures detailed in the MSDSs shall be followed in the 
event of an emergency situation. 

If potentially hazardous substances are to be stored on site, the Contractor shall provide a Method 
Statement detailing the substances/ materials to be used, together with the storage, handling and 
disposal procedures of the materials. Hazardous substances shall be stored out of flood risk areas and 
disposal of these substances shall be at a licensed waste disposal facility. 
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4.2  Plant 
 
4.2.1 Fuel and Oil  
 
Unless allowed by the Project Specification, fuel shall not be stored on site but shall be transported to 
the site as and when required. 
 
Where reasonably practical, plant shall be refueled at a designated re-fueling area or at the workshop 
as applicable. If it is not reasonably practical then the surface under the temporary refueling area shall 
be protected against pollution to the reasonable satisfaction of the Engineer/ECO/EO prior to any 
refueling activities. The Contractor shall ensure that there is always a supply of absorbent material (not 
saw dust) readily available to absorb/ breakdown and where possible is designed to encapsulate minor 
hydrocarbon spillage. The quantity of such materials shall be able to handle a minimum of 200l of 
hydrocarbon liquid spill. This material must be approved by the Engineer/ECO/EO prior to any refueling 
or maintenance activities. 
 
A Method Statement must be provided detailing how these liquids will be stored, handled and disposed 
of. SANS 10131: Installation of above-ground tanks must be adhered to. 
 
4.2.2  Ablution facilities 
 
Washing, whether of the person or of personal effects and acts of excretion and urination are strictly 
prohibited other than at the facilities provided.  
 
The Contractor shall ensure that no spillage occurs when toilets are cleaned or emptied and that the 
contents are properly stored and removed from the Site. 
 
Provision shall be made for employee facilities including: shelter, toilets and washing facilities. Toilet 
facilities supplied by the Contractor for the workers shall occur at a maximum ratio of 1 toilet per 30 
workers (preferred 1:15). Sanitation facilities shall be located within 100 m from any point of work, but 
not closer than 50 m to any water body. Toilets shall be within the Contractor’s Camp and at work areas 
more than 50m from the Contractor’s Camp. All temporary/ portable toilets shall be secured to the 
ground to the satisfaction of the Engineer/ECO/EO to prevent them toppling due to wind or any other 
cause. These facilities shall be maintained in a hygienic state and serviced regularly. Toilet paper shall 
be provided. Discharge of waste from toilets into the environment and burial of waste is strictly 
prohibited. 
 
4.2.3  Eating areas 
 
The Contractor shall designate eating areas, subject to the approval of the Engineer/ECO/EO. These 
shall be clearly demarcated. The feeding or leaving of food for any animal is strictly prohibited. Sufficient 
bins as specified in Section 4.2.4 of this Specification shall be present in this area. 
 
Any cooking on Site shall be done on well-maintained gas cookers with fire extinguishers present. 
 
4.2.4  Solid waste management 
 
The site shall be kept neat and clean at all times. Littering is prohibited. 
 
No on-site burying or dumping of any waste materials, vegetation, litter or refuse shall occur. The 
Contractor shall provide scavenger and weatherproof bins with lids of sufficient number and capacity to 
store the solid waste produced on a daily basis. The lids shall be kept firmly on the bins at all times. 
Bins shall not be allowed to become overfull and shall be emptied regularly, at least once a week. Waste 
from bins may be temporarily stored on Site in a central waste area that is weatherproof and scavenger-
proof, and which the Engineer/ECO/EO has approved. 
 
All solid waste shall be disposed of off-site at an approved landfill site. The Contractor shall supply the 
Engineer/ECO/EO with a certificate of disposal. 
 
4.2.5  Contaminated Water Management 
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Potential pollutants of any kind and in any form shall be kept, stored, and used in such a manner that 
any escape can be contained and the water table not endangered. Water containing such pollutants as 
cements, concrete, lime, chemicals and fuels shall be discharged into a conservancy tank for removal 
from the site to a licensed disposal facility. This particularly applies to water emanating from concrete 
batching plants and concrete swills, and to runoff from fuel depots/workshops/truck washing areas. 
Wash down areas shall be placed and constructed in such a manner so as to ensure that the 
surrounding areas are not polluted. 
 
Should it be necessary to dispose of contaminated water into the municipal sewer or storm water 
system, written permission is required from the Engineer/ECO/EO/relevant Municipal Official. 
 
Should contaminated water be released into the environment, specifically into a water course, 
monitoring thereof shall commence in accordance to the National Water Act, 1998 (Act 36 of 1998) 
Section 21(f) – refer to GN 399 (26 March 2004). Contaminated water must not be released into the 
environment without authorization from the relevant authority. 
 
A Method Statement is required from the Contractor detailing the management of contaminated water. 
 
The Contractor shall notify the Engineer/ECO/EO immediately of any pollution incidents on Site. 
 
4.2.6  Site structures 
 
All site establishment components (as well as equipment), shall be positioned to limit visual intrusion 
on neighbours and the size of area disturbed. The type and colour of roofing and cladding materials to 
the Contractor's temporary structures shall be selected to reduce reflection. 
 
4.2.7  Lights 
 
The Contractor shall ensure that any lighting installed on the site for his activities does not interfere with 
road traffic or cause a reasonably avoidable disturbance to the surrounding community or other users 
of the area. 
 
Lighting installed shall, as far as practically possible, be energy efficient. Lighting utilized on site shall 
be turned off when not in use. 
 
4.2.8  Workshop, equipment maintenance and storage 
 
Where practical, all maintenance of equipment and vehicles on Site shall be performed in the workshop. 
If it is necessary to do maintenance outside of the workshop area, the Contractor shall obtain the 
approval of the Engineer/ECO/EO prior to commencing activities. 
 
The Contractor shall ensure that in his workshop and other plant maintenance facilities, including those 
areas where, after obtaining the Engineer/ECO/EO 's approval, the Contractor carries out emergency 
plant maintenance, there is no contamination of the soil, water sources or vegetation. The workshop 
shall have a smooth impermeable floor either constructed of concrete or thick plastic covered with 
sufficient sand to protect the plastic from damage. The floor shall be bunded and sloped towards an oil 
trap or sump to contain any spillages of substances (e.g. oil). The Engineer/ECO/EO must approve a 
Method Statement detailing the design and construction of the workshop. When servicing equipment, 
drip trays shall be used to collect the waste oil and other lubricants. Drip trays shall also be provided in 
construction areas for stationary plant (such as compressors) and for "parked" plant (such as scrapers, 
loaders, vehicles). Drip trays, sumps and bunds must be emptied regularly, especially before a known 
rain event and after a rain event, and the contents disposed of at a licensed disposal facility. 
 
All vehicles and equipment shall be kept in good working order and serviced regularly. Leaking 
equipment shall be repaired immediately or removed from the Site. 
 
The washing of equipment shall be restricted to urgent or preventative maintenance requirements only. 
All washing shall be undertaken in the workshop or maintenance areas, and these areas must be 
equipped with a suitable impermeable floor and sump/oil trap. The use of detergents for washing shall 
be restricted to low phosphate/ nitrate and low sudsing-type detergents. 
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4.2.9  Noise 
 
The Contractor shall limit noise levels (e.g. install and maintain silencers on machinery). The provisions 
of SANS 1200A Sub clause 4.1 regarding "built-up areas" shall apply to all areas within audible distance 
of residents whether in urban, peri-urban or rural areas. 
 
Appropriate directional and intensity settings are to be maintained on all hooters and sirens.  
 
No amplified music shall be allowed on Site. The use of radios, tape recorders, compact disc players, 
television sets etc. shall not be permitted unless the volume is kept sufficiently low as to avoid any 
intrusion on members of the public within range. The Contractor shall not use sound amplification 
equipment on Site unless in emergency situations. 
 
Construction activities generating output levels of 85 dB (A) or more, in residential areas, shall be 
confined to the hours 08h00 to 17h00 Mondays to Fridays. Should the Contractor need to work outside 
normal working hours, the surrounding communities shall be informed prior to the work taking place. 
 
4.3 Methods and Procedures 
 
4.3.1 Method Statements 
 
The Contractor shall not commence the activity until the Method Statement has been approved and 
shall, except in the case of emergency activities, allow a period of two weeks for approval of the Method 
Statement by the Engineer/ECO/EO. Such approval shall not unreasonably be withheld. 
 
The Engineer/ECO/EO may require changes to a Method Statement if the proposal does not comply 
with the specification or if, in the reasonable opinion of the Engineer/ECO/EO, the proposal may result 
in, or carries a greater than reasonable risk of, damage to the environment in excess of that permitted 
by the Specifications. 
 
Approved Method Statements shall be readily available on the site and shall be communicated to all 
relevant personnel. The Contractor shall carry out the Works in accordance with the approved Method 
Statement. Approval of the Method Statement shall not absolve the Contractor from any of his 
obligations or responsibilities in terms of the Contract. 
 
4.3.2  Environmental Awareness Training 
 
Within seven days of the Commencement Date, the Contractor’s site staff including foremen, and site 
management staff shall attend an environmental awareness training course, of approximately one-hour 
duration. The Contractor shall liaise with the Engineer prior to the Commencement Date to fix a date 
and venue for the course. The contractor shall provide a suitable venue with facilities as required by the 
Specification Data and ensure that the specified employees attend the course. 
 
Any new employees coming on to the site after the initial training course and the Contractor’s suppliers 
and subcontractors shall also attend this course. The Contractor shall ensure that all attendees sign an 
attendance register, and shall provide the Engineer with a copy of the attendance register the day after 
each course. 
 
4.3.3  Contractor’s Environmental Representative 
 
The Contractor shall appoint an environmental representative (called an Environmental Site Officer) 
who shall be responsible for undertaking a daily site inspection to monitor compliance with this 
Specification and the relevant Project Specification. The Contractor shall forward the name of the 
environmental representative to the Engineer/ECO/EO for his approval seven days prior to the date of 
the environmental awareness training course. The Contractor’s environmental representative shall 
complete daily Site Inspection Forms and these shall be submitted to the Engineer/ECO/EO once a 
week. 
 
4.3.4  Site Division and Site Demarcation 
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The Contractor shall restrict all his activities, materials, equipment and personnel to within the area 
specified. The area of the site shall be fenced where possible. 
 
A Method Statement detailing the layout and method of establishment of the construction camp 
(including all buildings, hostels, offices, lay down yards, vehicle wash areas, fuel storage areas, 
batching areas and other infrastructure required for the running of the project) shall be provided. 
 
4.3.5  Access routes / haul roads 
 
On the Site, and, if so required by the Project Specification, within such distance of the Site as may be 
stated, the Contractor shall control the movement of all vehicles and plant including that of his suppliers 
so that they remain on designated routes, are distributed so as not to cause an undue concentration of 
traffic and that all relevant laws are complied with. In addition such vehicles and plant shall be so routed 
and operated as to minimize disruption to regular users of the routes not on the Site. On gravel or earth 
roads on Site and within 500m of the Site, the vehicles of the Contractor and his suppliers shall not 
exceed a speed of 20 km/hr. as far as possible the Contractor shall use existing access and haul routes. 
Damage to the existing access roads as a result of construction activities shall be repaired to the 
satisfaction of the Engineer/ECO/EO, using material similar to that originally used. The cost of the 
repairs shall be borne by the Contractor. 
 
4.3.6  Construction Personnel Information Posters 
 
As required by the Project Specification, the Contractor shall erect and maintain information posters for 
the information of his employees depicting actions to be taken to ensure compliance with aspects of the 
Specifications. Such posters shall be erected at the eating areas and any other locations specified by 
the Engineer/ECO/EO. 
 
4.3.7  Fire Control 
 
No fires may be lit on site. Any fires, which occur, shall be reported to the Engineer/ECO/EO 
immediately. Smoking shall not be permitted in those areas where it is a fire hazard. Such areas shall 
include the workshop and fuel storage areas and any areas where the vegetation or other material is 
such as to make liable the rapid spread of an initial flame. In terms of the National Environmental 
Management: Air Quality Act and Community Fire Safety Bylaw, burning is not permitted as a disposal 
method. 
 
The Contractor shall ensure that there is basic fire-fighting equipment available on Site at all times. This 
shall include at least rubber beaters when working in urban open spaces and fynbos areas, and at least 
one fire extinguisher of the appropriate type when welding or other “hot” activities are undertaken. 
 
4.3.8  Emergency Procedures 
 
The Contractor shall ensure that his employees are aware of the procedure to be followed for dealing 
with spills and leaks, which shall include notifying the Engineer/ECO/EO and the relevant authorities. 
The Contractor shall ensure that the necessary materials and equipment for dealing with spills and 
leaks is available on Site at all times. Treatment and remediation of the spill areas shall be undertaken 
to the reasonable satisfaction of the Engineer/ECO/EO. 
 
In the event of a hydrocarbon spill, the source of the spillage shall be isolated, and the spillage 
contained. The area shall be cordoned off and secured. The Contractor shall ensure that there is always 
a supply of absorbent material readily available to absorb/ breakdown and where possible is designed 
to encapsulate minor hydrocarbon spillage. The quantity of such materials shall be able to handle a 
minimum of 200 l of hydrocarbon liquid spill. 
 
4.3.9 Safety 
 
Telephone numbers of emergency services, including the local firefighting service, shall be posted 
conspicuously in the Contractor's office near the telephone.  
 
No unauthorized firearms are permitted on Site. 
4.3.10  Community Relations 
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The Contractor shall record any complaints or queries from the public, as well as the action taken in 
response, in the site request book. Complaints and associated responses shall be communicated to 
the Engineer on a weekly basis. The Contractor’s contact details shall be posted on the site board to 
enable the public to telephone should they have any queries or complaints. 
 
4.3.11  Protection of Natural Features 
 
The Contractor shall not deface, paint, damage or mark any natural features (e.g. rock formations) 
situated in or around the Site for survey or other purposes unless agreed beforehand with the 
Engineer/ECO/EO. Any features affected by the Contractor in contravention of this clause shall be 
restored/ rehabilitated to the satisfaction of the Engineer/ECO/EO. 
 
The Contractor shall not permit his employees to make use of any natural water sources (e.g. springs, 
streams, open water bodies) for the purposes of swimming, personal washing and the washing of 
machinery or clothes. 
 
4.3.12  Protection of Flora and Fauna 
 
Except to the extent necessary for the carrying out of the Works, flora shall not be removed, damaged 
or disturbed nor shall any vegetation be planted. 
 
Trapping, poisoning and/ or shooting of animals is strictly forbidden. No domestic pets or livestock are 
permitted on Site. 
 
Where the use of herbicides, pesticides and other poisonous substances has been specified, the 
Contractor shall submit a Method Statement. 
 
4.3.13  Erosion and Sedimentation Control 
 
The Contractor shall take all reasonable measures to limit erosion and sedimentation due to the 
construction activities and shall, in addition, comply with such detailed measures as may be required 
by the Project Specification. Where erosion and/or sedimentation, whether on or off the Site, occurs 
despite the Contractor complying with the foregoing, rectification shall be carried out in accordance with 
details specified by the Engineer/ECO/EO. Where erosion and/or sedimentation occur due to the fault 
of the Contractor, rectification shall be carried out to the reasonable requirements of the 
Engineer/ECO/EO. 
 
Any runnels or erosion channels developed during the construction period or during the vegetation 
establishment period shall be backfilled and compacted, and the areas restored to a proper condition. 
Stabilization of cleared areas to prevent and control erosion shall be actively managed. The method of 
stabilization shall be determined in consultation with the Engineer/ECO/EO. 
 
4.3.14  Protection of Archaeological and Paleontology Remains 
 
The Contractor shall take reasonable precautions to prevent any persons from removing or damaging 
any fossils, coins, articles of value or antiquity and structures and other remains of archaeological 
interest discovered on the Site, immediately upon discovery thereof and before removal. The Contractor 
shall inform the Engineer immediately of such a discovery and carry out the Engineers instructions for 
dealing therewith. All works within the vicinity of the discovery must cease immediately and the area 
shall be cordoned off until such a time as the Engineer authorizes resumption of the works in writing. 
 
 
4.3.15 Stockpiling 
 
The Engineer shall identify suitable sites for stockpiling. Stockpiles shall be convex in shape, shall be 
no higher than 2m and shall be located so as to cause minimal disturbances. Where required, 
appropriate precautions shall be taken to prevent the erosion and limit the compaction of the stockpile. 
The Contractor shall ensure that all stockpiles do not cause the damming of water or run off, it is itself 
washed away. 
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4.3.16 Dust 
 
The Contractor shall take reasonable measures to minimize the generation of dust as a result of 
construction activities to the satisfaction of the Engineer. Appropriate dust suppression measures, e.g. 
dampening with water, shall be used when dust generation is unavoidable, particularly during prolonged 
periods of dry weather. Dust suppression measures shall be agreed upon in consultation with the 
Engineer. 
 
5. Compliance with Requirements and Penalties 
 
5.1 Compliance 
 
Environmental management is concerned not only with the final results of the Contractor's operations 
to carry out the Works but also with the control of how those operations are carried out. Tolerance with 
respect to environmental matters applies not only to the finished product but also to the standard of the 
day-to-day operations required to complete the Works. 
 
It is thus required that the Contractor shall comply with the environmental requirements on an ongoing 
basis and any failure on his part to do so will entitle the Engineer/ECO/EO to certify the imposition of a 
fine subject to the details set out in the Project Specification. 
 
6. Measurement and Payment 
 
6.1  Basic principles 
 
Except as specified in the Specification Data or as billed, no separate measurement and payment will 
be made to cover the costs of complying with the provisions of this specification and such costs shall 
be deemed to be covered by the rates tendered for the items in the Schedule of Quantities completed 
by the Contractor when submitting his tender. 
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Occupational health and safety specification for construction work 
contracts 
 
1 Scope 
 
This health and safety specification in respect of a construction work contract: 
 
a) provides the overarching framework within which the contractor is required to demonstrate 

compliance with certain requirements for occupation health and safety established by the 
Occupational Health and Safety Act of 1993 during construction;  

 
b) establishes the manner in which the contractor is to manage the risk of health and safety  

incidents in during the construction; and   
 
c) establishes the manner in which the employer’s health and safety agent will interact with the 

contractor. 
 

Note 1   This specification establishes generic requirements to enable the employer and the contractor to satisfy 
aspects of the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) and the Construction Regulations, 
2014. The contractor is required to develop, implement and maintain package specific health and safety plans. The 
employer is required to provide certain package specific information to the contractor or a health and safety 
specification for the works to enable such plans to be formulated. Accordingly, this generic specification on its own 
cannot ensure compliance with the requirements of the aforementioned Act (See Annexure A). 
 
Note 2  The Construction Regulations, 2014, require an employer to stop any contractor from executing 
construction work which is not in accordance with the contractor’s health and safety plan for the site or which poses 
to be a threat to the health and safety of persons. 
 
Note 3  This specification establishes generic health and safety requirements. Site specific requirements for health 
and safety are stated in the scope of work associated with a contract (see Annexure A). 
 
Note 4 The South African Council for the Project and Construction Management Professions has established the 
following specified categories of registration in terms of the Project and Construction Management Professions Act 
of 2000 (Act No. 48 of 2000): 
 
a) a Construction Health and Safety Agent who may be appointed by an employer to act as his agent in terms 

of the Occupational Health and Safety Act of 1993 and the Construction Regulations issued in terms of that 
Act; 

b) a Construction Health and Safety Manager  who may be appointed by an employer to complement his 
professional team or by a contractor to manage company or project health and safety performance and 
compliance in accordance with the Occupational Health and Safety Act and Regulations; and   

c) a Construction  Health and Safety Officers who may be appointed by an employer to mitigate the risk on a 
project  or by a contractor to monitor and assist on-site health and safety performance and compliance in 
accordance with the Occupational Health and Safety Act and Regulations and services.  

 

2 Definitions 
 
Act:  the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 
 
contractor: person or organization that contracts to provide the work covered by the contract 
 
contract manager: person appointed by the employer to administer the contract on his behalf  
 
competent person: any person who: 
  
a) has in respect of the work or task to be performed the required knowledge, training and 

experience and, where applicable, qualifications specific to that work or task; and  
 

b) is familiar with the Act and applicable regulations made in terms of the Act 
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Note: The Regulations stipulate that where appropriate qualifications and training are registered in terms of the 
provisions of the National Qualification Framework Act of 2000.those qualifications and training must be regarded 
as the required qualifications and training.   
 

danger: anything which may cause injury or damage to persons or property 
 
employer: person or organisation that enters into a contract with the contractor for the provision of the 
work covered by the contract 
 
employer’s health and safety agent: the person appointed as agent by the employer in terms of 
Regulation 4(5) of the Construction regulations and named in the contract data as the being the 
employer’s agent responsible for health and safety matters 
 
ergonomics: the application of scientific information concerning humans to the design of objects, 
systems and the environment for human use in order to optimize human well-being and overall system 
performance 
 
hazard:  a source of or exposure to danger 
 
hazard identification: the identification and documenting of existing or expected hazards to the health 
and safety of persons, which are normally associated with the type of construction work being executed 
or to be executed 
 
health and safety plan: a documented plan which addresses hazards identified and includes safe work 
procedures to mitigate, reduce or control the hazards identified 
 
health and safety specification: a site, activity or project specific document pertaining to all health 
and safety requirements related to construction work which is included in the contractor’s contract with 
the employer or an order issued in terms of  framework agreement 
 
healthy: free from illness or injury attributable to occupational causes 
 
incident:  an event or occurrence occurring at work or arising out of or in connection with the activities 
of persons at work, or in connection with the use of plant or machinery, in which,  or in consequence of 
which: 
 
 a)  any person dies, becomes unconscious, suffers the loss of a limb or part of a limb or is otherwise 

injured or becomes ill to such a degree that he is likely either to die or to suffer a permanent 
physical defect or likely to be unable for a period of at least 14 days either to work or to continue 
with the activity for which he was employed or is usually employed; 

 
b)  a major incident occurred; or 
 
c)  the health or safety of any person was endangered and where: 

i)  a dangerous substance was spilled; 
ii)  the uncontrolled release of any substance under pressure took place; 
iii)  machinery or any part thereof fractured or failed resulting in flying, falling or uncontrolled 

moving objects; or machinery ran out of control 
 
inspector:  a person designated as such under section 28 the Act 

 
major incident: an occurrence of catastrophic proportions, resulting from the use of plant or machinery, 
or from activities at a workplace 
 
reasonably practicable:  practicable having regard to: 
  
a)  the severity and scope of the hazard or risk concerned; 
 
b)  the state of knowledge reasonably available concerning that hazard or risk and of any means of 

removing or mitigating that hazard or risk; 
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c) the availability and suitability of means to remove or mitigate that hazard or risk; and  
 
d)  the cost of removing or mitigating that hazard or risk in relation to the benefits deriving therefrom; 
 
risk:  the probability that injury or damage will occur 
 
safe: free from any hazard 
 
scaffold: any temporary elevated platform and supporting structure used for providing access to and 
supporting workmen or materials or both 
 
structure:  
 
a) any building, steel or reinforced concrete structure (not being a building), railway line or siding, 

bridge, waterworks, reservoir, pipe or pipeline, cable, sewer, sewage works, fixed vessels, road, 
drainage works, earthworks, dam, wall, mast, tower, tower crane, bulk mixing plant, pylon, 
surface and underground tanks, earth retaining structure or any structure designed to preserve 
or alter any natural feature, and any other similar structure; 

 
b) any false work, scaffold or other structure designed or used to provide support or means of 

access during construction work; or 
 
c) any fixed plant in respect of construction work which includes installation, commissioning, 

decommissioning or dismantling and where any construction work involves a risk of a person 
falling 

 
substance: any solid, liquid, vapor, gas or aerosol, or combination thereof 
 
suitable: capable of fulfilling or having fulfilled the intended function or fit for its intended purpose 
 
temporary works: any false work, formwork, support work, scaffold, shoring or other temporary 
structure designed to provide support or means of access during construction 
 
workplace: any premises or place where a person performs work in the course of his employment 
 
 
 

3 Interpretation 
 
3.1  The Act and its associated regulations shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and this specification. 
 
3.2  Compliance with the requirements of this specification does not necessarily result in compliance 
with the provisions of the Act. 
 

4 Requirements 
 

4.1 General requirement 
 
The contractor shall: 
 
a) create and maintain as reasonably practicable a safe and healthy work environment,  
 
b) execute the work in a manner that complies with all the requirements of the Act and all its 

associated regulations, and in so doing, minimize the risk of incidents occurring;  
 
c)      conspicuously display any site specific number assigned to the construction site in terms of the 

Construction Regulations 2014  at the main entrance to the site; and  
 
d) respond to the notices issued by the employer’s health and safety agent as follows: 
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1) Improvement Notice: improve health and safety performance over time so that repeat 

notices are not issued;  
 
2) Contravention Notice: rectify contravention as soon as possible; 
 
3) Prohibition Notice: terminate affected activities with immediate effect and only 

recommence activities when it is safe to do so. 
 

Note:  Financial penalties can be applied should Contravention Notices be issued. This should be dealt with in the 
Contract Data.  

 
4.2 Administration 
 
4.2.1 Notification of intention to commence construction work  
 
4.2.1.1 The contractor shall on sites where no construction work permit has been issued by the 
Provincial Director of the Department of Labour notify such director in writing using a form similar to that 
contained in Annexure 2 of the Construction Regulations issued in terms of the Act before construction 
work commences and retain proof of such notification in the health and safety file where the work 
includes: 
 
a) excavation work;  
 
b) working at height where there is a risk of falling;  
 
c) the demolition of a structure;  

 
d) the use of explosives; or 

 
e) a single storey dwelling for a client who is going to reside in such dwelling upon completion 
 
4.2.1.2 The contractor shall ensure that no work commences on an electrical installation which requires 
a new supply or an increase in electricity supply before the person who supplies or contracts or agrees 
to supply electricity to that electrical installation has been notified of such work.   
 
4.2.1.3 The contractor shall ensure that no asbestos work is carried out before the Provincial Director 
of the Department of Labour has been notified in writing. 

 
4.2.2 Copy of the Act 
 
The contractor shall ensure that a copy of the Act and relevant regulations is available on site for 
inspection by any person engaged in any activity on the site. 

 
4.2.3  Good standing with the compensation fund or a licensed compensation insurer 
 
The contractor shall before commencing with any work on the site provide the employer’s health and 
safety representative with proof of good standing with the compensation fund or with a licensed 
compensation insurer. 

 
4.2.4 Emergency procedures 
 
4.2.4.1  The contractor shall submit for acceptance to the employer’s health and safety agent an 
emergency procedure which include but are not limited to fire, spills, accidents to employees, exposure 
to hazardous substances,  which: 
 
a) identifies  the key personnel who are to be notified of any emergency; 
 
b) sets out details including contact particulars of available emergency services; and 
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c) the actions or steps which are to be taken during an emergency. 
 
4.2.4.2  The contractor shall within 24 hours of an emergency taking place notify the employer’s health 
and safety agent in writing of the emergency and briefly outline what happened and how it was dealt 
with. 

 
4.2.5 Health and safety file 
 
4.2.5.1 The contractor shall establish and maintain on site a health and safety file which contains 
copies, as relevant of: 
 
a) the following documents which shall be placed in the file prior  to commencing with physical 

construction activities 
 

1) copy of the contraction work permit issued in terms of the Construction Regulations 2014;  
 
2)      the contractor’s health and safety policy, signed by the chief executive officer, which outlines 

the contractor’s objectives and how they will be achieved and implemented by the 
contractor; 

 
3)       copies of all risk assessments that were conducted 
 
4) the notification made to the Provincial Director of Labour, and if relevant, the notification 

of the person who supplies or contracts or agrees to supply electricity to that electrical 
installation; 

 
5) the letters of appointment, as relevant, together with a brief curricula vita (CV) of: 

 
— the construction manager and any assistant construction managers; 
— the construction health and safety manager 
— the construction health and safety officer 
— the risk assessor who is tasked to perform the risk assessments; and  
— the registered person responsible for the electrical installation covered by the 

Electrical Installations Regulations; 
— the authorised persons responsible for gas appliances, gas system gas reticulation 

system covered by the Pressure Equipment Regulations; 
 
6) a copy of the certificate of registration of the registered person responsible for the electrical 

installation covered by the Electrical Installations Regulations; 
 
7) the approval of the design of the part of an electrical installation which has a voltage in 

excess of 1 kV by a person deemed competent in terms of the Electrical Installations 
Regulations; 

 
8) proof of registration of the electrical contractor who undertakes the electrical installation in 

terms of the Electrical Installations Regulations; 
 
9) the preliminary hazard identification undertaken by a competent person; 
 
9) the organogram which outlines the roles of the construction supervisor’s assistants and 

safety officers; and  
 
10) the contractor’s health and safety plan;  
 
11) the emergency procedures;  
 
12) the procedure for the issuing and replacement of lost, stolen, worn or damaged personal 

protective clothing and equipment; and  
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13) proof that the contractor and all the subcontractors are registered and in good standing 
with the compensation fund or with a licensed compensation insurer relevant to the type 
of work performed;   

 
b) the following documents, as relevant, which shall be placed in the file after construction activities 

have commenced 
 

1) the letters of appointments, if relevant, together with a brief curricula vita (CV) of: 
         

— persons who are required to assist the construction supervisor; 
— construction supervisor for the site in respect of construction work covered by the 

Construction Regulations; 
— competent persons;  
— assistants of  construction supervisor; and  
— designers of temporary works;.                 
 

2) any revisions to the organogram which outlines the roles of the construction supervisor’s 
assistants and safety officers; 

 
3) each and every subcontract agreement and each and every subcontractor’s approved 

health and safety plan;; 
 
4) proof that the every subcontractor is registered and in good standing with the 

compensation fund or with a licensed compensation insurer relevant to the type of work 
performed;   

 
5) proof of all subcontractor’s induction training whenever it is conducted;  

 
6) copies of the minutes of the contractor’s subcontractors health and safety meetings; 
 
7) copies of each of the contractor’s subcontractors’ health and safety policy, signed by the 

chief executive officer, which outlines the contractor’s objectives and how they will be 
achieved and implemented by the contractor;  

 
8) the health and safety plans of all the contractor’s subcontractors who are required to 

provide such plans; 
 
9) copies of the fall protection plan and each revision thereof; 
 
10)   a comprehensive and updated list of all the subcontractors employed on site by the 

contractor, indicating the type of work being performed by such sub-contractors; 
 
11) the outcomes of the monthly audits for compliance with the approved health and safety 

plan of each and every sub-contractor working on the site; 
 
12) any report made to an inspector by the health and safety committee; 
 
13) the minutes of all health and safety meetings and any recommendations made to the 

contractor by the health and safety committee;   
 
14) the findings of all audit reports made regarding the implementation of the contractor’s or a 

subcontractor’s health and safety plan;  
 
15) the inputs of the safety officer, if any, into the health and safety plan; 
 
16)     details of induction training  conducted whenever it is conducted including the list of 

attendees; 
 
17)  proof of the following where suspended platforms are used: 
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— a certificate of system design issued by a professional engineer,  professional 
certificated engineer or a professional engineering technologist; 

— proof of competency of erectors, operators and inspectors; 
— proof of compliance of operational design calculations with requirements of the 

system design certificate; 
— proof of performance test results; 
— sketches indicating the completed system with the operational loading capacity of 

the platform;  
— procedures for and records of inspections having been carried out; 
— procedures for and records of maintenance work having been carried out; 
— proof that the prescribed documentation has been forwarded to the provincial 

director; 
 

18) letters of appointments for competent persons to supervise the activities which law 
requires to be so supervised; 

 
19) a copy of risk assessments made by competent persons; 
 
20) records of the register of inspections made by a competent person immediately before and 

during the placement of concrete or any other load on formwork; 
 
21) the names of the first aiders on site and copies of the first aid certificates of competency;  
 
22) the names of the persons the persons who are in possession of valid certificate of 

competency in first aid and copies of such certificates;  
 
23) medical certificates of fitness for the contractor’s and subcontractors’ employees specific 

to the construction work to be performed and issued by an occupational health and safety 
practitioner:  

 
24) details of all incidents together with the Contractor’s investigative report on such incident;  
 
25) the record of inspections carried out by the designers of structures to ensure compliance 

with designs; and 
 
26) any other documentation required in terms of regulations issued in terms of the Act 

including a record of all drawings, designs, materials used and other similar information 
concerning the completed structure;. 

 
4.2.5.2  The health and safety file shall be made available for inspection by any inspector, 
subcontractor, the contract manager, the employer’s health and safety agent or employee of the 
contractor upon the request of such persons. 
 
4.2.5.3   The health and safety file shall be updated to ensure that its contents always reflect the latest 
available information.  
 
4.2.5.4 The contractor shall hand over a copy of the health and safety file to the employer’s health and 
safety agent upon completion of the contract and if relevant, a certificate of compliance accompanied 
by a test report for the electrical installation in accordance with the provisions of the Electrical Installation 
Regulations. 

 
4.2.6 Health and safety committee 
 
4.2.6.1 The contractor shall convene health and safety meetings whenever more than two health and 
safety representatives have been appointed for the site. These meetings shall be attended by all health 
and safety representatives and persons nominated by the contractor. Such meetings shall be convened 
whenever necessary but at least once every month to: 
 
a)  make recommendations to the contractor regarding any matter affecting the health or safety of 

persons on the site; and 
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b)  discuss any incident on the site in which or in consequence of which any person was injured, 
became ill or died. 

 
4.2.6.2 The contractor shall consult with the health and safety committee on the development, 
monitoring and review of the risk assessment. 
 
4.2.6.3 The contractor shall ensure that minutes of the health and safety committee meetings are kept. 
The employer’s health and safety agent shall be invited to attend such meetings as an observer. 

 
4.2.7    Inspections, formal enquires and incidents 
 

4.2.7.1  The contractor shall inform the relevant safety representative: 
 
a) beforehand of inspections, investigations or formal inquiries of which he has been notified by an 

inspector; and 
 
b) as soon as reasonably practicable of the occurrence of an incident on the site. 
 
4.2.7.2  The contractor shall record all incidents and notify the employer’s health and safety agent of 
any incident, except in the case of a traffic accident on a public road, as soon as possible after it has 
occurred and report such incidence to an inspector of the department of labour and notify the Provincial 
Director of the Department of Labour of such incident within 7 days on the prescribed form 
. 
4.2.7.3  The contractor shall investigate all incidents and issue the employer’s health and safety agent 
with copies of such investigations. 
 
4.2.7.4  The contractor shall in the event of an incident in which a person dies, or is  injured to such an 
extent that he is likely to die, or suffered the loss of a limb or part of a limb:   
 

a) notify the Provincial Director of the Department of Labour of such incident by telephone, 
facsimile or similar means of communication; 

 
b) ensure that no person disturbs the site at which the incident occurred or remove any article or 

substance involved in the incident therefrom, without the consent of an inspector, unless an 
action is necessary to prevent a further incident, to remove the injured or dead, or to rescue 
persons from danger; and. 

 
c) provide the Provincial Director of the Department of Labour with a report which includes the 

measures that the contractor or his subcontractor intend to implement to ensure a safe site as 
reasonably practicable.  

 
4.2.7.5 The contractor shall notify the Provincial Director of the Department of Labour of the death of 
any person which results from injuries sustained in an incident. 

 
4.2.8 Personal protective equipment and clothing 
 

The contractor shall ensure that: 
 
a) all workers are issued with the necessary personal protective clothing; 
 
b) all workers are identifiable at all times by having the company for which they work for printed on 

the back or front of their overalls; and 
 
c) clear procedures are in place for the replacement of lost, stolen, worn or damage personal 

protective clothing. 

 
4.3 Appointments 
 
4.3.1 Construction manager 
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The contractor shall appoint in writing one full time competent person as the construction manager with 
the duty of managing all the construction on a single site including that of ensuring occupational health 
and safety compliance.  Where appropriate, the contractor shall appoint in writing one or more assistant 
construction managers.  
 

4.3.2 Appointment of construction health and safety officers 
 

The contractor shall after consultation with the employer after considering the size of the project, the 
degree of danger likely to be encountered or the accumulation of hazards or risks on the site, prior to 
commencing the work and if necessary, appoint a full-time or a part-time suitably qualified health and 
safety officer to assist in the control of all health and safety related aspects on the site.  
 

4.3.3   Construction supervisors 
 
4.3.3.1 The construction manager shall in writing appoint construction supervisors responsible for 
construction activities and ensuring occupational health and safety compliance on the construction site.  
 
4.3.3.2 A contractor shall after considering the size of the project and if considered necessary, appoint 
in writing one or more competent employees for different sections of the work to assist the construction 
supervisor. 
 

4.3.4 Competent persons 
 
4.3.4.1 The contractor shall appoint in writing competent persons to supervise or inspect, as relevant, 
any of the following: 
 
a) formwork and support work operations; 
 
b) excavation work; 
 
c) demolition work; 
 
d) scaffolding work operations; 
 
e) suspended platform work operations; 
 
f) material hoists; 
 
f) bulk mixing plants;  

 
g) temporary electrical installations;  
 
h) the stacking and storage of articles on the site; and  

 
i) fire equipment.   
 
4.3.4.2  The contractor shall appoint in writing competent persons to: 
 
a) induct employees in health and safety; and  
 
b) prepare and update as necessary a fall protection plan and to provide the construction manager 

with a copy of the latest version of such plan.  
 

4.3.5 Health and safety representatives 
 

4.3.5.1 The contractor shall appoint in writing one health and safety representative for every 50 
employees working on the site, whenever there are more than 20 employees on the site, to: 
 
a)  review the effectiveness of health and safety measures; 
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b)  identify potential hazards and potential major incidents; 
 
c)  in collaboration with his employer, examine the causes of incidents; 
 
d)  investigate complaints by any employee of the contractor relating to that employee's health or 

safety on the site; 
 
e)  make representations to the contractor on matters arising from a), b), c) or d) or on general 

matters affecting the health or safety of the employees at the workplace; 
 
g)  inspect the site with a view to, the health and safety of employees, at regular intervals;  
 
h) participate in consultations with inspectors at the workplace and accompany inspectors on 

inspections of the workplace; and 
 
i) participate in any internal health or safety audit. 
  
4.3.5.2 The contractor shall provide the health and safety representatives with the necessary 
assistance, facilities and training to carry out the functions established in 4.3.1 
 

4.4 Employer’s health and safety agent 

 
4.4.1  The employer’s health and safety agent shall: 
 
a) audit the contractor’s compliance with the requirements of this specification prior to the 

commencement of any physical construction activities on the site;   
 
b) accept or reject the contractor’s  health and safety plans, giving reasons for rejecting such plans;  
 
c) monitor the effective implementation of all safety plans;  
 
d) conduct periodic and random audits on the health and safety file to establish compliance with the 

requirements of this specification; 
 
e) visit the site at regular intervals  to conduct site inspections, and based upon such visits issue, 

wherever necessary, Improvement Notices, Contravention Notices and Prohibition Notices, to 
the contractor or any of the contractor’s subcontractors with a copy to the contract manager and, 
where relevant, to the contractor.  

 
4.4.2  The contractor shall invite the employer’s health and safety agent to audit compliance with the 
requirements of this specification before commencing with any physical construction activity on the site. 

 
4.5 Creating and maintaining a safe and healthy work environment 
 
4.5.1 General 
 

4.5.1.1 The contractor shall with respect to the site and the construction work that are contemplated: 
 
a)  cause a preliminary hazard identification to be performed by a competent person before 

commencing any physical construction activity;  
 
b) evaluate the risks associated with the identified  hazard to the health and safety of such 

employees and the steps that need to be taken to comply with the Act; and 
 
c)  as far as is reasonably practicable, prevent the exposure of such employees to the hazards 

concerned or, where prevention is not reasonably practicable, minimize such exposure.  
 
4.5.1.2   The contractor shall ensure that: 
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a) all reasonably practicable steps are taken to prevent the uncontrolled collapse of any new or 

existing structure or any part thereof, which may become unstable or is in a temporary state of 
weakness or instability due to the carrying out of construction work;  

 
b) no structure or part of a structure is loaded in a manner which would render it unsafe; and  
 
c) account of information, if any, provided by the designer of the structure is taken into account in 

the risk assessment; 
 
Note:  The information provided by the designer should outline known or anticipated dangers or hazards relating 
to the work and make available all information required for the safe execution of the work. It should provide as 
relevant, geotechnical information (or make reference to reports provided in the site information), the loading the 
structure is designed to withstand, the methods and sequence of construction. 

 
4.5.1.3 The contractor shall carry out regular inspections and audits to ensure that the work is being 
performed in accordance with the requirements of this specification. 

 
 
 
 
4.5.2     Risk assessment 
 
4.5.2.1 The contractor shall before the commencement of any work on site and during construction 
work, cause a risk assessment to be performed by a competent person appointed in writing. Such an 
assessment shall as a minimum: 
 
a) identify hazards to which persons may be exposed to; 
 
b) analyses and evaluate the identified risks associated with the identified hazards;  
 
c) document a plan of  safe work procedures, including the use of any personal protective 

equipment or clothing and the undertaking of periodic “toolbox talks” or inductions before 
undertaking hazardous work, to mitigate, reduce or control the risks and hazards that have been 
identified;   

 
d) provide a monitoring plan; and  
 
e) provide a review plan.  
 
Note: A risk assessment is an important step in protecting workers as well as complying with the law. It helps to 
focus on the risks that really matter in a particular workplace – the ones with the potential to cause real harm. 
Workers and others have a right to be protected from harm caused by a failure to take reasonable control measures. 
The following four steps are suggested: 
1) Identify the hazards by looking at what could reasonably be expected to cause harm, ask employees or 

their representatives what they think, obtain advice from trade associations or publications on health and 
safety, check manufacturer’s instructions or data sheets for chemicals and equipment as they can be very 
helpful in spelling out the hazards and putting them in their true perspective, review accident and ill-health 
records, think about long-term hazards to health (egg high levels of noise or exposure to harmful 
substances) as well as safety hazards etc.  

2) Identify who may be harmed and how by identifying how individuals and groups of people might be harmed 
i.e. what type of injury or ill health might occur. 

3) Evaluate the risks and decide on precautions by doing everything ‘reasonably practicable’ to protect people 
from harm i.e. by looking at how things are done, what controls are in place and  how the work is organised 
and comparing this against good practice to see if more can be done to bring practices up to standard. 
Consider if  the hazard can be removed  all together, and if not  how can the risks be controlled so that harm 
is unlikely, e.g. try a less risky option (e.g. switch to using a less hazardous chemical); prevent access to 
the hazard (e.g. by guarding); organize work to reduce exposure to the hazard (e.g. put barriers between 
pedestrians and traffic); issue personal protective equipment (e.g. clothing, footwear, goggles etc.); and 
provide welfare facilities (e.g. first aid and washing facilities for removal of contamination).  

4)      Record the findings by writing down the findings of the risk assessment. 
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4.5.2.2 The contractor shall ensure that as far as is reasonably practicable, ergonomic related hazards 
are analyzed, evaluated and addressed in the risk assessment. 
 
4.5.2.3 Notwithstanding the provisions of the fall protection plan, the contractor shall ensure that: 
 
a) all unprotected openings in  floors, edges, slabs, hatchways and stairways are adequately 

guarded, fenced or barricaded or that similar means are used to safeguard any person from 
falling through such openings;  

 
b) no person works in an elevated position, unless such work is performed safely as if working from 

a scaffold or ladder; 
 
c) notices are conspicuously placed at all openings where the possibility exists that  a person might 

fall through such openings; 
 
d) fall prevention and fall arrest equipment is: 
 

— suitable and of sufficient strength for the purpose or purposes for which it is being used 
having regard to the work being carried out and the load, including any person, it is 
intended to bear; and 

— securely attached to a structure or plant and the structure or plant and the means of 
attachment thereto is suitable and of sufficient strength and stability for the purpose of 
safely supporting the equipment and any person who is liable to fall;  

 
e) fall arrest equipment is only used where it is not reasonably practicable to use fall prevention 

equipment; and 
 

f)      suitable and sufficient steps are taken to ensure, as far as is reasonably practicable, that in the 
event of a fall by any person, the fall arrest equipment or the surrounding environment does not 
cause injury to the person.   

 
4.5.2.4  Where roof work is being performed on a construction site, the contractor shall ensure that it is 
indicated in the fall protection plan that: 
 
a) the roof work has been properly planned; 
 
b) the roof erectors are competent to carry out the work; 
 
c) no employees are permitted to work on roofs during inclement weather conditions or if weather 

conditions are a hazard to the health and safety of the employees;  
 
d) prominent warning notices are to be placed where all covers to openings are not of sufficient 

strength to withstand any imposed loads and where fragile material exists; 
 
e) the areas mentioned in paragraph (d) are to be suitably barricaded off to prevent persons from 

entering; 
 
f) suitable and sufficient platforms, coverings or other similar means of support have been provided 

to be used in such a way that the weight of any person passing across or working on or from 
fragile material is supported; and 

 
g) there is suitable and sufficient guard-rails or barriers and toe-boards or other similar means of 

protection to prevent, so far as is reasonably practicable, the fall of any person, material or 
equipment. 

 
4.5.3 Health and safety plans 
 
4.5.3.1 The contractor shall prior to commencing the work to which this specification applies, submit to 
the employer’s health and safety agent for approval a suitable and sufficiently documented health and 
safety plan, based on this specification, the health and safety specification and the risk assessment that 
is conducted. 
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4.5.3.2  The health and safety plan shall as a minimum provide: 
 
a) the information contained in Table 1 in respect of each of the hazards associated with work falling 

within the scope of the contract); and  
 
b) an outline of the manner in which the contractor intends complying with the requirements of this 

specification. 

Table 1: Example of the format of a health and safety plan 
 

What are the 
hazards 
relating to 
work tasks? 

Who might be 
harmed and 
how? 

What are the 
safe work 
procedures for 
the site? 

What further 
action is 
necessary 
(monitoring and 
review)? 

Action 
by 
whom 

Action 
by 
when 

      

 
4.5.3.3 The contractor shall discuss the submitted health and safety plan with the employer’s health 
and safety agent, modify such plan in the light of the discussions and resubmit the modified plan for 
approval.   
 
4.5.3.4 The contractor shall apply the approved health and safety plan from the date of its 
commencement and for the duration of the work to which this specification applies. 
 
4.5.3.5 The contractor shall conduct periodic audits for compliance with the approved health and safety 
plan at intervals agreed upon with the employer’s health and safety agent, but at least once every 
month. 
 
4.5.3.6 The contractor shall review and update the health and safety plan whenever changes to the 
works are brought about or following the occurrence on an incident.  

 
4.5.4     Responsibilities towards employees and visitors 
 

4.5.4.1 The contractor shall as far as is reasonably practicable, cause every employee to be made 
conversant with the hazards to his health and safety attached to any work which he has to perform, any 
article or substance which he has to produce, process, use, handle, store or transport and any plant or 
machinery which he is required or permitted to use, as well as with the precautionary measures which 
should be taken and observed with respect to those hazards or safe work procedures.  
 
4.5.4.2 The contractor shall ensure that all employees under his or her control and the employees of 
his subcontractors who are performing construction work are: 
 
a) informed, instructed and trained by a competent person regarding any hazard and the related 

work procedures before any work commences, and thereafter at such times as may be 
determined in the risk assessment; and 

 
b) issued with proof of health and safety induction training issued by a competent person and carry 

proof of such induction when working on site.   
 
4.5.4.3  The contractor shall cause a record of training to be kept which indicates the training dates, the 
names, identity numbers and job description of all those who attended such training and the name, 
identity number and competence of the person who provided the training..  
 
4.5.4.4 The contractor shall not allow or permit any employee to enter the site, unless such person has 
undergone health and safety induction training pertaining to the hazards prevalent on the site at the 
time of entry. 
 
4.5.4.5  The contractor shall ensure that each visitor to a construction site, save where such visitor only 
visits the site office and is not in direct contact with the construction work activities: 
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a) undergoes health and safety instruction pertaining to the hazards prevalent on the site; and 
 
b) is provided with the necessary personal protective equipment. 
 
4.5.4.6 The contractor shall provide suitable on-site signage to alert workers and visitors to health and 
safety requirements. Such signage shall include but not be limited to: 
 
a) unauthorized entrance prohibited; 
 
b) signage to indicate what personal protective equipment is to be worn; and  
 
c) activity related signs. 
 
4.5.4.7 The contractor shall not permit any person who is or who appears to be under the influence of 
intoxicating liquor or drugs, to enter or remain at a workplace. 

 
4.5.5 Subcontractors 
 
4.5.5.1 The contractor may only subcontract work in terms of a written subcontract and shall only 
appoint a subcontractor should he be reasonably satisfied that such a subcontractor has the necessary 
competencies and resources to safely perform the work falling within the scope of the contract. Such a 
subcontract shall require that the subcontractor: 
 
a) co-operate with the contractor as far as is necessary to enable both the contractor and sub-

contractor to comply with the provisions of the Act; and  
 
b) as far as is reasonably practicable, promptly provide the contractor with any information which 

might affect the health and safety of any person at work carrying out work or any person who 
might be affected by the work of such a person at work or which might justify a review of the 
health and safety plan.  

 
4.5.5.2 The contractor shall provide any sub-contractor who is submitting a tender or appointed to 
perform a sub-contract falling within the scope of the contract, with the relevant sections of this 
specification and the health and safety specification. 
 
4.5.5.3 The contractor shall discuss and negotiate with each subcontractor performing construction 
work the subcontractor’s health and safety plan and approve that plan for implementation. 
 
4.5.5.4  The contractor shall take reasonable steps as are necessary to ensure that: 
 
a) potential contractors submitting tenders have made sufficient provision for health and safety 

measures during the construction process;  
 
b) each subcontractor is registered and in good standing with the compensation fund or with a 

licensed compensation insurer prior to their performance of work on site;  
 
c) all the subcontractor’s employees have a valid medical certificate of fitness specific to the 

construction work which are to be performed which is issued by an occupational health and safety 
practitioner; 

 
d) all sub-contractors co-operate with each other  to enable each of those sub-contractors to comply 

with the requirements of the Act and associated regulations;  
 

e) each subcontractor performing construction work has and maintains a health and safety file 
containing the relevant information described in 4.2.5; and 

 
f) each sub-contractor’s health and safety plan is implemented and maintained. 
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4.5.5.5 The contractor shall conduct periodic document verifications and audits for compliance with the 
approved health and safety plan of each and every sub-contractor working on the site at intervals 
agreed upon with such subcontractors, but at least once per month. 
 
4.5.5.6  The contractor shall stop any subcontractor from executing construction work which is not in 
accordance with the contractor’s or subcontractor’s health and safety plan  for the site or which poses 
a threat to the health and safety of persons. 
 
4.5.5.7 The contractor shall ensure that where changes to the works occur including design changes , 
sufficient health and safety information and appropriate resources are made available to subcontractor 
to execute the work safely. 
 
4.5.5.8 The contractor shall ensure that: 
 
a) every subcontractor is registered and in good standing with the compensation fund or with a 

licensed compensation insurer prior to work commencing on site;  
 
b) potential subcontractors submitting tenders have made provision for the cost of health and safety 

measures during the construction process; and 
 
c) every subcontractor has in place a documented health and safety plan prior to commencing any 

work on site which falls within the scope of the contract. 
 

4.5.5.9 The contractor shall receive, discuss and approve health and safety plans submitted by 
subcontractors. 
 
4.5.5.10 The contractor shall ensure that all subcontractors are informed regarding any hazard as 
stipulated in the risk assessment before any work commences, and thereafter at such times as may be 
determined in the risk assessment. 
 

4.5.5.11 The contractor shall reasonably satisfy himself that all employees of subcontractors are 
informed, instructed and trained by a competent person regarding any hazard and the related work 
procedures before any work commences, and thereafter at such times as may be determined in the risk 
assessment.  
 
4.5.5.12 The contractor shall satisfy himself and ensure that all subcontractor employees deployed in 
the site are: 
 
a) informed, instructed and trained by a competent person regarding any hazard and the related 

work procedures before any work commences, and thereafter at such times as may be 
determined in the risk assessment; and 

 
b) issued with proof of health and safety induction training issued by a competent person and carry 

proof such induction when working on site.   
 
4.5.5.13 The contractor shall undertake a risk assessment together with subcontractors whenever 
subcontractors are working in close proximity to other subcontractors particularly  
activities involve excavations, the moving of earth, the movement of heavy machinery 

and working at heights. 
 
4.5.6 First aid, emergency equipment and procedures 
 
4.5.6.1 The contractor shall where more than five employees are employed at a workplace, provide a 
first aid box or boxes at or near the workplace which shall be available and accessible for the treatment 
of injured persons at that workplace. Such first aid boxes shall contain suitable first aid equipment which 
includes the items listed in the General Safety Regulations issued in terms of the Act. 
 
4.5.6.2 The contractor shall ensure that where there are more than 10 employees employed on the site 
that for every group of up to 50 employees at that workplace, at least one person is readily available 
during normal working hours, who is in possession of a valid certificate of competency in first aid. 
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4.5.7  Facilities for workers 
 
4.5.7.1 The contractor shall provide and keep clean and fit for use at or within reasonable access of the 
site: 
 
a)  at least one shower facility for every 15  workers;  
 
b)  at least one sanitary facility for every 30 workers; 
 
c)  changing facilities for each gender; and  
 
d)  sheltered eating areas. 
 
4.5.7.2 A contractor shall provide reasonable and suitable living accommodation for the workers at 
construction sites which are remote from their homes and where adequate transportation between the 
site and their homes, or other suitable living accommodation, is not available. 

 
4.6    Design of temporary work 
 
The contractor shall: 
 
a) provide the health and safety agent with the names and contract particulars of the designers 

involved in the design of temporary works;  
 
b) issue the designers with a copy of the health and safety specification as well as any pertinent 

information contained in the contract; and ..  
 
c) provide the health and safety agent with certificates issued by the designer of the temporary 

works that such works are fit for purpose before such works are used in support construction 
activities. 
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SITE INFORMATION 

 

The proposed project is situated in Ntseshe village and located under ward 19 which form part of 

Mnquma jurisdiction area of Ngqamakwe. 

 

Coordinates; 

28 06 25 E                        32 05 10 S 

 


